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10. Design and 
Construction Schedule
Based on the information available to us at this time, we are confident our 
team can successfully complete the 1063 Block Replacement within the 
timeline desired by the DES. To ensure your desired completion date, our 
team will employ a creative and phased permitting strategy. 

CONFIDENTIAL RECORD
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Key Milestone Summary Schedule

ID Task Name Dur Start Finish

0 1063 Block Replacement Project 725 days Wed 11/27/13 Wed 10/5/16

1 Design & Permitting 707 days Wed 11/27/13 Fri 9/9/16

2 RFP Process 149 days Wed 11/27/13 Tue 7/1/14

8 Design 558 days Tue 7/1/14 Fri 9/9/16

9 Scope Validation Period 70 days Tue 7/1/14 Wed 10/8/14

20 Design & Implementation Documents 488 days Thu 10/9/14 Fri 9/9/16

67 Permit Review 240 days Thu 10/23/14 Fri 10/2/15

76 Early Construction Support Activity 205 days Mon 12/22/14 Fri 10/9/15

83 Construction 432 days Tue 1/27/15 Wed 10/5/16

84 Demo 38 days Tue 1/27/15 Thu 3/19/15

90 Shoring & Excavation 90 days Thu 3/5/15 Fri 7/10/15

95 Shell & Core 299 days Thu 4/23/15 Fri 6/24/16

144 Interior Build Out 147 days Mon 11/16/15 Tue 6/14/16

145 Ceilings 50 days Mon 11/16/15 Thu 1/28/16

151 Frame/R-in/Rock Walls 85 days Mon 12/14/15 Tue 4/12/16

157 Finishes 105 days Tue 1/19/16 Tue 6/14/16

166 Site Work 120 days Fri 1/15/16 Fri 7/1/16

169 Close Out 79 days Wed 6/15/16 Wed 10/5/16

175 Owners Activities 249 days Mon 8/10/15 Mon 8/1/16

1063 Block Replacement Project 10/5/20161063 Block Replacement Project 10/5/2016

Design & Permitting 9/9/2016

RFP Process 7/1/2014

Design 9/9/2016

Scope Validation Period 10/8/2014

Design & Implementation Documents 9/9/2016

Permit Review 10/2/2015

Early Construction Support Activity 10/9/2015

Construction 10/5/2016

Demo 3/19/2015

Shoring & Excavation 7/10/2015

Shell & Core 6/24/2016

Interior Build Out 6/14/2016

Ceilings 1/28/2016

Frame/R-in/Rock Walls 4/12/2016

Finishes 6/14/2016

Site Work 7/1/2016

Close Out 10/5/2016

Owners Activities 8/1/2016

AprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan Feb
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017

1063 Block Replacement Project
Design-Build Proposal Schedule

February 20, 2014

Page 1 of 1 Printed: Wed 2/19/14



DESIGN & CONSTRUCTION SCHEDULE  |  10

CONFIDENTIAL RECORD Sellen & ZGF Design-Build Team   137

Preliminary Design and Construction Schedule (page 1 of 5)

ID Task Name Dur Start Finish

0 1063 Block Replacement Project 725 days Wed 11/27/13 Wed 10/5/16
1 Design & Permitting 707 days Wed 11/27/13 Fri 9/9/16
2 RFP Process 149 days Wed 11/27/13 Tue 7/1/14
3 RFP Issued 0 days Wed 11/27/13 Wed 11/27/13
4 RFP Response - Schematic Design 58 days Wed 11/27/13 Thu 2/20/14
5 DES 30 day review 21 days Fri 2/21/14 Fri 3/21/14
6 OFM 60 day review 46 days Mon 3/24/14 Tue 5/27/14
7 Notice To Proceed 0 days Tue 7/1/14 Tue 7/1/14
8 Design 558 days Tue 7/1/14 Fri 9/9/16
9 Scope Validation Period 70 days Tue 7/1/14 Wed 10/8/14

10 Post Award Design Conference 0 days Tue 7/1/14 Tue 7/1/14
11 90 day Validation (100% SD) 70 days Tue 7/1/14 Wed 10/8/14
12 Mtg #1 with DES & Tenants 0 days Mon 7/7/14 Mon 7/7/14
13 Mtg #2 Des, Facilities 0 days Mon 7/21/14 Mon 7/21/14
14 Mtg #3 With Security 0 days Mon 8/4/14 Mon 8/4/14
15 Mtg #4 With Des Tenants 0 days Wed 8/27/14 Wed 8/27/14
16 CCDAC Meeting 0 days Mon 7/21/14 Mon 7/21/14
17 Soil borings & Geothermal test well 5 days Wed 7/16/14 Tue 7/22/14
18 Issue Schematic Design Conform Docs 15 days Thu 9/18/14 Wed 10/8/14
19 Approved GMP 0 days Wed 10/8/14 Wed 10/8/14
20 Design & Implementation Documents 488 days Thu 10/9/14 Fri 9/9/16
21 40% Design Documents 10 wks Thu 10/9/14 Fri 12/19/14
22 Charette #1 With DES 0 days Wed 10/29/14 Wed 10/29/14
23 Charette #2 With DES 0 days Wed 11/19/14 Wed 11/19/14
24 CCDAC Meeting 0 days Fri 12/19/14 Fri 12/19/14
25 Owner Review 40% 10 days Mon 12/22/14 Tue 1/6/15
26 65% Design Documents 12 wks Mon 12/22/14 Tue 3/17/15
27 Interim Review With DES 0 days Tue 1/20/15 Tue 1/20/15
28 Interim Review With DES 0 days Tue 2/17/15 Tue 2/17/15
29 Owner Review 65% 15 days Wed 3/18/15 Tue 4/7/15
30 100% Design Documents 18 wks Wed 3/18/15 Thu 7/23/15
31 Interim Review With Des 0 days Tue 4/14/15 Tue 4/14/15
32 Interim Review With Des 0 days Tue 5/12/15 Tue 5/12/15
33 Owner Review 100% 15 days Fri 7/24/15 Thu 8/13/15
34 100% Conform Set 4 wks Mon 10/5/15 Fri 10/30/15
35 Owner Review 100% Final 0 days Fri 10/30/15 Fri 10/30/15
36 Package #1 - Demo & Early Work 25 days Thu 10/9/14 Wed 11/12/14

1063 Block Replacement Project 10/5/20161063 Block Replacement Project 10/5/2016

Design & Permitting 9/9/2016

RFP Process 7/1/2014

RFP Issued 11/27/2013

RFP Response - Schematic Design 2/20/2014

DES 30 day review 3/21/2014

OFM 60 day review 5/27/2014

Notice To Proceed 7/1/2014

Design 9/9/2016

Scope Validation Period 10/8/2014

Post Award Design Conference 7/1/2014

90 day Validation (100% SD) 10/8/2014

Mtg #1 with DES & Tenants 7/7/2014

Mtg #2 Des, Facilities 7/21/2014

Mtg #3 With Security 8/4/2014

Mtg #4 With Des Tenants 8/27/2014

CCDAC Meeting 7/21/2014

Soil borings & Geothermal test well 7/22/2014

Issue Schematic Design Conform Docs 10/8/2014

Approved GMP 10/8/2014

Design & Implementation Documents 9/9/2016

40% Design Documents 12/19/2014

Charette #1 With DES 10/29/2014

Charette #2 With DES 11/19/2014

CCDAC Meeting 12/19/2014

Owner Review 40% 1/6/2015

65% Design Documents 3/17/2015

Interim Review With DES 1/20/2015

Interim Review With DES 2/17/2015

Owner Review 65% 4/7/2015

100% Design Documents 7/23/2015

Interim Review With Des 4/14/2015

Interim Review With Des 5/12/2015

Owner Review 100% 8/13/2015

100% Conform Set 10/30/2015

Owner Review 100% Final 10/30/2015

Package #1 - Demo & Early Work 11/12/2014

AprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan Feb
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Preliminary Design and Construction Schedule (page 2 of 5)

ID Task Name Dur Start Finish

37 Demolition Package 10 days Thu 10/9/14 Wed 10/22/14
38 Utility Relocation Package (PSE) 25 days Thu 10/9/14 Wed 11/12/14
39 Storm Water/Temp Erosion plan 25 days Thu 10/9/14 Wed 11/12/14
40 Package #2 - Shoring, Ex, Foundation 100 days Thu 10/9/14 Tue 3/3/15
41 Shell & Core design (fix column grid & cores)14 wks Thu 10/9/14 Tue 1/20/15
42 Foundation Design (structural) 6 wks Wed 1/21/15 Tue 3/3/15
43 Geo-pier design 5 wks Wed 1/28/15 Tue 3/3/15
44 Shoring & Excavation Design 10 wks Thu 10/9/14 Fri 12/19/14
45 Geothermal System Design 10 wks Thu 10/9/14 Fri 12/19/14
46 MEP Design for under slab systems 20 wks Thu 10/9/14 Tue 3/3/15
47 Package #3 - Structure 160 days Thu 10/9/14 Wed 5/27/15
48 Structure Design (sub & super) 20 wks Thu 10/9/14 Tue 3/3/15
49 Structure construction documents 12 wks Wed 3/4/15 Wed 5/27/15
50 Package #4 - Exterior envelope 115 days Thu 10/9/14 Tue 3/24/15
51 Exterior Design package 10 wks Thu 10/9/14 Fri 12/19/14
52 Exterior envelop development (ZGF)13 wks Mon 12/22/14 Tue 3/24/15
53 Package #5 - Shell & Core 240 days Thu 10/9/14 Fri 9/18/15
54 Shell & Core Design 20 wks Thu 10/9/14 Tue 3/3/15
55 MEP Design main systems & vert dist6 wks Thu 11/6/14 Fri 12/19/14
56 Site work design 10 wks Thu 10/9/14 Fri 12/19/14
57 Building Permit Package 12 wks Wed 3/4/15 Wed 5/27/15
58 Shell & Core Constr details 28 wks Mon 12/22/14 Thu 7/9/15
59 Site work documentation & details 16 wks Thu 5/28/15 Fri 9/18/15
60 Package #6 - Interior Fit-out 388 days Wed 3/4/15 Fri 9/9/16
61 Interiors Design Package 12 wks Wed 3/4/15 Wed 5/27/15
62 Workplace Design 12 wks Wed 3/4/15 Wed 5/27/15
63 Interiors Implementation Package 16 wks Thu 5/28/15 Fri 9/18/15
64 Electrical horz distrib & details 22 wks Thu 5/28/15 Fri 10/30/15
65 Mechanical horz distrib & details (sub)22 wks Thu 5/28/15 Fri 10/30/15
66 Construction Support & Admin 16 mons Thu 4/23/15 Fri 9/9/16
67 Permit Review 240 days Thu 10/23/14 Fri 10/2/15
68 Demolitions Permit 5 days Thu 10/23/14 Wed 10/29/14
69 Utility Relocation Review 15 days Thu 11/13/14 Fri 12/5/14
70 NPDES Permit (DOE) 60 days Thu 10/23/14 Tue 1/20/15
71 ORCAA Permit (for emerg gen) 7 mons Mon 12/22/14 Wed 7/29/15
72 Foundation Permit Review 30 days Wed 3/4/15 Tue 4/14/15
73 Structural Permit 90 days Wed 3/4/15 Thu 7/9/15

Demolition Package 10/22/2014

Utility Relocation Package (PSE) 11/12/2014

Storm Water/Temp Erosion plan 11/12/2014

Package #2 - Shoring, Ex, Foundation 3/3/2015

Shell & Core design (fix column grid & cores) 1/20/2015

Foundation Design (structural) 3/3/2015

Geo-pier design 3/3/2015

Shoring & Excavation Design 12/19/2014

Geothermal System Design 12/19/2014

MEP Design for under slab systems 3/3/2015

Package #3 - Structure 5/27/2015

Structure Design (sub & super) 3/3/2015

Structure construction documents 5/27/2015

Package #4 - Exterior envelope 3/24/2015

Exterior Design package 12/19/2014

Exterior envelop development (ZGF) 3/24/2015

Package #5 - Shell & Core 9/18/2015

Shell & Core Design 3/3/2015

MEP Design main systems & vert dist 12/19/2014

Site work design 12/19/2014

Building Permit Package 5/27/2015

Shell & Core Constr details 7/9/2015

Site work documentation & details 9/18/2015

Package #6 - Interior Fit-out 9/9/2016

Interiors Design Package 5/27/2015

Workplace Design 5/27/2015

Interiors Implementation Package 9/18/2015

Electrical horz distrib & details 10/30/2015

Mechanical horz distrib & details (sub) 10/30/2015

Construction Support & Admin 9/9/2016

Permit Review 10/2/2015

Demolitions Permit 10/29/2014

Utility Relocation Review 12/5/2014

NPDES Permit (DOE) 1/20/2015

ORCAA Permit (for emerg gen) 7/29/2015

Foundation Permit Review 4/14/2015

Structural Permit 7/9/2015

AprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan Feb
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017
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Preliminary Design and Construction Schedule (page 3 of 5)

ID Task Name Dur Start Finish

74 Building Permit Review 90 days Thu 5/28/15 Fri 10/2/15
75 Mechanical & Electrical Permit 5 days Mon 9/21/15 Fri 9/25/15
76 Early Construction Support Activity 205 days Mon 12/22/14 Fri 10/9/15
77 Order Soldier Piles 8 wks Mon 12/22/14 Tue 2/17/15
78 Exterior Detailing 10 wks Mon 12/22/14 Tue 3/3/15
79 Exterior Shop Drawings 10 wks Wed 3/18/15 Wed 5/27/15
80 Curtain wall Fabrication 19 wks Thu 5/28/15 Fri 10/9/15
81 Concrete Bid Package 25 days Wed 3/4/15 Tue 4/7/15
82 Rebar Shops & Fabrication 30 days Wed 4/8/15 Tue 5/19/15
83 Construction 432 days Tue 1/27/15 Wed 10/5/16
84 Demo 38 days Tue 1/27/15 Thu 3/19/15
85 Abatement 15 days Tue 1/27/15 Mon 2/16/15
86 Utility Disconnect /Reloc Gas Main 15 days Tue 2/3/15 Mon 2/23/15
87 Demo Office Retail Building 12 days Tue 2/17/15 Wed 3/4/15
88 Install Tieback Exist Ret Walls 12 days Wed 2/18/15 Thu 3/5/15
89 Demo Parking Garage 10 days Fri 3/6/15 Thu 3/19/15
90 Shoring & Excavation 90 days Thu 3/5/15 Fri 7/10/15
91 Solder Piles 10 days Thu 3/5/15 Wed 3/18/15
92 Tiebacks 10 days Thu 3/19/15 Wed 4/1/15
93 Excavation & fill site/Working Pad 20 days Thu 3/19/15 Wed 4/15/15
94 New Utility's 60 days Thu 4/16/15 Fri 7/10/15
95 Shell & Core 299 days Thu 4/23/15 Fri 6/24/16
96 Footing / Foundation & Core 59 days Thu 4/23/15 Thu 7/16/15
97 Geo Piles 20 days Thu 4/23/15 Wed 5/20/15
98 Geothermal Wells 20 days Thu 4/30/15 Thu 5/28/15
99 F/R/P Footings, cols, walls 35 days Wed 5/13/15 Wed 7/1/15

100 Underground MEP 20 days Thu 6/4/15 Wed 7/1/15
101 Slab On Grade (UG Level) 15 days Thu 6/25/15 Thu 7/16/15
102 Tower Crane 6 days Thu 5/28/15 Thu 6/4/15
103 Set Crane 3 days Thu 5/28/15 Mon 6/1/15
104 Test & Inspect 3 days Tue 6/2/15 Thu 6/4/15
105 Structure 103 days Fri 7/10/15 Fri 12/4/15
106 F/R/P 1st Floor 20 days Fri 7/10/15 Thu 8/6/15
107 F/R/P 2nd Floor 15 days Fri 8/7/15 Thu 8/27/15
108 F/R/P 3rd Floor 15 days Fri 8/28/15 Fri 9/18/15
109 F/R/P 4th Floor (Overhang) 23 days Mon 9/21/15 Wed 10/21/15
110 F/R/P Roof Level 15 days Thu 10/22/15 Wed 11/11/15

Building Permit Review 10/2/2015

Mechanical & Electrical Permit 9/25/2015

Early Construction Support Activity 10/9/2015

Order Soldier Piles 2/17/2015

Exterior Detailing 3/3/2015

Exterior Shop Drawings 5/27/2015

Curtain wall Fabrication 10/9/2015

Concrete Bid Package 4/7/2015

Rebar Shops & Fabrication 5/19/2015

Construction 10/5/2016

Demo 3/19/2015

Abatement 2/16/2015

Utility Disconnect /Reloc Gas Main 2/23/2015

Demo Office Retail Building 3/4/2015

Install Tieback Exist Ret Walls 3/5/2015

Demo Parking Garage 3/19/2015

Shoring & Excavation 7/10/2015

Solder Piles 3/18/2015

Tiebacks 4/1/2015

Excavation & fill site/Working Pad 4/15/2015

New Utility's 7/10/2015

Shell & Core 6/24/2016

Footing / Foundation & Core 7/16/2015

Geo Piles 5/20/2015

Geothermal Wells 5/28/2015

F/R/P Footings, cols, walls 7/1/2015

Underground MEP 7/1/2015

Slab On Grade (UG Level) 7/16/2015

Tower Crane 6/4/2015

Set Crane 6/1/2015

Test & Inspect 6/4/2015

Structure 12/4/2015

F/R/P 1st Floor 8/6/2015

F/R/P 2nd Floor 8/27/2015

F/R/P 3rd Floor 9/18/2015

F/R/P 4th Floor (Overhang) 10/21/2015

F/R/P Roof Level 11/11/2015

AprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan Feb
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Preliminary Design and Construction Schedule (page 4 of 5)

ID Task Name Dur Start Finish

111 Erect Steel Penthouse/Screen Walls 15 days Thu 11/12/15 Fri 12/4/15
112 Exterior Skin 65 days Mon 10/12/15 Thu 1/14/16
113 Closure @ UG Partial(Starters) 25 days Mon 10/12/15 Fri 11/13/15
114 Closure @ 1st 20 days Mon 11/2/15 Tue 12/1/15
115 Closure at 2nd 15 days Mon 11/23/15 Tue 12/15/15
116 Closure @3rd 15 days Wed 12/9/15 Wed 12/30/15
117 Closure @ 4th 15 days Wed 12/23/15 Thu 1/14/16
118 Entry Soffit & Storefront 30 days Thu 11/19/15 Tue 1/5/16
119 Penthouse Walls 15 days Mon 12/7/15 Mon 12/28/15
120 Clerestory Windows @ Roof 15 days Mon 12/7/15 Mon 12/28/15
121 Roofing 47 days Mon 12/7/15 Thu 2/11/16
122 Temporary Roof 5 days Mon 12/7/15 Fri 12/11/15
123 Roofing @ 4th 10 days Thu 12/31/15 Thu 1/14/16
124 Main Roof 20 days Fri 1/15/16 Thu 2/11/16
125 Penthouse Roof 10 days Tue 12/29/15 Tue 1/12/16
126 MEP & Elevators 180 days Mon 10/12/15 Fri 6/24/16
127 Mechanical 180 days Mon 10/12/15 Fri 6/24/16
128 Set Rooftop Equipment 10 days Mon 12/7/15 Fri 12/18/15
129 Chiller Room In Basement 45 days Thu 11/19/15 Tue 1/26/16
130 Electrical Rooms 35 days Thu 11/12/15 Tue 1/5/16
131 Energize Power 0 days Tue 1/5/16 Tue 1/5/16
132 MEP Rough-in (Shaft walls) 177 days Mon 10/12/15 Tue 6/21/16
133 Rough-in UG Floor 25 days Mon 10/12/15 Fri 11/13/15
134 Rough-1st Floor 20 days Mon 10/26/15 Fri 11/20/15
135 Rough-in 2nd Floor 20 days Mon 11/9/15 Tue 12/8/15
136 Rough-in 3rd Floor 20 days Mon 11/23/15 Tue 12/22/15
137 Rough-in 4th Floor 20 days Wed 12/9/15 Thu 1/7/16
138 Tie in Rooftop Equipment 20 days Fri 1/8/16 Thu 2/4/16
139 MEP Start up & Functional Testing35 days Tue 5/3/16 Tue 6/21/16
140 Elevators 120 days Fri 1/8/16 Fri 6/24/16
141 Build Cars 12 wks Fri 1/8/16 Thu 3/31/16
142 Equipment Room 8 wks Fri 4/1/16 Thu 5/26/16
143 Test & Inspect 4 wks Fri 5/27/16 Fri 6/24/16
144 Interior Build Out 147 days Mon 11/16/15 Tue 6/14/16
145 Ceilings 50 days Mon 11/16/15 Thu 1/28/16
146 Ceiling Grid Level UG 10 days Mon 11/16/15 Tue 12/1/15
147 Ceiling Grid Level 1 10 days Wed 12/2/15 Tue 12/15/15

Erect Steel Penthouse/Screen Walls 12/4/2015

Exterior Skin 1/14/2016

Closure @ UG Partial(Starters) 11/13/2015

Closure @ 1st 12/1/2015

Closure at 2nd 12/15/2015

Closure @3rd 12/30/2015

Closure @ 4th 1/14/2016

Entry Soffit & Storefront 1/5/2016

Penthouse Walls 12/28/2015

Clerestory Windows @ Roof 12/28/2015

Roofing 2/11/2016

Temporary Roof 12/11/2015

Roofing @ 4th 1/14/2016

Main Roof 2/11/2016

Penthouse Roof 1/12/2016

MEP & Elevators 6/24/2016

Mechanical 6/24/2016

Set Rooftop Equipment 12/18/2015

Chiller Room In Basement 1/26/2016

Electrical Rooms 1/5/2016

Energize Power 1/5/2016

MEP Rough-in (Shaft walls) 6/21/2016

Rough-in UG Floor 11/13/2015

Rough-1st Floor 11/20/2015

Rough-in 2nd Floor 12/8/2015

Rough-in 3rd Floor 12/22/2015

Rough-in 4th Floor 1/7/2016

Tie in Rooftop Equipment 2/4/2016

MEP Start up & Functional Testing 6/21/2016

Elevators 6/24/2016

Build Cars 3/31/2016

Equipment Room 5/26/2016

Test & Inspect 6/24/2016

Interior Build Out 6/14/2016

Ceilings 1/28/2016

Ceiling Grid Level UG 12/1/2015

Ceiling Grid Level 1 12/15/2015

AprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan Feb
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017
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Preliminary Design and Construction Schedule (page 5 of 5)

ID Task Name Dur Start Finish

148 Ceiling Grid Level 2 10 days Wed 12/16/15 Wed 12/30/15
149 Ceiling Grid Level 3 10 days Thu 12/31/15 Thu 1/14/16
150 Ceiling Grid Level 4 10 days Fri 1/15/16 Thu 1/28/16
151 Frame/R-in/Rock Walls 85 days Mon 12/14/15 Tue 4/12/16
152 Walls Level UG 5 wks Mon 12/14/15 Tue 1/19/16
153 Walls Level 1 5 wks Wed 1/6/16 Tue 2/9/16
154 Walls Level 2 5 wks Wed 1/27/16 Tue 3/1/16
155 Walls Level 3 5 wks Wed 2/17/16 Tue 3/22/16
156 Walls Level 4 5 wks Wed 3/9/16 Tue 4/12/16
157 Finishes 105 days Tue 1/19/16 Tue 6/14/16
158 Atrium Storefront work Level UG 10 days Wed 1/20/16 Tue 2/2/16
159 Atrium Storefront work Level 1 15 days Wed 2/3/16 Tue 2/23/16
160 Finishes UG Floor 8 wks Tue 1/19/16 Mon 3/14/16
161 Finishes 1st Floor 8 wks Tue 2/9/16 Mon 4/4/16
162 Finishes 2nd Floor 8 wks Tue 3/1/16 Mon 4/25/16
163 Finishes 3rd Floor 8 wks Tue 3/22/16 Mon 5/16/16
164 Finishes 4th Floor 8 wks Tue 4/12/16 Tue 6/7/16
165 Final Cleaning 5 wks Tue 5/10/16 Tue 6/14/16
166 Site Work 120 days Fri 1/15/16 Fri 7/1/16
167 Sidewalks & Entry Plaza 16 wks Fri 1/15/16 Thu 5/5/16
168 Landscaping 8 wks Fri 5/6/16 Fri 7/1/16
169 Close Out 79 days Wed 6/15/16 Wed 10/5/16
170 Occupancy Inspections COO 20 days Tue 7/5/16 Mon 8/1/16
171 Punch List 7 wks Wed 6/15/16 Wed 8/3/16
172 Substantial Completion 0 days Mon 8/1/16 Mon 8/1/16
173 Commissioning 6 wks Wed 6/22/16 Wed 8/3/16
174 Final Completion (60 cal days) 44 days Thu 8/4/16 Wed 10/5/16
175 Owners Activities 249 days Mon 8/10/15 Mon 8/1/16
176 Layout & Design systems furniture 6 wks Mon 8/10/15 Mon 9/21/15
177 Procure systems furniture 6 wks Tue 9/22/15 Mon 11/2/15
178 Systems furniture fabrication 22 wks Tue 11/3/15 Fri 4/8/16
179 Install Owners FFE Floors UG to 4 12 wks Mon 4/11/16 Tue 7/5/16
180 Electrical Hook-ups 12 wks Mon 4/25/16 Tue 7/19/16
181 Contract Substantial Completion (727 

Cal Days)
0 days Mon 8/1/16 Mon 8/1/16

Ceiling Grid Level 2 12/30/2015

Ceiling Grid Level 3 1/14/2016

Ceiling Grid Level 4 1/28/2016

Frame/R-in/Rock Walls 4/12/2016

Walls Level UG 1/19/2016

Walls Level 1 2/9/2016

Walls Level 2 3/1/2016

Walls Level 3 3/22/2016

Walls Level 4 4/12/2016

Finishes 6/14/2016

Atrium Storefront work Level UG 2/2/2016

Atrium Storefront work Level 1 2/23/2016

Finishes UG Floor 3/14/2016

Finishes 1st Floor 4/4/2016

Finishes 2nd Floor 4/25/2016

Finishes 3rd Floor 5/16/2016

Finishes 4th Floor 6/7/2016

Final Cleaning 6/14/2016

Site Work 7/1/2016

Sidewalks & Entry Plaza 5/5/2016

Landscaping 7/1/2016

Close Out 10/5/2016

Occupancy Inspections COO 8/1/2016

Punch List 8/3/2016

Substantial Completion 8/1/2016

Commissioning 8/3/2016

Final Completion (60 cal days) 10/5/2016

Owners Activities 8/1/2016

Layout & Design systems furniture 9/21/2015

Procure systems furniture 11/2/2015

Systems furniture fabrication 4/8/2016

Install Owners FFE Floors UG to 4 7/5/2016

Electrical Hook-ups 7/19/2016

Contract Substantial Completion (727 Cal Days) 8/1/2016

AprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan FebMarAprMayJun Jul AugSep OctNovDec Jan Feb
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017

1063 Block Replacement Project
Design-Build Proposal Schedule

February 20, 2014
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