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STATE CAPITOL COMMITTEE  
Lieutenant Governor Denny Heck, Secretary of State Steve Hobbs,  

Governor Inslee’s Designee Kelly Wicker, and Commissioner of Public Lands Hilary Franz 

REMOTE ACCESS MEETING 
PLEASE ACCESS THE MEETING VIA THE FOLLOWING LINK: 

https://des-wa.zoom.us/j/97757889577
 Passcode: 995224 

OCTOBER 20, 2022- DRAFT 

Time Agenda Items Presenter Desired Outcome 

10:00 1- Call Meeting to Order Kelly Wicker 
(SCC Chair) 

10:10 2- Approval of Minutes Kelly Wicker 
(SCC Chair) 

Decisional- Review and approval of 
minutes for SCC’s June 16, 2022 
meeting. 

10:25 3- Public Comment Period Kelly Wicker 
(SCC Chair) 

Informational- DES will summarize 
any public comments received. 

10:45 4- Legislative Campus
Modernization (LCM) Project
update

DES Staff Informational- DES will provide a 
status update. 

11:30 5- DES 2023-2025 Capital
Budget Request Overview

DES Staff Informational- DES will provide a 
status update. 

11:55 6- Laying of Centennial
cornerstone

DES Staff Informational- Point of Interest. DES 
will provide an update 

12:00 7- Future Announcements
and Adjournment of Meeting

Kelly Wicker 
(SCC Chair) 

Upcoming Committee Meetings Schedule: 
Next CCDAC Meeting (2022 Qtr 4): Thursday, November 17, 2022; 10AM 
Next SCC Meeting (2022 Qtr 4): Thursday, December 15, 2022; 10AM 

Please refer to State Capital Committee (SCC) and Capital Campus Design Committee (CCDAC) 
websites for additional information about the 2022 meeting dates, start times, and locations.  



 
 

STATE CAPITOL COMMITTEE 
Lieutenant Governor Denny Heck, Secretary of State Steve Hobbs,  

Governor Inslee’s Designee Kelly Wicker, and Commissioner of Public Lands Hilary Franz 
 
 
 
 
 

OCTOBER 20,  2022 
(REMOTE ACCESS MEETING) 

 
 

2- Approval of Meeting Minutes 
 
 
 
 

Draft minutes for the SCC June 16, 2022 meeting was provided  
in the today’s meeting packets. 



 
 

STATE CAPITOL COMMITTEE 
Remote Access Meeting 

 
June 16, 2022 

10:00 a.m. 
 

Draft Minutes 
 
SCC MEMBERS PRESENT: SCC MEMBERS ABSENT: 
Katy Taylor, Vice Chair (Designee for 
Hilary Franz, Commissioner of Public Lands) 

Kelly Wicker, Chair & Governor Inslee’s Designee 

Lieutenant Governor Denny Heck  
Secretary of State Steve Hobbs   
  
OTHERS PRESENT:  
Brent Chapman, Department of Enterprise Services John Lyons, Department of Enterprise Services 
Clarissa Easton, Department of Enterprise Services Kris Tucker, South Capitol Neighborhood Assn. 
Bill Frare, Department of Enterprise Services Cristine Traber, Miller Hull 
Valerie Gow, Puget Sound Meeting Services Tara Smith, Department of Enterprise Services 
Matt Jones, Department of Enterprise Services Oliver Wu, Department of Enterprise Services 
Ann Larson, Department of Enterprise Services  
  
Call Meeting to Order - Action 
Vice Chair Katy Taylor called the State Capitol Committee (SCC) remote meeting to order at 10:03 a.m. 

Vice Chair Taylor welcomed members, staff, and guests to the meeting. 

Members and staff provided self-introduction. 

Vice Chair Taylor reviewed the agenda.  The agenda includes approval of March 17, 2022 minutes, public 
comments, and updates on the East Capitol Campus Pollinator Garden, LCM Project, Executive Residence 
Security Improvements, and the Capitol Campus Childcare Center. 
 
Approval of Minutes of March 17, 2022 Meeting – Action 
Lieutenant Governor Heck moved, seconded by Secretary of State Hobbs, to approve the March 17, 2022 
meeting minutes as published.  A voice vote unanimously approved the motion. 

Public Comment 
Vice Chair Taylor reviewed the format for providing public testimony and invited public comments. 

Kris Tucker, South Capitol Neighborhood Association, reported she is a member of the workgroup for the 
neighborhood that is tracking the LCM project.  On behalf of the South Capitol Neighborhood Association, 
she thanked the committee for the opportunity to share comments regarding the status of the LCM project.  
She reiterated the neighborhood’s support for the effective Pritchard stakeholder process culminating in a 
plan to preserve the award-winning Thiry mid-century design, a valuable backdrop to the State Capitol 
Group.  Pritchard encompasses a portion of the 15th Street south edge serving as a transition area to the 
historic neighborhood with critical connectivity to the Newhouse Building Replacement project, particularly 
the comprehensive landscape plan.  As in the past, the Association asserts its concerns about the stakeholder 
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process for the Newhouse Building Replacement project.  Members are also sharing comments with 
legislative leadership and asking them to explore leadership options for strengthening interaction with the 
Project Executive and Management Teams.  Three major aspects of the design plans require further 
consideration.  Some members of the Capitol Campus Design Advisory Committee (CCDAC) conveyed 
similar interest at its last meeting.  The concerns center on parking and street closure.  An aerial view of a 
slide the committee will view later in the meeting reflects clearly the extensive parking area surrounding both 
the Newhouse Building Replacement project and the adjoining Pritchard Renovation project.  The massive 
amount of parking dominates LCM development and appears to be a priority driving many of the decisions.  
As presented, it is counter to the Olmsted vision and Capitol Campus Master Plan and is out-of-step with 
climate change sustainable goals and practices.  The parking plan provides a year-round infrastructure for a 
three-month use and that will significantly compromise development of an effective landscape plan that is so 
vital to connecting Pritchard, Newhouse, and the West Campus.  It also severely limits the critical area of the 
south edge along 15th and the transition between the adjoining neighborhood and the historic campus and it 
fails to address short- and long-term alternative parking strategies, especially during legislative sessions. 

The proposal to close Water Street continues to be a concern as well as overarching issues of landscape 
design and parking plans.  Closing the street at 15th would create a serious obstacle for neighbors and 
emergency vehicles to move within the neighborhood.  At the very least, the use of retractable bollards should 
be used to provide flexibility rather than permanent closure.  Additionally, drop arms to parking areas would 
send an unwelcoming message of exclusivity to visitors.  An entrance to the Pritchard parking lot from Water 
Street would create increased traffic through the adjoining neighborhood.  If parking spaces along Water 
Street between 15th and Sid Snyder Way remain, the landscape plan must include trees along both sides of the 
block.  Landscaping continues to be a key issue and a unifying landscape that embraces the Olmsted vision is 
important for creating a human scale to the massive structures on campus.  Landscaping opens the campus to 
participatory democracy, is welcoming to pedestrians and bicyclists, and offsets the presence of automobiles.  
Landscaping graces the magnificent dominant neoclassical architecture, presents a venue for community and 
government activities, and greets tourists and visitors.  It important the committee is aware that the landscape 
site plans provided in the meeting packet do not communicate the desired Olmsted character.  It is assumed 
the plans are only placeholders as the design process resumes.  As there has been excellent feedback from a 
number of Olmsted experts during previous months, it is hoped their comments would be incorporated.  The 
Association is pleased DES has formed a landscape peer review plan that should include experts in Olmsted 
vision.  It was clear during landscape planning sessions that the selection of an appropriate plant species to 
meet Olmsted’s vision is only a segment of the overall design that also includes pedestrian walkways, view 
corridors, pocket plazas, and public art. 

The Association is appreciative of the opportunity to view options for a downsized footprint for the 
Newhouse Building replacement and urges further consideration of some important factors surrounding the 
decision to downsize that could open an option to reduce the building size to three floors rather than four 
floors.  The east-west placement of the building risks the presence of two massive horizontal walls of offices 
that could be mitigated if the current north-south placement of Newhouse were to remain.  Another option is 
to reduce the height.  The Association supports the placement of the main entrance to Newhouse facing Sid 
Snyder Way, which helps ensure symmetry with the Insurance and Cherberg Buildings.  Subtle design of 
O’Brien and Cherberg Buildings invite a graceful bookend presence that avoids what could have been twin 
rectangles.  It is hoped the buildings will inspire the design for Newhouse that provides dimension and 
connectivity to the Capitol Group.  There should be no backside to the Pritchard extension or the Newhouse 
replacement but rather architectural interest and landscaping significance on all sides.  The Association will 
continue to provide specific concerns and suggestions to the committee with the hope to avoid the unfortunate 
potential of ending the long LCM process with a position of having to approve a project that does not meet 
the test of the beauty and legacy of the State Capitol Campus that was gifted to the people by esteemed 
architects Wilder and White, the Olmsted Brothers, and predecessors.  The Association remains optimistic 
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that the LCM project will succeed in its development of the south edge of the campus by strengthening a 
spirit of collaboration and commitment.  Thank you. 

Assistant Director Frare advised that DES received one written comment from the South Capitol 
Neighborhood Association, which was articulated by Ms. Tucker. 

East Capitol Campus Pollinator Garden - Informational 
Vice Chair Taylor invited Brent Chapman, PhD, DES Buildings & Grounds Property Manager, to provide an 
update on the East Capitol Campus Pollinator Garden. 

Manager Chapman reported that following the legislative session in 2021, representatives from the 
Washington Department Fish and Wildlife (WDFW), Department of Agriculture, and the Governor’s Office 
approached DES staff to discuss the possibility of installing an educational demonstration pollinator garden 
on Capitol Campus.  The new garden is located on East Capitol Campus.  The purpose of the Capitol Campus 
Pollinator Garden is to develop, install, maintain, and promote a pollinator garden on the campus, attract 
invertebrate pollinators, and communicate how to support their diverse habitat needs to tenants, visitors, and 
the public who visit the campus. 

The garden is a collaborative effort between multiple agencies and private industries in the state to include the 
DES responsible for the care and custody of Capitol Campus, Governor’s Office, WDFW, Washington State 
Department of Agriculture, the Woodland Park Zoo, Xerces Society, and local tribes (Squaxin Island, 
Nisqually, and Chehalis). The tribes provided input on the development of interpretive materials for inclusion 
of information on how Native Americans used some pollinator plants to benefit tribal communities. 

The State Legislature provided $53,000 in funding during the 2022 legislative session for the installation and 
initial maintenance of the pollinator garden by DES Buildings and Grounds staff. 

Manager Chapman shared photos of the site of the pollinator garden on East Campus within eight raised 
concrete planters.  Development of the garden was initiated in late winter/early spring 2022 with existing soil 
removed from eight raised concrete planters and replaced with a custom soil mix provided by a local vendor, 
organic compost, and composted manure from Woodland Park Zoo.  Each of the eight raised planters are 
themed with different interpretive signs for educational and demonstration purposes.  The signs will feature 
QR codes to provide visitors with the ability to visit webpages featuring information on pollinators and 
instructions on how to build a pollinator garden. 

Manager Chapman invited members to the public open house for the new garden on Wednesday, June 22, 
2022 at 9 a.m. during National Pollinator Week.  DES Director Tara Smith will welcome visitors to the site 
and Governor Inslee is providing opening remarks along with the Director from WDFW and a curator from 
the Woodland Park Zoo. 

Lieutenant Governor Heck conveyed appreciation to staff for the development of the garden. 

Legislative Campus Modernization (LCM) Update – Informational 
Vice Chair Taylor invited LCM Project Director Clarissa Easton to provide the update. 

LCM Project Director Easton reported the update would cover the status of the modular building serving as 
the temporary location for occupants moved from Newhouse, Pritchard, and the O’Brien Buildings, and the 
Pritchard Building and Newhouse Building Replacement projects that have been combined to initiate design 
later in the year with an architectural team and a general contractor construction manager.  She acknowledged 
the collaboration of Manager Chapman and South Capitol Neighborhood residents. 
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Project Director Easton displayed an aerial view of the modular building site and a safety fence surrounding 
the site.  Excavation is currently in progress for the extensive network of site utilities.  Hoffman Construction 
is working on the modular building to complete the site for relocation of occupants of the Newhouse Building 
later in the fall enabling demolition and site work of the existing Newhouse Building in early 2023. 

Because of the complicated phasing and relocation of occupants from the Pritchard and O’Brien Buildings, 
the projects were combined to enable a single point of contact for the design and the phased construction to 
ensure success of the two building projects.  DES interviewed architectural and engineering (A&E) firms for 
the Prichard-O’Brien project.  The proviso requires selection of the A&E firm by September 1, 2022.  DES 
has released the advertisement for Request for Qualifications/Request for Proposal for the general contractor 
construction manager (GC/CM).  DES recognizes the best outcome is achieved when the A&E and the 
GC/CM are hired concurrently at the beginning of schematic design.  The DES team is ensuring the selection 
processes are completed and contracts are executed later in the year. 

Project Director Easton introduced Cristine Traber, Miller Hull, to brief members on progress of the 
Newhouse Building Replacement project.  The team has been reconciling schematic design and the budget 
with the scope of the new building.  The Project Executive Team approved the scope of work moving 
forward.  The first internal design development meeting for the Newhouse Building Replacement project is 
later in the day followed by a LCM Stakeholder meeting with the South Capitol Neighborhood Association 
and others next week. 

Ms. Traber reported on current efforts with BuildingWork on a memorandum of understanding with the 
Department of Archaeology and Historic Preservation for the design team and stakeholders.  The team has 
focused on ways to incorporate salvage materials from the existing building.  More detailed information will 
be shared as to how salvage materials will be incorporated within the design of the Newhouse Building.  The 
Newhouse entry has been maintained off Sid Snyder as the primary public entry enabling continuity with the 
axel relationships with the Olmsted campus.  The design development kick-off was in early June with efforts 
concentrated on reviewing pedestrian access relationships from across the site including the pedestrian bridge 
over Capitol Way to ensure the focus continues on the continuity of all pedestrian relationships across the 
entire building site.  Traffic patterns have also been studied to ensure the building is sited appropriately for 
vehicular traffic. 

During schematic design, the landscape plan was shared.  Valuable feedback was shared by the Olmsted 
focus groups, historic preservationists, South Capitol Neighborhood Association, and Manager Chapman.  
Efforts will continue to soften some of the landscape and hardscape features with focus on hierarchy 
composition and ensuring the site fits within the greater Olmsted context.  More information will follow on 
landscape design.  The landscaping discussion accounts for existing tree canopy on the site and 
supplementing the site with new deciduous and conifers across the east and west lots.  The team produced an 
iteration of the site plan that considers the bigger context in terms of how the building footprint relates to the 
South Capitol Neighborhood, the campus, and the larger context of the City of Olympia.  The design will 
undergo adjustments with edges softened and consideration of the composition of landscape moving forward 
with design development. 

Following a rigorous review of the square footage of the building, some conclusions and adjustments were 
determined for the program of the building.  The floor plan for Level 1 retains a public meeting room, House 
and Senate Page school, and room.  The team is exploring building massing strategies at the main entries on 
the first level.  On the second level, the team introduced new-shared space programming on the south edge of 
the building through efforts with the video and photo program and retaining a number of Senate offices and 
legislative administrative support services.  Level 3 includes Senate member office suites.  Level 4 includes 
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caucus offices and conference spaces.  As design development moves forward, efforts will focus on the 
programming and how they relate to massing strategies. 

Lieutenant Governor Heck inquired as to the number of Senate member offices programmed for the new 
building.  Ms. Traber advised that Level 3 includes 12 Senate member suites and Level 2 includes four Senate 
member suites.  Lieutenant Governor Heck asked about the current number of Senate offices in the existing 
building. 

Project Director Easton added that she would follow-up with the number of current offices.  The number of 
Senate offices has not been reduced from the level identified in the predesign. 

Executive Residence Security Improvements - Informational 
Vice Chair Taylor invited Matt Jones, Assistant Director, DES Campus Security & Visitor Services, to 
provide the update. 
 
Assistant Director Jones reported the project components include video surveillance, lighting, fencing, gates, 
and bollards.  The Executive Residence property has experienced multiple security breaches in 2021-22.  On 
January 6, 2021, a group gained unlawful entry to the Executive Residence property and began to move back 
and forth through gates and over the existing six-foot fence line.  In the past, the property has experienced 
other situations where individuals have climbed over the perimeter fence to gain access onto the property.  
DES, Washington State Patrol, and the Governor’s Office collaborated and received funding to enhance 
security of the property’s perimeter.  The enhancements generally include installation of new embassy-style 
fencing, installation of a high-speed crash resistant gates and bollards at the main entrance, an increase in the 
number and type of perimeter cameras, and installation of additional lighting along the perimeter and within 
interior grounds. 
 
Assistant Director Jones shared a photograph of embassy-style perimeter fencing under design for the project.  
The new fencing is 10-feet high.  Existing fencing is only six feet in height.  The fence will incorporate 
vehicle gates into the fence line as well as additional pedestrian gates with electronic security measures.  The 
property is currently surrounded by a mix of different fence types. 
 
Capitol Campus Childcare Center - Informational 
Vice Chair Taylor introduced Oliver Wu, Sr. Project Manager, to provide the update on the new childcare 
center. 

Project Manager Wu reported on the status of the Capitol Campus Childcare Center.  He displayed a picture 
of the building.  DES is negotiating a contract with a childcare provider.  Following execution of a contract 
with a provider, a 90-day process is required with the Department of Children, Youth, and Families (DCYF) 
to review the provider’s childcare license.  No opening date has been established for the new facility pending 
the outcome of the selection of the childcare provider. 

The building meets energy performance zero net energy ready building standards.  The building is all-electric 
and uses no fossil fuels.  The kitchen features a conduction stovetop.  The interior has been fully furnished 
with the core elements of an early learning classroom space.  The future childcare provider will provide other 
equipment, toys, and learning materials.  Some revisions will be made to comply with licensing requirements 
based on a DCYF licensing review.  Those minor revisions are scheduled for completion by August 1, 2022.  
Most of the nature-based theme will remain for the playgrounds. 
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Secretary Hobbs asked about the capacity of the center.  Project Manager Wu advised that the center’s 
program can accommodate 72 to 100 children.  He cited the number and type of classrooms that can 
accommodate approximately 90 children. 

Lieutenant Governor Heck conveyed his ongoing concerns surrounding the delay in the opening of the new 
childcare center.  He is also concerned about the reputational risk to the state and taking on a “white elephant” 
connotation in terms of a building substantially completed some time ago but still lacking a specific opening 
date.  He asked whether DES is confident that all efforts are being employed to ensure the center opens for 
employees as soon as possible, as well as to the reasons for the delay in opening the building.  Director Tara 
Smith thanked Lieutenant Governor Heck for the opportunity to address the issue of the lack of a projected 
opening date.  Unfortunately, the opening date has been pushed back.  The building represents an 
extraordinary project that all state employees are anxious to have opened and operational.  The building is the 
first net-zero building on the campus.  DES experienced some challenges securing a contract with the top-
ranked provider to the point that she became involved in the project.  DES recently learned that the top-
ranked selected provider under negotiation for several months has withdrawn because of the lack of sufficient 
staff for the facility.  DES has worked with the provider to salvage the partnership; however, the vendor does 
not have the staffing capacity.  Its current location is struggling with staffing issues the provider has not been 
successful in recruiting the right team for an expansion to a second facility.  DES is considering the second 
and third-ranked proposers.  Both were closely ranked and are qualified.  However, time is required to pursue 
conversations with the providers to accept the state’s terms and conditions.  Essentially, DES has restarted the 
conversations with new potential providers.  She estimates a three-month process with current efforts in the 
beginning stage of negotiations. 

Lieutenant Governor Heck thanked Director Smith for providing the clarification and for monitoring the 
issue.  He asked about the Director’s confidence level that the second and third-ranked qualified providers are 
not experiencing the same staffing and recruitment issues.  Director Smith advised that at this point, she is 
unsure as to whether the other vendors are experiencing the same recruitment issues as the conversations were 
only initiated within the last several days.  The providers are larger companies with a broader corporate 
structure.  Those issues will be determined as negotiations continue with updates provided to the committee 
regularly. 

Lieutenant Governor Heck thanked Director Smith for her efforts and urged DES to provide a similar level of 
transparency to the community and to state employees based on the potential of reputational risk exposure 
based on the delay in the opening of the center. 

Future Announcements and Adjournment of Meeting – Action 
Information on future meetings for CCDAC and SCC is published on the DES website with meeting 
information, meeting dates, and meeting times.  DES posts all meeting agendas, minutes, and meeting packets 
as they become available.  The next CCDAC meeting is scheduled on Thursday, September 15, 20-22 at 10 
a.m.  The next SCC meeting is scheduled on Thursday October 20, 2022 at 10 a.m.  Both meetings will be 
held remotely at this time. 

Project Director Easton noted for the record that the existing Newhouse Building houses 16 Senate member 
offices and the replacement building is programmed to house 16 Senate member offices. 

With there being no further business, Vice Chair Taylor adjourned the meeting at 10:52 a.m. 

Prepared by Puget Sound Meeting Services, psmsoly@earthlink.net 

mailto:psmsoly@earthlink.ne


 
 

STATE CAPITOL COMMITTEE 
Lieutenant Governor Denny Heck, Secretary of State Steve Hobbs,  

Governor Inslee’s Designee Kelly Wicker, and Commissioner of Public Lands Hilary Franz 
 
 
 
 

OCTOBER 20,  2022 
(REMOTE ACCESS MEETING) 

 
 

3- Public Comment Period 
 
 
 

Instructions for Public Testimony at Meeting: 
 
1. A dedicated time of up to 20 minutes as Public Comment Period for items listed on today’s 

meeting agenda. 
 

2. Individuals may provide verbal testimony for up to 2 minutes at the sole discretion of the SCC 
Chair. 
 

3. Individuals requesting to provide testimony are requested to Type their first and last name 
using the Q&A feature within the Zoom Webinar. 

 
4. SCC Chair will recognize individuals by name using the list provided in the Zoom Webinar 

Q&A feature. 
 
5. DES Staff will request the recognized individual to act and “unmute” their own microphone 

using Zoom features.  
 

6. Failure by a recognized individual to “unmute” their microphone in a timely manner may forfeit 
opportunity to provide testimony. Forfeiture will be the discretion of the SCC Chair.  

 
7. Following completion of an individual’s testimony, DES staff will clear the individual’s name 

from the Zoom Webinar Q&A feature and will “Mute” (or turn off) the individual’s microphone 
for the duration of the SCC meeting. 

 
 
NOTE: The SCC Chair reserves the right to end the public comment period of any individual for repetitive remarks 
or testimony that is unrelated to the agenda or matters before SCC; or further, the SCC Chair may reduce the limit or 
close the public comment period based on the total number of requests, content of testimony received, or time remaining 
for the Public Comment Period. 
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4 - Legislative Campus Modernization Project (LCM) Update 
 
Purpose:   Informational 
 
Sponsor(s): Bill Frare, DES FPS Assistant Director, and 

Clarissa Easton AIA, LCM Project Director 
 

Department(s): Department of Enterprise Services 
Contact:  360-280-6083, bill.frare@des.wa.gov 
 
Presenters:  Bill Frare, DES FPS Assistant Director 
   Clarissa Easton AIA, DES FPS LCM Project Director 
  
Description: 
The 2021-23 Capital Budget (SHB 1080, Section 1111) appropriated funding for the 
Legislative Campus Modernization project, which includes: 
• $11.6 million for the global LCM subproject including temporary modular leased or 

purchased facilities, site development work to include Columbia Street, stakeholder 
outreach, and historic mitigation costs. 

• $64.5 million for the design and construction of the Newhouse Building replacement 
on Opportunity Site 6 to include: 

 Programmatic space requirements for Senate offices and support 
functions; 

 Building façade similar to American Neoclassical architectural style; 
 A high-performance, net-zero building having an EUI of 35 (or less); 
 Demolition of buildings located on Opportunity Site 6. 

• $8.5 million for design of the Pritchard Building to include: 
 Programmatic space requirements for House of Representatives 

offices and support functions; 
 A high-performance, net-zero building having an EUI of 35 (or less); 
 Additional office space necessary to offset elimination of existing 

house offices for renovation of the O’Brien Building third and fourth 
floors. 

 
Since the last SCC meeting, the following has been accomplished: 
 
• LCM Stakeholder Meeting #13 was held September 29, 2022. 
• A Project Executive Team (PET) meeting was held on September 16, 2022 to focus 

on Newhouse Building Replacement budget issues. Regular PET meeting is 
scheduled for October 13, 2022. 

• An LCM project update was presented to CCDAC on September 15, 2022. 
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• A/E contract with DLR Group was executed August 30, 2022 for Pritchard and 
O’Brien project. 

• LCM Stakeholder Meeting #12 was held August 25, 2022. 
• GC/CM selection was made in mid-August 2022 for Pritchard and O’Brien project. 

Preconstruction Services contract is being negotiated; contract will be executed in 
October 2022. 

• Newhouse Building Replacement design development documents were delivered 
September 2, 2022. GC/CM pricing is underway. 

• Newhouse Building Replacement public artists have been selected. Washington 
State Arts Commission is negotiating contracts. 

• Newhouse Building Replacement Pre-Submission meeting was held with City of 
Olympia on July 20, 2022.  

• LCM Project Executive Team meeting was held August 11, 2022.  
• LCM Stakeholder Meeting #11 was held July 28, 2022. 
 
Previous SCC/CCDAC Actions/Recommendations: 
Enterprise Services provided an informational briefing on Legislative Campus 
Modernization to CCDAC on November 8, 2018. No action was taken by CCDAC at the 
meeting. 
 
Enterprise Services provided an informational briefing on the Newhouse Predesign- 
Phase 1, Problem Statement & Alternatives Analysis to SCC on January 8, 2019. No 
action was taken by SCC at the meeting. 
 
Enterprise Services provided informational updates regarding the Legislative Campus 
Modernization project (formerly “Newhouse Predesign”) at regularly scheduled CCDAC 
and SCC meetings held in 2019 and 2020 as part of “Capital Budget Updates” agenda 
item. 
 
Enterprise Services presented a project status update to CCDAC on September 17, 
2020. No action was taken by CCDAC at the meeting. 
 
Enterprise Services presented site and building programming to identify the preferred 
development alternative(s) for Newhouse Building Replacement, Pritchard Building 
Renovation and the renovation for the 3rd and 4th floors of the O’Brien Building to SCC 
on October 15, 2020. No action was taken by SCC at that time. 
 
Enterprise Services presented the final findings and recommendations of the predesign 
to CCDAC on November 05, 2020. CCDAC recommended SCC’s approval of the 
predesign. 
 
SCC approved the LCM Predesign subject to the adoption of legislative budget 
provisional conditions during SCC’s March 18, 2021 meeting, 
 
Enterprise Services provided a project status update to SCC on June 17, 2021 and 
December 16, 2021. 
 
Enterprise Services provided informational updates to CCDAC on May 20, 2021; 
September 17, 2021; and November 18, 2021. 
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Enterprise Services presented DES and PET recommendations7, for Pritchard 
Validation Study Preferred Alternative to Joint CCDAC/SCC meeting on January 25, 
2022 with unanimous approval received. 
 
Enterprise Services presented LCM project update to CCDAC on February 17, 2022; 
May 10, 2022; June 16, 2022; and September 16, 2022. 
 
Enterprise Services presented LCM project update to SCC on March 17, 2022. 
 
Next Steps: 
 
• LCM Stakeholder Meeting #14 will be held October 27, 2022. 
 
Requested Action: 
 
This is an informational item. No action by SCC is necessary. 
 
List of Attachments: 
 
Attachment 4A: Legislative Campus Modernization Project presentation dated October 
20, 2022. 
 
 



9/27/2022

1

LEGISLATIVE CAMPUS MODERNIZATION 
PROJECT

SCC MEETING

October 20, 2022

AGENDA

• LCM Project Status Update

• Legislative Modular Building - Informational

• Pritchard and O’Brien Project - Informational

• Newhouse Building Replacement - Informational

1

2
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90 DAY LOOK AHEADOctober 2022

• Pritchard and O’Brien Project GC/CM contract for Preconstruction Services 
is executed by October 6, 2022.

• Pritchard and O’Brien Project Validation Meeting #3 October 11, 2022

• LCM Landscape Peer Review Panel open forum October 13, 2022

• PET Meeting October 13, 2022.

• Pritchard and O’Brien Project Validation Meeting #4 October 25, 2022

• SCC meeting October 20, 2022.

• LCM Stakeholder Meeting #14 October 27, 2022.

December 2022

• LCM Stakeholder Meeting #15 December 8, 2022. Combining 
November and December stakeholders because of holidays. 
Will resume our normal schedule in 2023.

• SCC meeting December 15, 2022.

• Pritchard and O’Brien Schematic Design begins in early 
December 2022.

November 2022

• Pritchard and O’Brien Project Validation Meeting #5 
November 15, 2022

• Pritchard and O’Brien Project Validation Meeting #6 
November 29, 2022

• CCDAC meeting November 17, 2022.

Modular Progress Photos

3

4
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Modular Interior Photos

LEGISLATIVE MODULAR BUILDING DRAFT SCHEDULE

5

6
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PRITCHARD AND O’BRIEN
PROJECT

P R O J E C T  S C H E D U L E

Pritchard and O’Brien Project Schedule

7
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P R O J E C T  S C H E D U L E

Pritchard and O’Brien Program Validation 
Schedule

09/13/2022 Program Validation: Kick-Off 11:30 am–1:30 pm Visioning and Goal Setting

09/27/2022 Program Validation Meeting #2: Space Program Assessment - Session 1: 9–11 am, Session 2: 3–5 pm

Each Agency will be scheduled for time slots within these session windows for individual interviews to review space needs and
functional operations

10/11/2022 Program Validation Meeting #3: Space Program Review & Program Adjacencies - 9–11 am

Review draft space needs from Meeting #2 to ensure accuracy and confirm functional adjacencies

10/25/2022 Program Validation Meeting #4: Blocking and Stacking - 9–11 am

Review program information and adjacencies in plan and vertically by floor to confirm adjacencies and flow

11/15/2022 Program Validation Meeting #5: Final Overview of Program Validation - 10 am-noon

Presentation of Draft Program Validation, the final opportunity for feedback and comments

11/29/2022 Program Validation Meeting #6: Present Final Program Validation/Schematic Design Kick-Off - 10 am-noon

The design team will present the Final Program Validation report for approval in preparation for Schematic Design 

phase kick-off anticipated to begin 12/02/2022

NEWHOUSE BUILDING 
REPLACEMENT
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NEWHOUSE BUILDING REPLACEMENT DRAFT SCHEDULE
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THANK YOU!

bill.frare@des.wa.gov

clarissa.easton@des.wa.gov

360-280-6083

360-701-0088

www.des.wa.gov
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5 – DES 2023-25 Capital Budget Request- Overview 
 

INFORMATIONAL ITEM 



 
 
 

Washington State Department of Enterprise Services Page 1 of 1 
 

State Capitol Campus Committee 
October 20, 2022  
 
 
5 - 2023-25 Capital Budget Request – Overview 
 
Purpose:   Informational 
 
Sponsor(s):  Bill Frare, DES FPS Assistant Director 
 
Presenters:  Bill Frare, DES FPS Assistant Director 

John Lyons, AIA, DES FPS PPD Assistant Program Manager - Planning 
 
 
Description: 
 
The State Budgeting, Accounting, and Reporting System Act (Chapter 43.88 RCW) mandates a 
long-range approach to capital budget planning. It requires state agencies to submit a plan of 
proposed capital spending for ten years, starting with the ensuing biennium.  
 
The capital budget request represents the first two years of the agency's Ten-Year Plan. The 
budget request includes scope, schedule, and proposed funding for a broad range of 
construction, maintenance, and planning projects for the Capitol Campus and other DES-
managed properties.  
 
This agenda item presents a high-level summary of the Department of Enterprise Services 
2023-25 capital budget request, including an overview of major work categories and a review of 
selected projects. The request was submitted to OFM on September 20th, 2022, in anticipation 
of the forthcoming legislative session. 
 
Next Steps: 
 

None.  
 
Requested Action: 
 

This is an informational item. No action by SCC is necessary. 
 
List of Attachments: 
 

Attachment: 5A: 2023-25 Capital Budget Request presentation dated October 20, 2022  
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2023-25 Capital Budget 
Request – Overview
Bill Frare, Assistant Director, FPS
John Lyons, Assistant Program Manager – Planning
October 20th, 2022

AGENDA
Capital Budget Request
1. Overview – Informational
2. Selected Projects – Informational
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2023-25 Capital 
Budget Request
The capital budget request 
represents the first two years of 
the agency's Ten-Year Plan. The 
budget request includes scope, 
schedule, and proposed 
funding for a broad range of 
construction, maintenance, and 
planning projects for the 
Capitol Campus and other DES-
managed properties. 

66 
individual projects

+$371M 
total request

47 
unique assets

5 
modernization projects

35 
preservation projects

48 
projects >$1M

3

4



10/10/2022

3

REQUEST OVERVIEW BY CATEGORY

OTHER MAJOR PROJECTS BY ASSET 
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SELECTED PROJECTS

MODULAR BUILDING CRITICAL REPAIRS & 
UPGRADES

The Modular Building in Tumwater is past due for 
critical system upgrades, including mechanical, 
architectural, plumbing, electrical, and structural. 

If funded, this project will:

• Repair or replace critical building systems and site 
infrastructure, as well as reconfigure the interior 
spaces of the building to accommodate the co-
location of DES Print and Mail Operations.

7
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CAPITOL LAKE/DESCHUTES ESTUARY 
LONG-TERM MANAGEMENT PLAN 

The Capitol Lake–Deschutes Estuary is plagued with 
environmental issues that have not been addressed, 
including the presence of invasive species and 
inadequate sediment management. These issues have 
resulted in known and continued violations of federal 
and state water quality standards. 

If funded, this project will: 

• Complete the design and permitting of a significant 
estuary restoration and advance a project that has 
vast benefits for the State of Washington

B&G MAINTENANCE FACILITY - REBUILD
The Capitol Campus Grounds Maintenance team is 
currently housed in a small structure commonly known 
as the "Soil Shed." The facility is not suitable as a 
permanent home for the team; it lacks basic features, 
such as an indoor restroom, proper ventilation and 
circulation, insulated walls, equipment storage, and 
adequate fabrication space.  

If funded, this request will:

• Provide design and construction of a new Buildings 
and Grounds Maintenance facility to support the 
care and maintenance of the State Capitol grounds. 

9
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GENERAL ADMINISTRATION BUILDING (GA) 
The GA Building has been vacant since 2018. It cannot 
be reoccupied until the seismic, fire suppression, and 
other building systems meet the current code. 

If funded, this project will: 

• Demolish the building 

• Create temporary surface parking

• Eliminate the public safety risk of structural failure in 
a major earthquake

CAMPUS COMBINED HEAT AND POWER PLANT
Continued reliance on the existing Powerhouse is high 
risk and jeopardizes the continued function of 
Washington government. The Powerhouse operates 
aged components and outdated technology, is located 
below an unstable hillside, and operates at an efficiency 
of roughly 34%.

If funded, this project will:

• Update and amend the Next Century Capitol 
Campus Predesign Report (2020) to investigate new 
technologies that reflect and support Washington 
State's revised Energy Code, moving the Capital 
Campus toward a zero-carbon platform

11
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COMPREHENSIVE PLAN
As the Capitol Campus approaches its centennial 
anniversary, it faces a significant need for infrastructure, 
building system updates, and renovations. A 
comprehensive plan for the Capitol Campus is needed 
to address these needs collaboratively and grounded in 
established values. 

If funded, this project will:

• Establish a long-range vision for the State Capitol 
Campus 

• Provide a vision and strategy for campus 
development in the 21st Century 

• Create a foundation for sound fiscal decision-
making rooted in a principle-driven framework.

POST-PANDEMIC OCCUPANCY STUDY
Agencies have implemented strategies that provide 
flexibility in how, when, and where work gets done 
through a widespread remote work model during the 
COVID-19 pandemic. State facilities are now positioned 
to update policies and practices around hybrid work 
environments, reassessing long-term physical space 
needs.

If funded, this project will:

• Study occupancy in a post-pandemic, hybrid work 
environment to assess building occupancy, tenant 
improvements, adjacency, and opportunities to 
consolidate

• May achieve a significant reduction in operating 
dollars
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QUESTIONS?

THANK YOU

john.lyons@des.wa.gov 360-628-2139 des.wa.gov
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Lieutenant Governor Denny Heck, Secretary of State Steve Hobbs,  

Governor Inslee’s Designee Kelly Wicker, and Commissioner of Public Lands Hilary Franz 
 
 
 
 

OCTOBER 20,  2022 
(REMOTE ACCESS MEETING) 

 
 

6 – Point of Interest- Centennial of  
Legislative Building Cornerstone 

 
INFORMATIONAL ITEM 



 
 
 

Washington State Department of Enterprise Services Page 1 of 1 
 

State Capitol Campus Committee 
October 20, 2022  
 
 
6- Laying of the Centennial Cornerstone at the Legislative 
Building 
Purpose:   Informational 
 
Sponsor(s):  DES  
Presenters: Bill Frare- Assistant Director Facility Professional Services 
 
 
Description: 
 
The cornerstone piece of the Legislative building was laid on September 9th, 1922 and has just 
passed its Centennial. The shared images show more than 2000 persons at the ceremony in 
1922 with the building being fully completed 6 years later in 1928. An excerpt will be read for the 
committee. The excerpt and photos attached to this summary were provided by The 
Washington State Archives and Patrick McDonald with the Office of the Secretary of State. 
 
Next Steps: 
 
There are no next steps to this agenda item as it is simply a point of interest to inform the 
committee of the Centennial celebration of the laying of the cornerstone on the Legislative 
Building. 
 
Requested Action: 
 
INFORMATIONAL ITEM 
 
This is an informational item. No action by SCC is necessary. 
 
List of Attachments: 
 
Attachment: 4B- Photo of Cornerstone brick laying. 





 
 

STATE CAPITOL COMMITTEE 
Lieutenant Governor Denny Heck, Secretary of State Steve Hobbs,  

Governor Inslee’s Designee Kelly Wicker, and Commissioner of Public Lands Hilary Franz 
 
 
 
 

OCTOBER 20,  2022 
(REMOTE ACCESS MEETING) 

 
 

7- Future Announcements and  
Adjournment of Meeting 

 
 
 

Next Regularly Scheduled Meetings: 

• CCDAC Meeting will be Thursday, November 17, 2022 at 10 AM. 

• SCC Meeting will be Thursday, December 15, 2022 at 10 AM. 
 
These meetings are planned to be held via remote access.  
 
Please be sure to visit the State Capitol Committee or Capital Campus Design 
Committee websites for up-to-date meeting information. 
 
Future agendas, past minutes and meeting materials will be posted to these 
websites as they become available. 
 
 
 
 

THANK YOU FOR PARTICPATING IN TODAYS MEETING! 
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