CAPITAL PROJECTS ADVISORY REVIEW BOARD
PROJECT REVIEW COMMITTEE
QUESTIONS RE: APPLICATION
Meeting Date: May 28, 2020
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1. Budget for equipment and furnishings seem very light for a maintenance facility. One lift could
costs that much.
The FF&E budget is generally only for office equipment and is robust for new FF&E required to
outfit the space. Existing Maintenance, Grounds and Custodial equipment is all in good working
order and will be relocated from the existing Maintenance Facility. The new Maintenance Facility
will house the Grounds, Custodial and Maintenance staff and related equipment, this is not a
Transportation Facility that would require vehicle lifts or associated equipment.
2. There does not appear to be time shown in the schedule for the mandatory protest period after the
intent to award, what is your plan? You show one day between intent and executing.
To clarify the schedule, Notice to Proposers and an Intent to Award will be issued on July 15th, Bid
Award will be on July 22rd. This schedule allows adequate time to address any protests that are
received within the statutory time limits, and contract execution would be postponed if necessary
to address any such protest. The District is committed to complying with all aspects of the protest
provision of RCW 39.10.360(2)(d) and (5).
3. What concessions and contingency have been planned and set aside for the considerations in
dealing with the hazardous materials work to be done?
There is a budget in the building estimate for addressing the closure and any associated clean up
that will be required. Additionally, the Capital Projects Budget has an overall contingency in
addition to the 6.5% project contingency if the need to access additional funds becomes
necessary.
4. What project controls systems are in place? Please describe how and what will be done to
accurately track schedule and budget. (What tools etc.)
The District and KWA will be utilizing a combination of District controls (Skyward Accounting
System and Project Management Cost/Schedule Software) to track and manage costs and
forecasts. The CFO and Project Manager will review budgets and forecasts on a routine basis to
ensure that financial goals are aligned with the budget and reconciliation of costs are maintained
throughout the project duration. An overall master schedule has been created by KWA and BCRA
for all aspects of the project and will be continually monitored and updated. Once a GC/CM is
contracted the construction schedule will be integrated into the overall project schedule and will be
continually managed by the Owner/Architect/Contractor Team.
5. It appears that estimates will be done at specific points in time. What happens and what controls
are in place between those estimates to make sure costs and schedules are in line?
As typical on GC/CM projects, the GC/CM will provide cost estimates at the identified phases
using a uniformat estimating tool. At the conclusion of each estimate the Team will perform
reconciliation (including independent cost estimating by KWA and BCRA) to ensure that the
project stays on budget and on schedule. There will also be continual cost savings/value
engineering dialogue as part of the preconstruction phase of the project.
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