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Opening Comments and Review of Agenda
Paul Dziedzic, Facilitator, called the meeting to order at 9:32 a.m. He welcomed everyone to the meeting.
Members of the Executive Work Group and meeting presenters provided self-introduction.
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The agenda includes a process update from DES on Funding and Governance, a second touch review on
Relative Comparison of Costs for Options and Overview of Community Input, a review of the Draft Proviso
Report and Overview of Feedback from Technical Committee, and a review of Next Steps. A Year-InReview meeting is scheduled on December 16.
Mr. Dziedzic reminded members that a two-week input period on the meeting materials follows the
meeting.

Approval of September 30, 2016 Minutes - Action
The following correction was requested to the minutes of September 30, 2016:


Correct the spelling of Mr. Dickison’s name within the sixth paragraph on page 7.

Members by consensus approved the minutes as amended.
Process Updates from DES – Information
Funding and Governance
Bob Covington, Deputy Director, DES, reported on the status of efforts by the Funding and Governance
Committee. Members have continued to meet to identify a model for shared governance and funding.
Given the future identification of a long-term management option and the currently unknown implications
of sediment and other factors, members agreed that a conclusion could not be achieved on a shared
governance and funding model at this time. Members discussed attributes critical to shared governance
and funding and agreed to continue working on shared governance and funding concurrent with the
Environmental Impact Statement (EIS) process. A major point of the discussion was recognition of the
issues surrounding sediment. Members want to ensure sediment is acknowledged and elevated within the
Proviso Report, as well as included in the chapter within the overall report recognizing the implications
sediment would have on governance and funding. The committee reviewed and supported the current draft
of the chapter, which is currently posted on the DES website for review.
Mayor Kmet noted that the entire watershed is discussed within the Proviso Report even though a small
portion extends into Lewis County. He asked whether the intent of the committee’s recommendation is to
include that portion of the watershed in Lewis County. Deputy Director Covington said the committee
agreed to keep options open but not define specific entities for funding and governance involvement at this
point. Should the process be successful in securing funding for an EIS, there could be other partners
identified that could be part of the conversation, such as representatives from Lewis County, LOTT Clean
Water Alliance, or the City of Lacey. Rather than addressing that specific issue now, the committee agreed
to leave options open for potential inclusion later in the process.
Mr. Dickison said he was asked the same question earlier in the process. His response at that time was that
he didn’t believe it was necessary to include Lewis County because the portion of the watershed extending
into the boundaries of Lewis County is mostly forest land managed, governed, and regulated by the
Department of Natural Resources (DNR). Lewis County would likely not have a substantive role over that
land area.
Director Chris Liu noted that a representative from DNR is also a member of the Funding and Governance
Committee.
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Second Touch on Relative Comparison of Costs for Options and Overview of Community Input –
Discussion
Jessi Massingale, Floyd|Snider, reported that this is the last regular meeting of the Executive Work Group
with final meetings by both the Technical and Funding and Governance Committees held last week. A
Year-In-Review meeting is scheduled in December. The team is drafting the agenda for that.
The draft Proviso Report is posted on the DES website and includes three figures for the two-week review
and comment period. The file is substantial because it includes an appendix summarizing all surveys and
public input. Members of the Technical Committee and the Funding and Governance Committee were
asked to provide comments and feedback on the report by November 3. The Executive Work Group is
encouraged to submit comments and feedback by November 11. After receipt of all input, the consultant
team will assess the feedback to determine any potential conflicts. The consultant team will consider
contacting commenters to ascertain the intent of the comment and what makes the most sense for what
might be revised or resolved within the report.
On December 1, DES will submit the final draft Phase 1 Report to the Office of Financial Management
(OFM) followed by the December 16 Year-in-Review meeting. The report will be submitted to the
Legislature at the end of December.
Mayor Kmet asked about any opportunities to consider comments that might be submitted during the last
review cycle. Ms. Massingale advised that unless the Executive Work Group schedules an additional
meeting or a conference call, the consultant team could share comments with members independently.
Another option could be during the redline review of the final report by the consultant team.
Mr. Dziedzic noted that another option could entail scheduling a conference call to discuss any last minute
issues that might arise.
Ms. Massingale reported the review of the Proviso Report later in the meeting is a final walk-through to
help orient members to the material and structure of the report to help facilitate each member’s review of
the report, as well as identifying sections or content of particular interest to each member. The figures and
information within the report have been reviewed each month by members. The narrative provides
additional context and an opportunity to describe input and capture feedback that couldn’t be conveyed
within the graphics. Content not previously reviewed by the Executive Work Group will be reviewed as
well.
Ms. Massingale began the review of the three figures. The three figures are currently in a two-week public
comment period for a second touch review. September materials reviewed by members included the
Relative Cost Comparison graphic and the Phase 1 to Phase 2 transition piece. The latter did not have any
edits and has been incorporated within the Proviso Report.
The current version of Figure 7a, Overview of Alternate Options for Long-Term Management, includes a
change to one of the options since the last review. After the last Executive Work Group and community
meetings, an option was modified by the proponent. The Capitol Lake Improvement & Protection
Association (CLIPA) changed its option, which resulted in changes to the Relative Cost figure, as well as
to the figures used to present and describe the options.
Ms. Massingale presented revised Figures 7a and 7b for review. Figure 7a is an overview of alternate
options for long-term management that were submitted by the community. The DELI Option did not
change. However, the former Percival Creek Rechanneling Option was changed.
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Previously, the option was titled, Percival Creek Rechanneling, and included a reconfiguration of Percival
Creek. That component has been removed with no work proposed for Percival Creek, which makes the
option a managed lake sub-option. The figure includes a new description and bulleted project components
similar to the other options. The modified Managed Lake CLIPA Sub-Option retains the 5th Avenue Dam
and the tide gate in its existing configuration, includes initial dredging in the north basin and river channel
of the middle basin with maintenance dredging continuing in the middle basin over time, includes clean-up
dredging in Budd Inlet to ensure recreational, commercial, and community uses, and retains the north basin
as a managed lake for public swimming and other freshwater recreation. The terms described in the option
are consistent with the message received from the proponent. The figure also includes a note to address
how the option is different from the CLAMP Managed Lake Option. The note describes the primary
difference as dredging quantities and transitioning the middle basin to a freshwater wetland. The revised
Managed Lake CLIPA Sub-Option proposes significantly less initial dredging, with an amount comparable
to the quantity estimated for the Restored Estuary Option. The revised option is essentially a managed lake
but much shallower than the CLAMP Managed Lake Option with the presence of wetlands in the south and
middle basins and a permanent, dedicated hydraulic dredge system in the north basin. The Percival Creek
Rechanneling component is also removed.
Ms. Massingale referred to Figure 7b on Reported Consistency with Goals, Based on Opinion of the
Proponents and Not Based on Technical Analyses. The figure was reviewed by CLIPA as the project
proponent to ensure the figure accurately represents the revised option. The figure was updated similarly
when the figure was initially populated with information from the other option proponents to ensure fairness
for all options, as well as ensuring that all statements for consistency with goals focus on describing the
particular option rather than on comparative statements to other options.
The three figures have advanced to the two-week public comment period to ensure the review process
remains intact to enable everyone to communicate feedback on the options as one has changed.
Mayor Kmet recalled that the estuary dredging component involved some dredging. He asked whether the
higher cost was attributed to repositioning sediment within the north basin. It appears that part of the lake
would revert to a wetland because the area would be shallower. Ms. Massingale replied that the assumption
would need to be confirmed with CLIPA. The cost graphic includes edits for CLIPA’s option and assumes
that the dredge materials would be added to the lake. Otherwise the materials would require upland
disposal, increasing the cost.
Mayor Kmet added that the revised option appears to reflect that the middle basin would revert to a wetland.
Ms. Massingale said the option proposes dredging only in the river channel so wetland would develop along
the shorelines. The figure includes a discussion of the wetlands naturally forming from sediment
accumulation.
Ms. Massingale described changes to Figure 8, Relative Cost Comparison for Long-Term Management
Options, from the Funding and Governance Committee pertaining to messaging, as well as some
considerations and concerns expressed by the Technical Committee. Figures 7a and 7b have been revised
to reflect CLIPA’s change to its option, which is also reflected in the Proviso Report. However, Figure 8
has not been revised in the Proviso Report, but has been modified to reflect input from the Funding and
Governance Committee in terms of the messaging presented within the graphic rather than any specific
changes to cost components.
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Ms. Massingale described some edits to the notes primarily to provide clarity for the majority of the costs
represented in the bar graphs and to clarify key assumptions around initial and maintenance dredging. The
figure includes modifications to the notes to reflect those changes. Community input reflected that the
initial yellow section in the bar graph for construction cost factors was titled as 5th Avenue Dam
Removal/Bridge Construction or Dam Maintenance. Community feedback recommended that dam
maintenance should be reflected as a maintenance cost factor rather than as an initial repair and should be
included within maintenance cost factors. The proposed change reduces the yellow section in the bar graph
denoting construction cost factors for both Managed Lake Options (CLAMP and the CLIPA Sub-Option)
to reflect that only the initial dam repair as part of initial construction is included, as well as including the
CLAMP level of effort assumed for dam maintenance over time within the dark brown section of the bar
graph denoting maintenance cost factors. The dark brown maintenance cost factor includes maintenance
of the reflecting pool and barrier wall for the hybrid options or for the 5th Avenue Dam. Dark brown sections
were added to both managed lake options to reflect dam maintenance over the maintenance period. The
team received additional comments expressing concerns surrounding the timing of construction and the 50year maintenance period and whether that leads to questions on the life of the dam at that point. However,
at this level and because of the intent of the process is not to evaluate the options, technical feasibility/design
was not assessed.
Mayor Kmet questioned the design life of the current structure. Deputy Director Covington offered to
follow-up with additional information. Mayor Kmet noted the structure has periodically malfunctioned.
Deputy Director Covington acknowledged that DES has encountered some challenges with the dam. He
offered to follow up with staff to obtain accurate information about the dam. Mayor Kmet suggested the
costs associated with mechanical components of the structure should be considered for the managed lake
or lake sub-options. Ms. Massingale affirmed that a review and estimation would occur during the EIS
process.
Ms. Massingale reported that as part of the dialogue with CLIPA regarding the changed option, clarity for
the basis of the cost factors was important, as well as improving the notes to describe how the majority of
the projected costs were generated from the CLAMP Alternatives Analysis, as well as from the dredge and
disposal analysis. The team considered the upper end of those costs where conditions had changed that
influenced dredging. However, feedback indicated the discussion versus the notes did a better job of
communicating that information. Subsequently, more detail was added to the notes to address that
feedback.
Since the last review, the consultant team and DES staff met with representatives from OFM to discuss the
draft construction and maintenance costs per the Proviso directive. The team presented the cost graphic
and described why the information is only a relative figure and doesn’t include firm estimates because of
too many data gaps and the lack of a decision for any option. Additionally, input from CLIPA stressed the
importance of present value for the maintenance costs because they are projected over a 50-year period.
Consequently, the discussion with OFM explained how the figures are present value. However, OFM
viewed the information as a point of confusion to include within the graphic because the information is
condensed and doesn’t necessarily add value, as present values do not vary substantially between the
options. Additionally, the information is not consistent with OFM’s position in terms of how funds would
either be saved, spent, or allocated for maintenance costs. Based on OFM’s recommendation, the figure
does not represent present value.
Ms. Massingale reviewed the revised Managed Lake CLIPA Sub-Option. The revised option includes a
substantial reduction in dredge volumes. Previously, the amount was on par with the CLAMP Managed
Lake Option. Under the new proposal, initial dredge volume would not be as large as the CLAMP Managed
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Lake Option but would be comparable to the Restored Estuary Option, which is why the construction cost
factor within the bar graph is significantly reduced. The yellow cost factor within the bar graph reflects
initial dam repairs. The orange cost factor within the bar graph reflects mitigation for construction impacts
(for maintenance dredging, displacement, and construction access and staging in the uplands). The light
blue cost factor within the bar graph represents maintenance dredging and sediment disposal costs for the
current version and is presented on par with the Restored Estuary Option or the Dual Basin Option. The
consultant team received additional concerns by the Technical Committee for that specific cost factor. The
lighter orange cost factor represents mitigation for maintenance dredging impacts and is similar to the
mitigation for construction because it pertains to dredging and access covering a 50-year period. The dark
brown cost factor, as previously described, pertains to the maintenance of the dam over time with
acknowledgment from community input that mechanical components may be a factor. Other cost factors
represented in the bar graph remain unchanged.
The Funding and Governance Committee commented on the importance of organizing and presenting the
options consistent with previous figures (CLAMP options) that were evaluated as part of the CLAMP
process because those options included some conceptual/preliminary design and technical analysis that
informs initial costing, while the right side of the figure should include concept ideas that were offered by
the community and lacking technical analysis. The figure was revised to reflect those recommendations.
Figure 8 was developed for relative cost comparison to meet the directive of the Proviso representing a
point in time, as all options have data gaps and unknowns. Future design and feasibility review would
provide information on each option. Unlike other materials, such as the Purpose and Need Statement, which
will flow forward to the EIS process, Figure 8 would be superseded once the process moves forward to an
EIS.
Ms. Massingale reviewed feedback from the Technical Committee. Concerns centered on whether the
intent of a managed lake could be achieved if the revised sub-option has less dredging initially creating
shallower lake conditions with naturally forming wetlands. Less dredging initially, combined with the
continued deposition of 35,000 cubic yards of sediment annually entering the system, could lead to the
expectation that more maintenance dredging, especially with the assumption of dredging in Budd Inlet, has
resulted in feedback that more maintenance dredging or a higher frequency of dredging would be required
as part of the Managed Lake CLIPA Sub-option than compared to a restored estuary option. Technical
Committee members recommended that the light blue cost factor for maintenance dredging should be
greater than reflected in the figure to reflect a more accurate representation.
Ms. Massingale added that the recommendation pertains to how the process has strived to acknowledge
input, data gaps, and key questions while understanding that technical feasibility is not part of Phase 1. It’s
also important to understand that the process is not assessing the efficiency of any type of permanent dredge
system the options might have proposed. The figure was not edited to reflect the committee’s input, but
rather the information is being shared with the Executive Work Group.
Ms. Massingale invited comments, questions, and feedback.
Director Liu commented that the original CLIPA submittal included Percival Creek Rechanneling for
salmon restoration. Ms. Massingale affirmed that salmon restoration was included within the title of the
original option. Director Liu asked whether CLIPA shared any reason as to why salmon restoration was
eliminated from the revised option. Ms. Massingale replied that the information reflects only that the
component was removed. According to the information, the language speaks to retaining freshwater habitat
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to support existing salmon and brown bat populations. She added that she couldn’t speak to CLIPA’s intent
or whether that issue was considered.
Director Liu said it appears the intent of the new proposal is unknown at this time. Councilmember Hankins
noted that the two options from the community (CLIPA & DERT) include language provided by the
proponents. She noted a reader could be mislead about the benefits stated for each option because following
further review some of the benefits might not be feasible. She recommended including clarifying language
that speaks to the benefits as based on the opinion of the proponents. Ms. Massingale replied that additional
language could be included clarifying that the long-term benefits as described are the opinion of the
proponent. Councilmember Hankins recommended including the language at the top of the material prior
to listing the goals.
Mayor Kmet added that he believes the revised title of a Managed Lake CLIPA Sub-Option is no longer
reflective of a managed lake. Rather, it’s a managed lake/wetlands system. The figure illustrating the
freshwater basin today reveals a thicket of trees along the perimeter. Without saltwater within the middle
basin, trees would continue to survive leading to the loss of the reflective component in the middle basin,
as well as the west side of the north basin. The proposal is essentially antithetical to the original proposal.
The revised option is no longer a hybrid option. It’s clear that the option drives the cost down, but other
desired objectives would be lost.
Director Liu inquired as to whether the proponent of the DELI option submitted any changes to the original
proposal. Ms. Massingale said the proponent submitted minor changes within the period the team received
and was reviewing hybrid options.
Mr. Dickison commented that although he doesn’t want to dispute Ms. Massingale’s characterization of
remaining true to the process, the proposal clearly does not. Procedurally, staying true to the process is not
represented by the last minute change to the CLIPA proposal. Substantially, he agrees with Mayor Kmet
that the option is no longer a hybrid proposal. As much as the earlier proposal was a pipe dream, it certainly
had some elements of accomplishing some of the goals and objectives of a hybrid option. This option no
longer accomplishes those goals. This change so late in the process represents a complete change and
doesn’t attempt to meet the objectives. He believes the option no longer belongs in consideration with other
options included in the Proviso Report. A subsequent stage in the process to consider all alternatives during
the EIS would be a venue that the proponents are entitled to explore. Changing the option at the last minute
apparently to drive down the cost speaks to an unknown value because the EIS is not constrained by
selecting a least-cost option. The Funding and Governance Committee could likely share that the different
options ultimately pursued would have different commitments for financing partnerships. Any version of
a managed lake option would essentially have no long-term financing partners because of opposition to the
option. He asked whether permitting costs were incorporated within any of the analyses. Ms. Massingale
replied that no permitting costs were included. Mr. Dickison replied that since permitting costs were not
included no legal costs were included as well, which could be a future factor. The Tribe is not supportive
of continuing to placate this constituent with consideration of an option as represented in the figures and in
the report. A section of the report (Appendix C) includes options that were submitted by the community
that received no analysis or did not meet other tests for the hybrid options. That section of the report
includes three alternative options. He recommended moving the CLIPA revised option to the same section
of the report to total four alternative options.
Mr. Dziedzic invited additional comments on the materials and information provided in the presentation.
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Mayor Kmet referred to the Technical Committee’s recommendation for expanding the light blue cost
factor for maintenance dredging. The expansion should be greater for the darker blue cost factor for initial
lake channel pre-dredging because CLIPA refers to an initial dredging cost in lower Budd Inlet as part of
the initial costs. Ms. Massingale responded that one member of the Technical Committee offered feedback
on both initial and maintenance dredging in terms of the costs presented in the bar charts. Dredging in
lower Budd Inlet hasn’t been quantified. That’s why the information includes no volume or geographical
extent of any dredging activity. CLIPA’s option description does not provide a purpose, location, or volume
for the clean-up dredging in Budd Inlet. It likely would be a separate project from Capitol Lake because
there is no justification for it if the dam is retained. Permitting would also be challenging.
Ms. Massingale spoke to Mr. Dickison’s recommendation. During the process, other proposals were
submitted by the community during a three-month period for seeking hybrid ideas. It was important to
acknowledge those ideas and ensure they remained as part of the record. Additionally, any proposal could
be resubmitted in the early phase of an EIS. However, the team with input from executives developed
visual representations of those options and included them in Appendix C. The options include a Managed
Lake Sub-Option centered on expanded park space, a Managed Lake Sub-Option with nutrient harvesting
to improve water quality, a Seasonal Hybrid Option allowing water into the system retained during the
summer and lowered later in the year and converting to an estuary system during the fall and winter, and a
Restored Estuary Sub-Option with expanded freshwater wetlands. The options were written based on
descriptions submitted by community members. The consultant team drafted to the best extent possible,
graphical depictions of those options.
The Technical Committee stressed the importance of the text clarifying that the revised option represented
a substantial change from the Percival Creek Rechanneling Option as the survey and the documentation
previously included a reference to Percival Creek Rechanneling as an option.
Mayor Selby asked how the revised Managed Lake CLIPA Sub-Option was elevated to this stature at such
a late date. Ms. Massingale said the question speaks to the issue. CLIPA advised of a change to its option.
When the option was revised, it replaced the original option. The issue is whether the change is minor or
substantial. The consultant team is attempting to remain true to the process of having the graphics reviewed
during a two-week comment period acknowledging that the comments by Mr. Dickison are valid as the
process circumvented the three-month review process of options. The Proviso directive required visual
representations of the recommended options submitted during the process; however, there is also a shared
understanding of the importance of moving forward to the EIS and that the change to such a large degree
speaks to the point about how dynamic the options are. The next step of an EIS process is to advance design
and address the questions.
Mr. Dziedzic asked for final input.
Mr. Dickison suggested there is a need for the Executive Work Group to determine how it plans to address
the issue.
Mayor Kmet asked about the potential of retaining the original Percival Creek Rechanneling Option as a
hybrid option to include in the Proviso Report versus the revised option.
Mr. Dickison suggested the option would be problematic because there is no advocate for the original
option. It’s also important to clarify that the report includes options or alternatives and not constituencies,
such as CLIPA or DERT.
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Director Liu added that the advocate for the Percival Creek Re-channeling Option withdrew the original
option. Ms. Massingale affirmed the proponent replaced the option with the current version. Any option
can move forward during the scoping process in the EIS. If additional analysis is completed or the
proponent elects to resubmit the option, those options could be submitted during the EIS. At this point, the
next step is to consider whether the revised option remains or moves to Appendix C with other managed
lake sub-options.
Mayor Kmet said he’s inclined to agree with Mayor Selby and Mr. Dickison, as the revision no longer
represents a hybrid option and should be moved to Appendix C as another managed lake option.
Mayor Selby said she understands the Proviso directed consideration for hybrid options. The revised option
is no longer a hybrid option.
Tessa Gardner-Brown, Floyd|Snider, reiterated that because the process didn’t want to limit the discussion
to hybrids only, Appendix C puts forth options that haven’t undertaken the three-month sounding board
review based on the format of the input. The revised option fits within that definition whereby new concepts
included in Appendix C were not vetted as thoroughly through the three-month process.
Ms. Massingale added that in fairness to the proponent of the nutrient harvesting proposal, that proposal
was very detailed but is not technically considered a hybrid and is represented as a managed lake suboption.
Commissioner Zita expressed similar sentiments and noted the Technical Committee expressed similar
concerns with the revised option as it hasn’t been completely evaluated and doesn’t appear to be realistic.
It should be included in Appendix C. She added that as the alternate representing the Port she is unable to
voice an opinion without consulting her colleague.
Mr. Dziedzic recommended receiving input from Thurston County and additional input from the Port of
Olympia and sharing the input with members. Members agreed with the recommendation.
Review of Draft Proviso Report and Overview of Feedback from Technical Committee – Discussion
Ms. Massingale introduced and led members through a review and discussion on the Draft Proviso Report.
The report includes an Executive Summary providing the Legislature with a sense of the project and how
Phase 1 supports later phases.
Ms. Massingale reviewed the Table of Contents:




1.0 Introduction
2.0 Phase 1 Implementation and Stakeholder Participation – Section describes the process,
identifies stakeholder groups, meeting cycles, and communication and review.
3.0 Proviso Elements
- Goals and Objectives – Materials developed for the Phase 1 Report
- Methodology for Best Available Science – Identification and review of existing and alternate
options and latest cost estimates. Materials were described that were developed for Phase 1
followed by materials for the EIS in Phase 2 to demonstrate how the work product was
developed and how it will support Phase 2. The table within the Proviso Report describes the
technical document list for water quality and habitat reports. The Technical Committee
conducted best available science review of the reports using WAC criteria. Based on the
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directive from the Proviso, the Technical Committee considered only those reports that were
identified as being related to water quality or habitat. The process retains a project
bibliography of over 200 additional reports that will be relevant for technical analysis as part
of the EIS.
- Identification and Review of Existing and Alternate Options, and New Concepts
- Cost Estimates
4.0 Sediment Management and Analysis in Phase 2 – The section includes new text not previously
reviewed by the Executive Work Group. The section is a review of an existing body of work in
previous modeling around sediment management and the results of modeling, data gaps, and how
the information feeds into the EIS during Phase 2. An element pertaining to how climate change
might be factored within the modeling is also included. The section was prepared in coordination
with a geomorphologist who routinely completes modeling for EIS processes for similar types of
projects. Included within the section is a table summarizing existing sediment studies and reports.
5.0 Funding and Governance
6.0 Next Steps
7.0 Environmental Impact Statement in Phase 2
- Process of an Environmental Impact Statement

Ms. Massingale reviewed the List of Figures within the report:
Figure 1 Timeline of Events Related to Capitol Lake and Evolution of Goals and Objectives
Figure 2a Community Input on Project Goals from the 1999 Final EIS
Figure 2b Community Input on Project Goals from the 2009 CLAMP Alternatives Analysis
Figure 3 Community Input on Project Goals from the 2016 Phase 1 Process
Figure 4 Goals for Long-Term Management
Figure 5 Washington State Criteria for Ensuring Best Available Science is used in Policy
Figure 6a Overview of Existing Options for Long-Term Management, Previously Evaluated as part
of CLAMP Process
Figure 7a Overview of Alternate Options for Long-Term Management, Concepts Provided by
Private Citizens without Further Design and Technical Review
Figure 7b Alternative Options for Long-Term Management, Reported Consistency with Goals,
Based on Opinion of the Proponents and Not Based on Technical Analyses
Figure 8 Relative Cost Comparison for Long-Term Management Options – This figure was
reviewed by the Executive Work Group during its September meeting and was revised
to reflect CLIPA’s new option. Dependent upon feedback from Commissioners Wolfe
and McGregor, figures 7a and 7b could change
Ms. Massingale reviewed the List of Tables:
Table 1

Technical Documents Related to Water Quality and Habitat in the Capitol Lake Basin
– Two new columns are included of, “Does it meet the WAC criteria for Best Available
Science," and “Was there Peer Review?” The Technical Committee took time to review
the documents. Specific documents for ecology or water quality were reviewed by
Department of Ecology staff. DNR staff reviewed all habitat-related documents. The
documents were reviewed by multiple reviewers. In those instances where “uncertain”
is logged as the answer, it reflects that 1) not all reviewers could determine whether a
peer review was completed, or 2) one of the reviewers had a different opinion and
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Table 3

Table 4

therefore the decision was not unanimous. Table 2 Project Bibliography for the
Capitol Lake/Lower Deschutes Watershed Long-Term Management Project
Potential Additional Components of Long-term Management Options – The
information was previously reviewed by the Executive Work Group with a second touch
review in September. Mayor Kmet provided input on the organization and the listing
of the goals and components supporting the goals. The information was changed to
reflect that feedback since the second touch review. Additional content is also included
for improving and supporting sediment management. Additionally, another category of
potential components was added representing components that are separate and
complimentary agency actions that would be in coordination but not necessarily led by
DES.
Sediment Studies for the Capitol Lake/Lower Deschutes Watershed – The information
was populated by the subset of Technical and Executive members in conjunction with
DES. The geomorphologist reviewed the information as well.

Ms. Massingale reviewed the List of Appendices:
Appendix A

Documents for Phase 1
- Legislative Proviso
- Phase 1 Implementation Plan

Appendix B

Documents for Phase 2
- Next Steps for Capitol Lake/Lower Deschutes Watershed Long-Term
Management Planning, Phase 1 Transition into Phase 2
- Draft Final Purpose and Need Statement
- Comparison Chart of district and other models for funding and governance – Ms.
Gardner-Brown reported that as part of the charge for the Funding and
Governance Committee, members were asked to review existing models for
potential shared funding and governance. One of the two key areas of the work
was a review of existing models. DES in collaboration with members developed
the information to inform the process on existing options and how the process
might draw on existing examples in the future for shared funding and
governance. The information may be utilized in Phase 2. Mayor Kmet pointed
out that some information missing from the discussion is whether the
jurisdictions have independent authority to raise funds or must seek voter
authorization. Deputy Director Covington said that during the review by the
committee, the statute identified two specific examples that should be reviewed
during the Phase 1 process. During that review, members also identified other
types of options with members concluding that the environment is unique and in
a unique location with existing partners. No existing model could be applied to
this situation, as it would require unique development of a funding and
governance model to be effective for this specific area.

Appendix C

Stakeholder Input from Phase 1
- Comments submitted during the established monthly input periods
- Visual representations of new concepts for long-term management proposed
during Phase 1
- Documentation from Technical Committee, Executive Work Group, and
Funding and Governance Committee meetings - Ms. Massingale added that
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Appendix C is substantial in terms of the number of pages to ensure inclusion
of all community feedback and comments submitted during the two-week public
comment periods, feedback from the Technical Committee, Executive Work
Group, and survey responses.
Ms. Massingale described the layout of the Proviso Report. Some graphics have been imbedded within the
text.
Mayor Kmet asked whether the figures would be numbered in the final report. Ms. Massingale said if the
figures are embedded, the figures are not numbered separately. The figures members previously reviewed
are numbered. Mayor Kmet suggested that all illustrations should be numbered. Ms. Massingale
acknowledged the request.
Ms. Massingale said the report describes the Proviso elements and the monthly process, goals and
objectives, and materials for Phase 1. The timeline of events included some edits from various stakeholder
groups where events were added because they were relevant. Other events that were not as relevant were
captured as part of the documentation. Ms. Massingale summarized each section of the report and how the
information evolved through Phase 1.
During the process, participants identified the value of including visual representation of the sediment
management components or control structures. The report includes a visual developed by the consultant
team of some potential component descriptions and where they potentially could be located.
Data gaps to be evaluated in Phase 2 are based on input from the geomorphologist. Because climate change
is now more prevalent, climate change was included for future evaluation and future conversations on
sediment movement and hydrodynamic modeling.
Ms. Gardner-Brown reviewed information on the Funding and Governance section. The Funding and
Governance Committee reviewed the existing statutes and legal framework. Members agreed an existing
model was not available that could be overlaid as the Capitol Lake system is so unique. Instead, members
concentrated on what a model should include, which led to questions about the selection of the final option
and importance of understanding the design of a funding and governance model. Because the process at
this point does not include the selection of an option, members discussed the attributes of a shared funding
and governance model that could be used regardless of the outcome. During a series of meetings, the
committee identified ten attributes they believed should be further developed. Two primary work products
from the Funding and Governance Committee include the table (previously reviewed) of existing funding
and governance models and a list of attributes that would be the focus and foundation for a future shared
funding and governance model. However, the committee would need additional information on costs and
the long-term management option to make an informed recommendation for shared funding and
governance, as well as identifying affected parties. The committee committed to continue the discussions
during the EIS process and to receive information from the Phase 2 process and work in a parallel and
concurrent process. The section includes information on what work will occur in Phase 2 and it describes
the commitment and the need for additional information to render any recommendation.
Mayor Kmet said it appears that the funding and governance model is not a component of the EIS process
but would be pursued on a separate and parallel discussion track. Ms. Gardner-Brown said the discussion
on shared funding and governance would be informed by the EIS process, but it would be a separate process.
The EIS would likely document the cost estimates after preliminary design of the reasonable range of
alternatives.

Capitol Lake/Lower Deschutes Watershed Executive Work Group
MEETING MINUTES
October 28, 2016
Page 13 of 14

Review of Next Steps – Proviso Report Comments Due November 11, 2016, Year-In-Review Meeting
December 16, 2016
Ms. Massingale reviewed next steps. The Year-in-Review meeting will include a review of the Phase 1
process, comments received, 2017 work plan, and the request for EIS funding. The meeting will also
include an overview of the EIS process consisting of early scoping, identification of reasonable alternatives,
a draft EIS of the technical analysis and discipline reports, and a final EIS. The agenda will include a
review of the conclusion of the process and the importance of moving to Phase 2.
Mayor Kmet expressed appreciation for the work completed during the process. He noted that one missing
element is a discussion on the water quality and the importance of that focus in terms of water quality
violations in the lake and in lower Budd Inlet and what the modeling has revealed about the impact of the
dam on water quality. He suggested adding a section in the report on water quality, which speaks to why
the process was initiated.
Ms. Massingale referred to the Purpose and Need Statement as addressing the urgency surrounding water
quality. With input from the Technical Committee, a footnote and discussion are included to ensure a
connection to the TMDL process. The Purpose and Need Statement offers an opportunity to remove the
footnote reference and include it as a subsection describing the goal that was identified for water quality
and compliance with state and federal standards. Mayor Kmet agreed and noted that the figure provided
by the Department of Ecology reflecting relative impacts from all sources on water quality is an important
visual that could be included in the report as well.
Mayor Selby inquired about what the Executive Work Group could pursue as a body to advocate for funding
Phase 2 from the Legislature. Director Liu responded that DES submitted Phase 2 funding as part of the
capital budget, which is working through the review process. Given the status of the process, local
governments will need to make individual decisions in terms of coordination between members of the
Executive Work Group entities.
Councilmember Hankins pointed out that since the report is directed to the Legislature, she supports
including more information on water quality within the introduction because it speaks to the urgency of the
situation. Lack of action related to water quality could result in consequences.
Mr. Dickison asked about the status of the discussion from the Funding and Governance Committee
regarding a joint cover letter accompanying the Proviso Report. Deputy Director Covington replied that
the discussion included a recommendation by a member to identify in writing their strong support for an
EIS to help move the process forward. However, members discussed whether it should be drafted by
members of the Funding and Governance Committee or should be submitted by the Executive Work Group
or both. Committee members are scheduled to discuss the issue with their respective Executive Work
Group members and follow up with DES. The process is pending that feedback. He encouraged members
to follow up with committee members to conclude the direction.
Ms. Massingale commented on the timing to receive joint or individual support letters within the next month
to enable incorporation within the report. Any letters would be compelling as it conveys a commitment by
local governments to participate in an EIS.
Commissioner Zita asked whether each organization should consider drafting a letter. Deputy Director
Covington advised of the possibility of submitting letters individually or submitting one common letter
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signed by the organizations. Either option would be effective. However, the final decision is up to each
organization.
Director Liu acknowledged the Squaxin Island Tribe’s tribal nation rights. A letter from the Tribe might
not be appropriate.
Ms. Massingale suggested each member should follow up with their respective funding and governance
representative to discuss support for a joint or individual letter.
Mr. Dziedzic reminded members of the two-week public comment period for feedback and questions on
the Proviso Report.
Director Liu added that a pending question still exists for Appendix C after receiving input from
Commissioners Wolfe and McGregor regarding placement of CLIPA’s revised option in Appendix C.
Members commented favorably on the support and responsiveness to Executive Work Group members
throughout the entire process.
Adjournment
With there being no further business, Mr. Dziedzic adjourned the meeting at 11:21 a.m.
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