
ENTERPRISE PROCUREMENT POLICY SCHEDULE - AS OF OCTOBER 6, 2020 
Policy Status Next Steps Target 

Completion Date 
Contract 
Management 

• Enterprise Services discussed concept of a contract 
management policy with stakeholders at 5/23/19 policy 
workshop. 

• Stakeholder feedback was due 6/13/19. 
• Stakeholder feedback compiled and DES responses provided. 
• Enterprise Services developed an initial policy draft based on 

stakeholder feedback. 
• Enterprise Services discussed proposed draft with 

stakeholders at 10/23/19 policy workshop. 
• Stakeholder feedback compiled, which was due 10/30/19, 

and provided DES responses. 
• Sent final draft policy to C&P Management for approval. 

Incorporate implementation of Bill 1521 (enacted 
4/2/20) into current draft policy. 

TBD 
 

Competitive 
Solicitations 
ON HOLD 

• Enterprise Services discussed proposed concept with 
stakeholders at 10/23/19 policy workshop. 

• Stakeholder feedback compiled, which was due on 11/13/19. 
• ON HOLD 

ON HOLD – will share draft policy-related documents 
with stakeholders at a future policy workshop. 

TBD 

Supplier Diversity • Enterprise Services discussed proposed concept with 
stakeholders at 10/23/19 policy workshop. 

• Stakeholder feedback compiled, which was due on 11/13/19. 
• Enterprise Services developed an initial policy draft outline 

based on stakeholder feedback. 
• Shared draft policy outline with stakeholders at the 6/30/20 

policy workshop. 
• Stakeholder feedback compiled, which was due on 7/31/20, 

and DES responses provided. 

• Draft policy related documents, based on 
stakeholder feedback due 7/31/20. 

• Share draft policy related documents with 
stakeholders at the next policy workshop. 

TBD 

EO 19-01 • Enterprise Services discussed proposed concept with 
stakeholders at 10/23/19 policy workshop. 

• Stakeholder feedback compiled, which was due on 11/13/19, 
and provided DES responses. 

• Combined this policy with the Supplier Diversity Policy. 
• Shared draft policy outline with stakeholders at the 6/30/20 

policy workshop. 
• Stakeholder feedback compiled, which was due on  7/31/20, 

and DES responses provided. 

• Draft policy related documents, based on 
stakeholder feedback due 7/31/20. 

• Share draft policy related documents with 
stakeholders at the next policy workshop. 

TBD 



Policy Status Next Steps Target 
Completion Date 

Bonds • Enterprise Services discussed proposed concept with 
stakeholders at 10/23/19 policy workshop. 

• Stakeholder feedback compiled, which was due on 11/13/19. 
• Enterprise Services developed an initial policy draft based on 

stakeholder feedback. 
• Shared draft policy with stakeholders at the 6/30/20 policy 

workshop. 
• Stakeholder feedback compiled, which was due on 7/31/20, 

and DES responses provided. 

• Share final policy with stakeholders. October 2020 

Refresh of 
Complaints & 
Protest Policy 

• Enterprise Services has developed a rough draft. 
• Shared draft policy with stakeholders at the 6/30/20 policy 

workshop. 
• Stakeholder feedback compiled, which was due on  7/31/20. 

• Share final policy with stakeholders. October 2020 

Refresh of 
Emergency 
Purchases Policy 

• Enterprise Services has developed a rough draft. 
• Shared draft policy with stakeholders at the 6/30/20 policy 

workshop. 
• Stakeholder feedback compiled, which was due on 7/31/20, 

and DES responses provided. 

• Share final policy with stakeholders. October 2020 

Refresh of Agency 
Contract 
Reporting Policy 

• Enterprise Services has developed a rough draft, using initial 
SME input. 

• Shared draft policy with stakeholders at the 6/30/20 policy 
workshop. 

• Stakeholder feedback compiled, which was due on 7/31/20, 
and DES responses provided. 

• Share final policy with stakeholders. October 2020 

 


