



**STATE OF WASHINGTON
Project Review Committee**

July 25, 2025

Daniel Johnson
Capital Project Manager
Wastewater Treatment Division
King County Department of Natural Resources & Parks
201 S Jackson Street, Suite 500
Seattle, Washington 98104

Re: Public Body GC/CM Project Approval

Dear Daniel:

The Project Review Committee has determined the King County Department of Natural Resources & Parks, Wastewater Treatment Division's Heavy Civil GC/CM Services for Mouth of Duwamish Combined Sewer Overflow Influent Conveyance, Effluent Conveyance, and Outfall project has met the criteria established in RCW 39.10.280 for public body project approval and is hereby authorized to utilize the GC/CM alternative contracting procedure.

Unfortunately, you were NOT approved to use any of the Alternative Subcontractor Selection Procurements identified in your application or presentation. The reasons your ASSP request was not approved include:

- Inconsistencies between the application and presentation regarding the scopes of work proposed for the use of ASSP.
- Inconsistency between the quantity of alternative subcontractors mentioned in the application vs the number of actual applications.
- Significant inconsistency between the listed value of the ASSP packages vs the actual calculated cost.
- Several proposed ASSP contracts were below the \$3M threshold identified in RCW 39.10.385.
- Owner needs to demonstrate they have the resources and experience to oversee this many & types of subcontractors using ASSP.

Based on the above information, if you determine that you still wish to use specific Alternative Subcontractor Selection Procurements on this project, please use the [GC/CM Project Application Supplement B](#) to reapply for PRC approval.

Congratulations on the approval and good luck with your project.

Sincerely,

A blue ink signature, likely of Dave Johnson, written in a cursive style.

Dave Johnson, Chair
Project Review Committee

cc: Eza Agoes, Vice Chair
PRC Master Project File