

2016-046 NRB FIRE SUPPRESSION SYSTEMS & CRITICAL REPAIR

Concrete Install at Mezzanine | Placement #6



DATES REQUIRED FOR SAFETY CLEARANCE - PUMP TRUCK ACTIVITY

| | |
|-----------------------|-------------|
| Concrete Placement #1 | 8/16 – 8/18 |
| Concrete Placement #2 | 8/21 – 8/23 |
| Concrete Placement #3 | 8/23 – 8/25 |
| Concrete Placement #4 | 8/28 – 8/30 |
| Concrete Placement #5 | 8/30 – 9/01 |
| Concrete Placement #6 | 9/05 – 9/06 |

LEGEND

- 1 Concrete Placements
- Barricades / Delineation for Safety Clearance
- Current Laydown Area
- Ramp Access for Forklift & Material Buggy
- Pump Truck Placement
- Ecology Pan for Cleanup
- Concrete Truck Placement
- ↑ Concrete Truck Path with Flagger
- ↑ Traffic Route

