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Executive Summary

Washington State Department of General Administration and the CLAMP Steering Committee
are developing and understanding of the different future management alternatives for Capitol
Lake. In particular, a goal of the CLAMP Steering Committee is to complete a study that
evaluates the possibility of a restored estuary as an alternative to the continued management
actions necessary to maintain a lake in this setting.

As one piece of this study, this report describes the costs, methods, and schedules associated with
the dredging elements of the different possible future management alternatives: continued
management of the lake as a lake, and restoration of the Deschutes Estuary with or without a
separate reflecting pool.

The disposal sites have the most significant impacts to the project cost. Disposal sites also affect
construction methods: mechanical dredging is generally most cost-effective for upland disposal or
beneficial reuse, while hydraulic dredging is generally most cost-effective for offshore disposal.
The most cost-effective option for material transported off-site — open-water disposal at
Anderson-Ketron Island — is available only for clean material, and may not be available for the
Capitol Lake sediments because of the presence of purple loosestrife seeds. The most expensive
option — upland disposal at a landfill site — is certain to be available for all but the most
contaminated sediments, which are not believed to be present in Capitol Lake or in Budd Inlet.
Intermediate options include open-water disposal at Commencement Bay, which is more distant
than Anderson-Ketron Island but which may accept materials containing purple loosestrife seeds;
mine reclamation at the Lakeside Industries Central Aggregate Pit near Centralia; and (for a
subset of the material) construction fill. It is likely but not certain that one of these intermediate
options will be available. Chemical, biological, and physical testing (including the drainage
characteristics of the sediment) will be needed to establish the available disposal sites and costs.

Dredging costs are evaluated based on the most likely dredging quantities, and with the range of
possible unit costs considered. Future costs are evaluated based on a 50-year project lifetime:
costs with and without escalation of construction costs, at 3.5% annually, are given. In addition,
future costs are given as a net present value (NPV), using the current (2008) USACE interest rate
of 4.875 percent. The NPV takes into account the time value of money. The actual dollar values
can vary dramatically over a 50-year project lifetime if construction cost inflation differs from the
assumed 3.5 percent.

A typical three-point construction estimate gives a low, medium, and high cost. Because the costs
associated with disposal at a landfill are so much higher than other costs, this report additionally
includes a worst-case cost.

For the Lake Alternative, the following cases are considered:

e Low-cost: Initial dredging with disposal at the reclamation site; Maintenance dredging
with a combination of beneficial reuse as construction fill, disposal at a reclamation site,
and (after 2025, when purple loosestrife is assumed to be eradicated) disposal offshore at
the Anderson-Ketron Island open water disposal site.

e Medium-cost: Initial dredging with disposal offshore at Commencement Bay;
Maintenance dredging with a combination of beneficial reuse as construction fill and
disposal at Commencement Bay.

e High-cost: Disposal alternatives as for the medium-cost case, but costs are 30 percent
higher.

e Worst-case: All disposal is to landfill.
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These assumptions give the following initial and maintenance dredging costs for the Lake

Alternative.

Table ES-1. Initial and Maintenance Dredging Costs for the Lake Alternative

Element Low-Cost Medium-Cost High-Cost Worst-Case
($millions) ($millions) ($millions) ($millions)
2008 Dollars (no escalation)
Initial Dredging $64.8 $79.6 $103.5 $120.8
Maintenance $101.3 $131.1 $170.4 $240.2
Total Cost $166.1 $210.7 $273.9 $361.0
Escalation at 3.5% annually with a 2015 start date
Initial Dredging $82.4 $101.3 $131.7 $153.6
Maintenance $358.6 $467.2 $607.3 $863.2
Total Cost $441.0 $568.5 $739.0 $1,016.8
Net Present Value in 2008 with interest rate 4.875%
Initial Dredging $59.0 $72.6 $94.4 $110.1
Maintenance $65.9 $84.9 $110.3 $155.9
NPV of Total Cost $124.9 $157.5 $204.7 $266.0

Two separate Estuary Restoration Alternatives have been defined. The Dual Basin alternative
divides the North Basin of Capitol Lake along a north-south line, into a reflecting pool to the east
and a free flowing estuary to the west. The Single Basin alternative does not provide a reflecting
pool — the entire area of Capitol Lake is restored to a free flowing estuary. Costs associated with
dredging for the two Estuary Restoration alternatives are similar. In the long-term, Budd Inlet
must undergo more sedimentation under the Dual Basin alternative, because the available
sediment storage in the eastern part of the North Basin of Capitol Lake is lost. However, the
modeling work carried out by USGS suggests that this will be observed over a scale of decades or
more: the difference between the sedimentation rates for the two alternatives is much smaller than
the uncertainty in the sedimentation rates.

As with the Lake Alternative, four cost cases are considered for the Estuary Restoration
Alternatives. The worst-case example does not include disposal at a landfill for all materials
dredged in the 50-year project life, since it can be assumed that Budd Inlet — which currently
contains some contamination in the form of dioxins and furans — will eventually be cleaned up. It
is strongly recommended that any necessary cleanup actions occur before the estuary restoration
is completed. The four cases are as follows:

e Low-cost: Initial estuary dredging and placement along Deschutes Parkway, with costs at
85 percent of the most likely estimated cost; subsequent dredging at the marinas in Budd
Inlet and the Port Olympia facilities with disposal at Anderson-Ketron Island, with
dredge efficiency increasing after the first cycle.

e Medium-cost: Initial estuary dredging and placement along Deschutes Parkway, with
costs at the most likely estimated cost; subsequent dredging at the marinas in Budd Inlet
and the Port Olympia facilities with disposal at Anderson-Ketron Island, except that 5
percent of the material is disposed of at a landfill in the first maintenance dredging cycle.

e High-cost: Initial estuary dredging and placement requires 5 percent of the material to be
disposed of at a landfill, with the remainder placed along Deschutes Parkway at a cost 30
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percent higher than the most likely estimated cost; subsequent dredging costs are 30
percent higher than the medium-cost case.

e Worst-case: Initial estuary dredging and placement requires 20 percent of the material to
be disposed of at a landfill, with the remainder placed along Deschutes Parkway at a cost
30 percent higher than the most likely estimated cost. In the first two dredging cycles at
the marinas and the Port all of the material must be transported to a landfill; in the third
dredging cycle (9 years after estuary restoration) one-half of the material must be
transported to a landfill; subsequent dredging costs are the same as the high-cost case.

These assumptions give the following initial and maintenance dredging costs for the Estuary
Restoration Alternatives. These costs do not include effects on the marina and port operations. As
with the Lake Alternative, the costs assume the most likely sedimentation rate for maintenance
dredging — the cost variation results from the unit costs, not from quantities.

Table ES-2. Initial and Maintenance Dredging Costs for the Estuary Alternatives

Element Low-Cost Medium-Cost High-Cost Worst-Case
($millions) ($millions) ($millions) ($millions)
2008 Dollars (no escalation)
Initial Dredging $10.2 $12.0 $15.0 $26.8
Maintenance $47.6 $55.9 $72.6 $112.0
Total Cost $57.8 $67.9 $87.6 $138.8
Escalation at 3.5% annually with a 2015 start date
Initial Dredging $13.0 $15.3 $19.1 $34.1
Maintenance $144.9 $170.3 $221.4 $282.4
Total Cost $157.9 $185.6 $240.5 $316.5
Net Present Value in 2008 with interest rate 4.875%
Initial Dredging $9.3 $11.0 $13.7 $24.5
Maintenance $33.1 $38.9 $50.5 $84.0
NPV of Total Cost $42.4 $49.9 $64.2 $108.5
Moffatt & Nichol Page ES-3
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1. Introduction

1.1 Background

Capitol Lake was created in 1951 through the construction of the Capitol Dam, which
disconnected the Deschutes River from Budd Inlet. The construction of the dam in 1951 fulfilled
the 1911 vision of architects White and Wilder by providing a reflecting pool for the State Capitol
Building.

Capitol Lake is increasingly unsustainable in its current configuration. Sediment from the
Deschutes River and Percival Creek is filling in the lake, such that the flood storage is
inadequate; environmental concerns mean that ongoing dredging of the lake is increasingly
difficult and expensive. The lake is on the state list of impaired waterbodies for fecal coliform
bacteria and total phosphorus. The noxious weeds purple loosestrife and eurasian milfoil are
invading the lake. The need for a new lake management plan surfaced in 1996, when the State
was attempting to gain permits for the construction of Heritage Park on the eastern shore of the
North Basin and maintenance dredging the Middle Basin and Percival Cove.

The Capitol Lake Adaptive Management Plan (CLAMP) was developed in response to these
concerns (CLAMP Steering Committee 1999). A key Management Objective in the 2002
CLAMP 10-Year Plan (CLAMP Steering Committee 2002) was to complete a study that would
evaluate the possibility of a restored estuary as an alternative to the continued management
actions necessary to maintain a lake in this setting.

1.2 Existing Conditions and Future Alternatives

The purpose of this report is to develop an understanding of the costs, methods, and schedules
associated with the dredging elements of the different possible future management alternatives:
continued management of the lake as a lake, and restoration of the Deschutes Estuary with or
without a separate reflecting pool.

Figure 1 illustrates the existing condition of the lake, including the current bathymetry. The lake
is divided into three main basins by the BNSF Railroad Trestle and the I-5 Bridge, as shown.
Deschutes Parkway runs along the west side of the North and Middle Basins; Percival Cove is a
freshwater wetland connected to the Middle Basin by a bridge under Deschutes Parkway.

Three future alternatives are considered in this report:

e Lake Dredging. This alternative would continue the lake in essentially its current
configuration. An initial dredging project would remove nearly one million cubic yards
of material from the lake basin; periodic future dredging within the lake would clear out
several tens of thousands of annual sediment input from the Deschutes River.

e Estuary Dredging: Single Basin. This alternative would restore the Deschutes Estuary by
removing the Capitol Dam. Among the actions included in the estuary restoration is a
pre-dredge of the lake, to create the anticipated main estuary channel, and placement of
the dredged materials to create intertidal habitat along the western shoreline, adjacent to
Deschutes Parkway (Moffatt & Nichol 2007).

e Estuary Dredging: Dual Basin. This alternative would restore the Deschutes Estuary by
removing the Capitol Dam. The difference between the Single Basin and Dual Basin
alternatives is that a separate reflecting pool will be constructed in the eastern part of the
North Basin.

Moffatt & Nichol Page 1
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Figure 1. Existing Conditions

Under both estuary restoration alternatives, immediately after the Capitol Dam is removed,
significant reworking of sediment in the existing lake basins will take place. The sediment will be
transported downstream into Budd Inlet, where a significant portion will settle in the marina
basins and the Port’s deep draft berth in the West Bay of Budd Inlet (USGS 2006, 2008b).
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Consequently, one further dredging project must be considered:

e Dredging in the West Bay Marinas and at the Port. This is considered as part of the long-
term maintenance associated with the estuary restoration alternatives.

Figure 2 shows the affected marinas and port area, as well as historical industrial uses, in Budd
Inlet.

BUDD INLET

Cascade Pole
Cleanup Site

Marine Terminal
Shipping Berths
(Port of Olympla) I

Percival Landlng
1 (City of Olympia)

W/
Flgure 2. Budd Inlet and Capitol Lake
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2. Dredge Material Characteristics
21 Physical and Chemical Characteristics

2.1.1 Capitol Lake

Sediments in Capitol Lake are generally a loose mixture of sand and silt, with relatively little clay
(CLAMP 1999; Herrera 2000a; USGS 2008b). Sediments from samples taken at the southwest
part of the lake consist of a layer or organic material over dark gray silty sands; sediments from
samples taken at the northeast part of the lake consist of less organic material over olive gray silty
sands and gravels. Sediment cores of the lake bottom indicate that below 15 to 20 feet of the
loose silty sand material is underlying dense glacially-derived sand and gravel (CLAMP 1999).
This denser material would not be affected by any of the dredging proposals considered in this
document.

Within the past decade, sampling by Herrera was conducted (Herrera 2000a&b) to evaluate
general sediment quality with respect to reuse of in-water materials as near-shore fill. Marine
Sediment Management Standards (SMS) criteria were used for this evaluation because the criteria
for freshwater sediment have not been established at this time. The data generally indicate the
following:

e Benzoic acid, benzyl alcohol and phenol are present in sediment samples at three stations
at concentrations that could potentially affect aquatic organisms. Additional chemical
analysis would likely be required prior to approval for use as in-water fill; however, the
material may be suitable for use as upland fill.

e General sediment quality at the remaining stations appears to be potentially suitable for
both in-water and upland fill. The analyses reported by Herrera (2000a&b) were not
sufficiently sensitive to detect all of the relevant organic compounds at concentrations
that would prohibit their reuse as near-shore fill, according to the marine SMS evaluation
criteria.

A recent study conducted by the Washington State Department of Ecology looked at Budd Inlet
sediments to determine the extent of dioxin and furan contamination (SAIC 2008). Surface
sediments from Capitol Lake were also sampled as part of this study to determine the chemical
makeup of sediments that could enter Budd Inlet under the Estuary Alternative. More samples
were obtained from Budd Inlet than from Capitol Lake. However, overall, Capitol Lake sediment
samples had lower dioxin/furan toxicity equivalents (TEQs) (2.0 pg/g to 3.9 pg/g) than did Budd
Inlet (2.9 to 60.3 pg/g TEQ, with an average of 19.1 pg/g TEQ). A picogram per gram (pg/g) is
the equivalent of one part per trillion.

The 2008 SAIC report concluded that there are no direct sources of dioxins and/or furans
currently located in Capitol Lake. The observed low levels of dioxins and furans in the lake may
be the remnants of periodic flushing of the lake with marine waters (performed periodically since
construction of the Capitol Dam in 1951) which may have introduced the dioxins to the lake
sediments. They may also be the remnants from other historical industrial activities in the lake or
upstream the Deschutes River.

It appears that the sediment quality in Capitol Lake is mixed but that, in terms of its chemical
characteristics, most is adequate for open water and upland disposal as fill. The majority of the
sediment is too fine to be suitable for structural fill. Detailed information regarding the
dewatering characteristics of the sediment is not available.
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2.1.2 Budd Inlet

Ecology recently conducted investigations in Budd Inlet to determine the extent and possible
sources of dioxin contamination of sediments (SAIC 2008). The investigation began in the area
scheduled for maintenance dredging by the Port of Olympia. Dioxins were found throughout
Budd Inlet and the highest levels were observed in sediments near stormwater discharge pipes
(e.g., near the outfall adjacent to the One Tree and Fiddlehead Marinas) and the Port of
Olympia’s shipping berths (Figure 2). Most likely, dioxin contamination has resulted from
stormwater runoff, historical industrial use of shore areas (e.g., Cascade Pole) and fallout from
smoke stacks.

Dioxin/furan concentrations for the Budd Inlet surface sediment samples ranged from 2.9 to 60.3
pg/g (TEQ), with a mean of 19.1 pg/g TEQ (SAIC 2008). Samples from the north end of Budd
Inlet had the lowest levels and West Bay had levels closer to 19.0 pg/g TEQ (SAIC 2008). The
highest concentrations in the West Bay were in the vicinity of the Hardel Mutual Plywood and
Reliable Steel sites.

Some analysis was also completed for metals, semi-volatile organic compounds, and
polychlorinated biphenyls (PCBs) (SAIC 2008). The most common contaminants identified,
which exceeded Sediment Management Standards (SMS) were the phenols and hexachloro-
benzene and were in the vicinity of the Hardel Mutual Plywood and Reliable Steel sites.

2.2 Biological Characteristics

A number of noxious weeds have been observed in or around Capitol Lake: Purple Loosestrife,
Yellow Flag Iris, and Eurasian Milfoil. Without appropriate control and management, they can
create monoculture conditions which can be destructive to habitat, fish and wildlife.

Purple loosestrife (Lythrum salicaria) is a non-native invasive weed introduced to North America
in the 1800s as an ornamental and garden plant. Currently it is designated as a Class B Noxious
Weed in Washington, which means that it is designated for control of existing stands and
prevention of new infestations. It is under quarantine in Washington per the Washington
Administrative Code (WAC) 16-752-400-415, and requires a Washington State Department of
Agriculture (WSDA) permit to transport any sediment within Washington that may contain
purple loosestrife seeds. This is relevant to the open water disposal of sediments as well as
WSDA often comments on these types of issues to the DMMO.

Purple loosestrife is an emergent aquatic perennial
and has a prolific root system. Each plant can
grow up to 9 feet tall and produce up to 2 million
seeds. The plant blooms pink to purple (Figure 3)
from July to October.

Purple loosestrife is an especially hardy and
tenacious plant. When it invades a wetland or
shoreline, it can choke out native plants. It also
has the potential to spread to other areas if not
contained or controlled, and this is a major
consideration for dredging in Capitol Lake.

Figure 3. Purple loosestrife
(Source: flickr.com)
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The fruit of the plant is a small oblong capsule (Figure 4); each capsule contains up to 100 small
seeds (Knezevic 2003). The tiny brown seeds are 0.4 x 0.2 mm in dimension (approximately
equivalent to silty sand) and 0.5 to 0.6 mg in weight (USGS 2008c). The seeds of purple
loosestrife can be easily moved by wind, water, animals, and birds; can germinate on bare soil
with germination rates upwards of 95% (Knezevic 2003); are tolerant of marine shoreline
conditions; and can lay dormant for up to 20 years.

Figure 4. Purple loosestrife capsules (left) and seed next to dried capsules (right)
(Source: Knezevic 2003)

Purple loosestrife was first found in Capitol Lake in 1986 (General Administration 2002). Since
this time, a lake-wide eradication program has been underway and the number of plants along the
shorelines has been steadily declining. In 2000, an 80% reduction in purple loosestrife was
observed (General Administration 2002). Today, fewer purple loosestrife plants can be found
around Capitol Lake but they have not yet all been eradicated.

Very little purple loosestrife has been observed in Budd Inlet (Thurston County Noxious Weed
Control Board [TCNWCB] 2008). A small patch is located on Port of Olympia property close to
the East Bay and south of Swantown Marina (see Figure 2 for the location). No purple loosestrife
is located along the shoreline of Budd Inlet’s West Bay, where the Deschutes River historically
discharged into Puget Sound.
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3. Offsite Disposal Options

3.1 Introduction

The disposal sites and dredging methods have the most significant impacts to the project cost.
One of the most cost-effective disposal options — open-water disposal — is available only for clean
material, and (as described below) may not be available for the Capitol Lake sediments because
of the purple loosestrife seeds. The most expensive option — upland disposal at a landfill site — is
certain to be available for all but the most contaminated sediments, which are not believed to be
present in Capitol Lake or in Budd Inlet. Further options include a range of potential beneficial
reuse projects. At present, one such possibility — mine reclamation at the Lakeside Industries
Central Aggregate Pit near Centralia — has been identified. This possibility may not be available
at the time it is needed; others may become available.

In addition to the offsite disposal options described in this section, there is an onsite disposal
option — placement of material dredged from one area in Capitol Lake to another area — that is
available for material pre-dredged from Capitol Lake under the Estuary Restoration alternatives
(Sections 6 and 7). Onsite disposal is described in Section 6.3.

3.2 Open-Water Disposal

3.2.1 Available Open-Water Disposal Sites

The Dredge Material Management Program (DMMP) is a multi-agency organization that
manages dredged material in Washington and was designed to make decisions on what is
considered clean and contaminated sediment in Puget Sound. The DMMP Committee includes
representatives from the U.S. Army Corps of Engineers (USACE) — Seattle District (acts as lead
agency), the Environmental Protection Agency (EPA) — Region 10, the Washington Department
of Ecology (Ecology); and the Washington Department of Natural Resources (DNR) and includes
dredged material management programs such as the Puget Sound Dredged Disposal Analysis
(PSDDA) program.

Dredged material in Puget Sound that meets DMMP guidelines (material is tested using chemical,
bioassay, and bioaccumulation testing methods) can be permitted for open water disposal at one
of eight different sites (Figure 5). There are five non-dispersive sites (low currents, disposal
material remains on site) and three dispersive sites (high currents, quick dispersal of disposal
material from site).
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Figure 5. Puget Sound open-water disposal sites (Source: DMMO 2008a)

The two open-water disposal sites closest to Capitol Lake are Anderson-Ketron Island and
Commencement Bay. The round-trip distance to the Anderson-Ketron Island disposal site is
approximately 47 miles (41 nautical miles), while the round-trip distance to the Commencement
Bay disposal site is 86 miles (75 nautical miles). The disposal fee at both disposal sites is $0.45
per cubic yard.
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Figure 6. Open-water disposal sites closest to Capitol Lake: Anderson-Ketron
Island (left) and Commencement Bay (right)
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3.2.2 Current Availability for Materials Dredged from Capitol Lake

As described in Section 2.1, the material in Capitol Lake is assumed generally clean and suitable
for open-water disposal, except for the presence of purple loosestrife seeds. The presence of these
seeds (purple loosestrife is a Class B noxious weed in the State of Washington) has significant
implications for open-water disposal, because the seeds float and because it is not known how
rapidly they will be degraded in the presence of salt water.

Moffatt & Nichol representatives met with the DMMP Committee on June 5, 2008 to discuss the
possibility of open-water disposal of materials dredged from Capitol Lake. The DMMP
Committee stated that the closer Anderson-Ketron Island site would not be a suitable site for
unconfined disposal due to its proximity to the Nisqually River delta and the very high-value
wetland habitat at the Nisqually National Wildlife Refuge. The potential for purple loosestrife
seeds to disperse to this wildlife refuge is too great and the U.S. Army Corps of Engineers
(USACE) would not grant a permit for disposal in this area. For similar reasons, the Thurston
County Noxious Weed Control Agency has indicated that unconfined beneficial reuse of the
sediment in Budd Inlet — for example, in beach nourishment — would not be acceptable.

The possibility of placing the material at the Anderson-Ketron Island site encapsulated in
geotubes was discussed. The DMMP Committee ruled this concept out because the USACE is
required to carry out physical monitoring — that is, coring — at the site. The geotubes would either
interfere with this monitoring, or they would be breached in the course of the monitoring and the
purple loosestrife seeds would be released into the environment.

The DMMP Committee indicated that unconfined open water disposal at Commencement Bay
may be acceptable: Commencement Bay is located in a more urbanized shoreline environment, so
noxious weed control may be a lesser (although still very present) concern. Initial discussions
with the Pierce County Noxious Weed Coordinator have indicated that there would be hurdles to
overcome; the County would prefer not to receive any sediment that may contain purple
loosestrife seeds. The Washington State Department of Agriculture would be in a position to
block this proposal by refusing to grant a permit to transport the material. However, given the
DMMP Committee is prepared to contemplate open-water disposal in this area, and neither Pierce
County nor WSDA has ruled out the site, this should be considered a potential disposal site.

3.2.3 Future Availability for Materials Dredged from Capitol Lake

It can be anticipated that at some point in the future, the purple loosestrife and other noxious
weeds in the lake will be eliminated or controlled to a level such that the seeds cease to be a
concern. Consequently, it may be possible for materials dredged from Capitol Lake in the future
to be disposed of at Anderson-Ketron Island.

3.2.4 Availability for Materials Dredged from the Marinas and Port

Material that may be dredged from the West Bay marinas and the Port of Olympia is not believed
to contain purple loosestrife seeds: however, it may contain chemical contaminants (particularly
dioxins and furans) beyond that permitted for open-water disposal. Currently, dioxins and furans
in sediments have been assessed on a case-by-case basis. Dioxin levels in the sediments to be
disposed of are compared to dioxin levels of sediments located in or near the disposal sites.
Currently, average dioxin levels cannot exceed approximately 2.1 TEQ for the Commencement
Bay disposal site or 3.6 TEQ for the Anderson-Ketron Island disposal site (DMMO 2008Db).

Dioxin and furan contaminants results largely from past industrial uses. Therefore, in the near-
term it is likely that a fraction of the material will not be suitable for open-water disposal at
Anderson-Ketron Island. Assuming the material becomes cleaner over time as the contaminants
are removed, a greater fraction should be suitable for open-water disposal in the future.
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3.3 Landfill

Upland disposal at a permitted landfill facility is generally available for disposal of sediments.
However, this is a relatively costly alternative.

The two landfill sites that have been identified are Rabanco’s Roosevelt Regional Landfill in
Klickitat County, Washington, and Waste Management’s Columbia Ridge Landfill & Recycling
Center near Arlington, Oregon (Figure 7). Both facilities have road (truck) and rail access. They
also, indirectly, have barge access via the Columbia River: however, there would be an additional
cost to haul the material from the barge dock to the land fill and this is not considered cost-
effective. Recent estimates from these sites are approximately $72 per cubic yard ($45 per ton)
for rail transport and disposal fees for Roosevelt landfill and approximately $80 per cubic yard
($50 per ton) for rail transport and disposal fees for Columbia Ridge landfill.

Chelan

et
Management, Inc. |

S

Pialles |- <705 R
: 5 NN SR s, o FJ
. ﬁﬂ; e A L

Figure 7. Nearest upland disposal sites

Material disposed of at landfills is often required to pass the “paint filter” test, which limits the
water content. However, this appears not to apply to material dredged from Capitol Lake at the
two landfills considered here. At Rabanco’s Roosevelt site in Washington, material dredged from
the Puget Sound (most likely including Capitol Lake) is exempt from water content limitations.
At Waste Management’s Columbia Ridge site in Oregon, non-hazardous material is exempt from
water content limitations.
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3.4 Beneficial Reuse

Beneficial reuse includes a wide variety of opportunities to use dredged material for a productive
purpose. The objective of beneficial use of dredged material is to make the traditional placement
of dredged material unnecessary or reduce the required volume of disposal. The USACE
recommended categories of beneficial uses (USACE 1987) are as follows:

Habitat restoration/enhancement (wetland, upland, island, and aquatic);
Beach nourishment;

Aquaculture;

Parks and recreation (commercial and non-commercial);
Agriculture/horticulture/forestry;

Mine and quarry reclamation;

Landfill cover for solid waste management;

Shoreline stabilization;

Industrial and commercial use;

Material transfer (fill, levees, roads, etc.); and
Construction material.

Some of the most plausible uses listed above were investigated in more detail by M&N. The
criteria for disposal at these sites — including chemical criteria and the presence of noxious weeds
— will vary from site to site.

3.4.1 Habitat Restoration or Enhancement, or Beach Nourishment

The material is not well-suited for wetland or aquatic habitat restoration / enhancement, or for
beach nourishment, because of the purple loosestrife seeds. If the material were contained within
a geotube, it could potentially be used in a habitat restoration / enhancement project. For example,
a filled geotube could be buried under sand as part of a beach nourishment project: the geotube
would provide additional protection to the area upland of the beach nourishment in the event that
storm waves eroded the placed sand. At present, M&N has not identified any suitable habitat or
beach nourishment projects in the south of Puget Sound. It is possible that a suitable project could
be identified through the update of the Thurston County Shoreline Master Plan, which is in its
early stages.

3.4.2 Mine and Quarry Reclamation

M&N has identified one quarry reclamation site: Lakeside Industries Central Aggregate Pit near
Centralia. Rail access to this pit is available. The tipping fee is estimated at $3 to $4 per cubic
yard (D. Smith, personal communication, 2008).

3.4.3 Industrial and Commercial Use/Construction and Material Transfer

Possible upland uses include using the sediments as fill for the construction of industrial and
commercial upland sites. This use would be supported by the Thurston County Noxious Weed
Control Board (TCNWCB) as would other alternatives where the sediment would be capped by
concrete, asphalt, or other material as any purple loosestrife seeds in the sediment would not be
able to germinate.

Unfortunately the majority of the sediment is of limited structural value because of its grain size
characteristics — generally, structural fill should be at a minimum the size of medium sand. One
possible exception is material dredged from sediment traps in the South Basin and/or the south
end of the Middle Basin as part of the maintenance dredging under the Lake Alternative (Section

Moffatt & Nichol Page 13
DREDGING REPORT FINAL-080822.DOC 8/22/2008



5.2.2). This material is anticipated to be coarser than the sandy silt and silty sand found over the
majority of the lake.

M&N contacted the Washington State Department of Transportation (WSDOT) to solicit interest
in the finer material, but little response has been received (T. Baker, personal communication,
2008). The material could be encapsulated in a geotube and used as a levee core: however,
USACE staff were not aware of any available projects of this type (D. Weber, personal
communication, 2008).

3.4.4 Capping Material for Cleanup Sites and Landfill Cover for Solid Waste
Management

Budd Inlet marinas (both private and public) along with the Port and City of Olympia have
discussed the need for a Budd Inlet site that could be used to dispose of their dredged sediments
(General Administration 2008). If such a site was eventually considered an appropriate means of
dealing with Budd Inlet sediments (currently most contain dioxins, furans, and other
contaminants of concern as defined by the Environmental protection Agency [EPA] and
Ecology), the Capitol lake sediments could be contained within a geotube and used as capping
material. Obviously this type of use would require considerable coordination and negotiations
with a number of agencies and parties, but it also has the potential to provide a realistic resolution
for a number of issues faced by projects in Budd Inlet.

3.4.5 Parks and Recreation

The use of dredged material as fill for Thurston County’s Department of Parks and Recreation
Land was investigated in 2000 (CLAMP 2000). At that time, Parks and Recreation was willing to
accept Capitol Lake material for two identified park projects (Chehalis Western Trailhead Park,
Off-Road Vehicle Park) as long as the material was capped with at least six inches of soil free of
purple loosestrife, and the site was revegetated.

This option is still viable although no specific projects have been identified.

3.4.6 Agriculture (Composting, Topsoil, Soil Recycling)

M&N investigated the possibility of disposal options at composting facilities. This option was
originally investigated in 2000 (CLAMP 2000). As originally identified, composting is not a
feasible alternative. Nearby composting facilities cannot handle the quantity of material proposed
for the project (J. Burke, personal communication 2008), nor does composting generate enough
heat to kill purple loosestrife seeds (R. Johnson, personal communication 2008). Due to the risk
of spreading purple loosestrife seeds, composting and distribution of the dredged material to
topsoil companies would not be allowed by the TCNWCB (R. Johnson, personal communication
2008). While purple loosestrife seeds could be destroyed by soil recycling, in which organics are
removed from sediments by exposure to high heat (450 to 800 degrees F), TPS Technologies
estimated in 2000 that it would take 3 months to sterilize 20,000 cubic yards of sediment at their
Tacoma site (CLAMP 2000). This option is therefore ruled out.

3.5 Summary

The following feasible disposal sites, or potential disposal options, have been identified for the
material dredged from Capitol Lake and Budd Inlet’s West Bay under the Lake Management
alternative.
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e Open-Water Disposal:

o Anderson-Ketron Island: This is the closer of the two open-water disposal sites. It
may be available for some or all of the materials dredged from Budd Inlet’s West
Bay as maintenance dredging associated with the Estuary Restoration Alternatives. It
may also be available for future maintenance dredging of Capitol Lake if purple
loosestrife is eliminated.

o Commencement Bay: This may be available for material dredged from Capitol Lake.
Will require coordination with the Pierce County Noxious Weed coordinator and
with WSDA (G. Haubrich, personal communication 2008): may require mitigation
for purple loosestrife seeds.

e Upland Disposal:

o Roosevelt, Klickitat County, WA: Disposal at a landfill is reasonably certain to be
available. Hauling by railcar has been included in quoted costs.

o Columbia Ridge, Arlington, OR: Considerations are similar to the Roosevelt site.

e Beneficial Reuse:

o Quarry Reclamation: Lakeside Industries near Centralia appears to be available for
material dredged from Capitol Lake. It would be necessary to dewater the material
sufficiently that it can be spread with a bulldozer.

o Nearshore Restoration, with placement in geotubes: This is a relatively costly option
— probably no less expensive than transportation to a landfill. Additionally, no
suitable site in Thurston County has been identified.

o Construction Fill: A suitable construction site capable of accepting fill material is
most likely to be identified in the future for the relatively coarse material dredged
from sediment traps. Given the high costs associated with hauling material by truck,
the site would need to be at 20 miles distance or less.

Moffatt & Nichol Page 15
DREDGING REPORT FINAL-080822.DOC 8/22/2008






4. Dredging and Associated Technologies

4.1 Mechanical Dredges

Mechanical dredges remove bottom sediment through direct application of mechanical forces to
dislodge the sediment at near in-place densities.

The most common mechanical dredge consists of a crane or derrick permanently mounted on a
floating barge (Figure 8). Because there is no direct water access between Budd Inlet and Capitol
Lake, the dredge equipment must be trucked in and assembled at the site. The need to truck the
pieces of dredge equipment will require the use of smaller barges and track-mounted cranes,
which limit the dredging rate and efficiency. Smaller barges will also be required for dredging
within the Budd Inlet marinas, because of the limited fairway size.

Figure 8. Typical derrick crane dredge with clamshell bucket (left); close-up of
bucket (right)

Portable crane buckets, which could potentially be launched into Capitol Lake, can range in size
from 1 to 3 cubic yards, while much larger buckets are available in open water. The ability to dig
materials of increasing density and hardness improves with increased bucket weight, which
creates the necessary force to fracture the material and break it out of the cut. Depending on crane
and bucket size, the dredging rate for a single clamshell dredge varies from 75 to 200 cubic yards
per hour.

Another form of mechanical dredge is the excavator mounted on a pontoon or small barge (Figure
9). An excavator on a track-mounted barge (Figure 10) is also a feasible equipment choice for
dredging shallow water or marshy areas (e.g., for maintenance dredging in the South Basin of
Capitol Lake). Buckets typically range in size from 1 to 7 cubic yards. Depending on crane and
bucket size, anticipate dredging rates from 50 to 150 cubic yards per hour for a barge-mounted
excavator.
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Figure 10. Excavator dredge on track-mounted barge

All mechanically dredged material is placed onto a scow or flat-deck (haul) barge positioned
alongside the dredge. The scow or barge transports the material directly to an offshore disposal
site, or transports it to shore where it is offloaded onto trucks or rail and transported to an upland
disposal site.

Barges and scows are sized according to their carrying capacity. Flat-deck barges are most often
sized by the weight they are able to carry, while scows are most often sized by the volume. For
consistency, this report describes both barges and scows in terms of the volume of sediment they
are able to carry.

4.2 Portable Hydraulic Dredges

A hydraulic dredge uses a centrifugal pump to entrain the solid materials at a suction intake, and
pumps the water and sediment slurry through a pipeline to a deposition area. The slurry is
typically 5% to 20% solids by volume (in place). Therefore, a large quantity of water must be
dealt with in this type of operation.

The size of a hydraulic dredge is indicated by the diameter of the intake/suction line to the pump.
Portable hydraulic dredges, which would be needed for dredging within Capitol Lake, range in
size (as determined by the suction line diameter) from 10-inches to about 16-inches. These
relatively small dredges would also be suitable for dredging within the marinas.
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The types of hydraulic dredges are usually classified by the cutting mechanism just ahead of the
intake line to the pump. These include cutter head, bucket wheel, and auger head dredges.

The most common and most versatile hydraulic dredge is the cutter head dredge (Figure 11),
which uses a rotating basket with a cutting surface ahead of the suction intake. The cutter head
excavates and translates the bottom materials into the influence of the suction intake. A cutter
head dredge with an intake size between 10- and 16-inches would have a production rate of 100
to about 400 cubic yards per hour, respectively. Comparable slurry flow rates are in the range of
2,000 to 8,000 gallons per minute (gpm), respectively, based on a water content of 85 percent.
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Figure 11. Cutter head dredge (left), close-up of cutter head (right)

The vertical bucket wheel head (Figure 12) is a vertical rotating wheel with small buckets on the
periphery of the wheel. The buckets excavate the sediment and convey it to the suction intake.
Portable bucket wheel hydraulic dredges typically come in the same size range as the cutter head
dredges. A bucket wheel dredge with an intake size of between 10- and 16-inches would have a
similar production rate to a cutter head dredge: between 100 and 400 cubic yards per hour.
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Figure 12. Typical bucket wheel dredge

Auger head dredges are rarely larger than 12-inches, rarely exceed a production rate of 100 cubic
yard per hour, and are used primarily for dredging in municipal lagoons and ponds. Because of
the low production rate, auger head dredges are not considered further here.

The dredged material is transported as slurry through a pipeline to a dewatering site, to a dump
scow for open-water disposal, or directly to an open-water disposal site. The pipe material is
usually steel (for highly abrasive sediments) or plastic (HDPE). If the material must be
transported a distance greater than about 4,000 feet, a booster pump must be installed in the line.
This is a common practice, but the booster pump does add cost to the project.
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The discharge pipeline from the dredge can be floated on top of the water or be ballasted along
the bottom. Once it reaches the shoreline, the pipeline is generally laid out on the ground
(although it can be raised over obstacles such as roads or buried under them).

4.3 Equipment Launch

Since the lake is land-locked, any dredge or barge must be transported by land, assembled on-site,
and placed in the lake. Furthermore, the BNSF Railroad Trestle (Figure 13) is an effective barrier
to barges attempting to move between the North and Middle Basins. This limits the size, and to
some extent the operations, of dredges and associated equipment.

[ = SN

Figure 13. BNSF Railroad Trestle

The most convenient site for access to the lake is Marathon Park. Barges and associated
equipment can be launched in both the North and Middle Basins from this location (navigation
between the Middle and South Basins is not problematic). Alternative equipment launch points
for the Middle and South Basins are Capitol Lake Interpretive Park, at the south end of the
Middle Basin, and Tumwater Historical Park adjacent to the North Basin. Capitol Lake
Interpretive Park is constructed in part of previously dredged material and may include lenses of
fine and soft material (Rittenhouse-Zeman and Associates 1982): the soils at this location may not
be adequate to support the heavy equipment needed to launch the dredges and associated
equipment. The water at Tumwater Historical Park is shallow and the channels are relatively
narrow, but it appears that the equipment could be launched there.

The barges on which the dredges are mounted, and material transfer barges used with mechanical
dredges (see Section 4.1), would likely be trucked to the site in segments. Several companies
fabricate truckable barge segments (modules) and tugs. For example, the modular barge sections
created by Robishaw Engineering, the FlexiFloat system, can be transported on a flatbed truck
and assembled in place: see Figure 14 and Figure 15 for an example of this system in use.
Modular barge sections come in a variety of sizes ranging in widths from 8 to 12 feet, lengths
from 10 to 50 feet, depths from 4 to 7 feet, and module weights from 3 to 20 tons.

Mechanical dredges will consist of cranes or excavators mounted on a barge. Hydraulic dredges
are usually equipped with an integrated barge hull. A mobile crane of at least 100-ton capacity
can be used to set up the equipment at the launch site and to lift each barge module or tug unit
into the lake.

Once in the lake, the modules are assembled together to form an equipment barge or a material
transfer barge. For mechanical dredges, an excavator or crane is lifted, or more likely driven, onto
the equipment barge and secured (chained down) to the barge deck. Since the hydraulic dredge
comes with its own barge hull, a single lift can place it in the water. Containment skirts can be
mounted to the decks of the material barges to help retain the dredged sediment.
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Figure 14. Modular barge system in use (source: www.flexifloat.com)
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Figure 15. Layout of modular barge system (source: www.flexifloat.com)

Tugs or skiffs would be launched into the lake directly from Marathon Park or (for the Middle
Basin) potentially from one of the other launch sites shown in Figure 16. While this report
assumes a tug would be used, a skiff is another possibility: Skiffs have a low profile, and could
potentially navigate under the BNSF Railroad Trestle if the water is relatively low. Truckable
tugs range in size from 20 feet x § feet x 3 feet draft, 135 hp, and weighing 5 tons up to 32 feet x

14 feet x 6 feet draft, 710 hp and weighing 15 tons.
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Figure 16. Potential launch sites for lake-bound equipment

44 Dewatering

Material that is dredged hydraulically and is destined for upland disposal must be dewatered
before being placed on railcars or trucks. Dewatering of slurries reduces the amount of water in
the slurry, increasing the solids concentration and making the material suitable for handling,
transportation, and disposal. Dewatering of the slurry is most often performed by settling in a
pond.

A settling pond can be created on any relatively flat parcel of land. The sides of a settling pond
are typically constructed of local or imported soil pushed up into a perimeter dike or large stacked
concrete block to form a perimeter wall. The discharge end of the slurry pipeline is allowed to
empty into the pond. The end of the slurry pipeline may be moved about the pond by a wide-track
or low-pressure-tired vehicle (bulldozer, front-end load, or excavator) to spread the material out.
If the pipeline discharge remains stationary, the material may be spread about by bulldozer. After
the dredged sediment has settled and been dewatered, the sediment is removed from the pond for
transport to the disposal facility.

Unfortunately, settling ponds require a relatively large area. The most convenient site for a
settling pond in the vicinity of Capitol Lake is the abandoned gravel pit west of Marathon Park.
Initial calculations suggest it is, at best, barely possible for this site to be sufficient to dewater
hydraulically dredged material at the production rates required here. Only if the sediment
characteristics are such that the material settles out and dewaters within a week to ten days —
extremely unlikely given the high silt content — could the site physically handle the material. In
addition, the regulatory agencies would have to allow the return of turbid water to the lake — there
is not space available for a secondary settling pond on the site. This is also unlikely. Previous
assessments of gravity dewatering either assumed a much lower sediment quantity, based on
dredging of sediment traps rather than the entire lake (General Administration 1996), or ruled out
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gravity dewatering as infeasible (CLAMP Steering Committee 2000). This report does not
consider further the option of a settling pond for the treatment of hydraulically dredged material.

Additional dewatering alternatives include centrifuges, filter presses, and drying ovens. A
centrifuge was tested as part of a pilot study to dewater Capitol Lake sediments in 1995 (Entranco
2000a). The centrifuge did not handle the coarser (sand-sized) fraction of the sediment well
(Entranco 2000a; J. Bachmeier, personal communication, 2008). Generally, these methods are too
expensive and too slow for the anticipated rate of dredging.

Some dewatering may be necessary for mechanically dredged material, depending on the
requirements of the eventual disposal site. It may be adequate to dewater the sediment overnight
on the material transport barge, with the supernatant (the relatively clear water remaining after the
sediment settles out) pumped back into the lake. Another alternative is cement-based
solidification / stabilization of the sediment. Portland cement is added to the sediment to absorb
the excess water. The cement reacts with the water to chemically bind the water and dry the
material (Austin 2004). This method is relatively costly ($20 to $30 per cubic yard). However, if
the majority of the dredged material drains adequately this is an attractive alternative for the
remainder.

It is critical to test the settling and dewatering characteristics of the dredged material before
moving further forward with the design and environmental process.

4.5 Geotubes

Geotubes are large passive filter tubes manufactured from construction-grade geotextiles. The
tubes can be manufactured in a variety of circumferences and lengths. Circumferences typically
range from 7 to 90 feet, and lengths range from 10 feet to 300 feet.

The empty tubes are typically rolled out onto a flat surface. The tube is filled through inlet spouts
at evenly spaced intervals along the length of the tube. The discharge pipeline can be connected
to a manifold that directs the slurry to one or more inlet spouts on one or multiple tubes. The
water is filtered through pores in the geotube, and the sediment (with purple loosestrife seeds) is
retained within the tube. The water is channeled or pumped back into the lake. The operation
continues until the tube has reached its capacity, then the tube is allowed to sit idle while the
slurry water drains away the sediment consolidates. When the sediment in the tube has reached
optimum consolidation, the tube is transported to the disposal site. Figure 17 illustrates geotubes
in a dewatering application.

Figure 17. Geotubes used in dewatering (source: Tencate)

There are several options for handling the tubes once the sediment has been drained. If drained on
a pallet, the pallet with geotube can be loaded onto a truck and hauled to a selected disposal site.
The filled geotube can be hauled and placed along an eroding shoreline to form the core for a
shore protection project. The filled geotube can also be hauled and placed along a river to form
the core of a levee or dike. Geotubes can be filled in the hold/hull of a split-hull barge, the barge
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towed to an open-water disposal site, and the geotube released into the water column to settle on
the bottom.

The advantages of geotubes are the lack of moving parts (passive dewatering) and their ability to
retain the purple loosestrife seeds. The main disadvantages are that the cost is relatively high ($8
to $60 per cubic yard for the cost of the geotubes alone), and the tubes are difficult to move once
filled. To use geotubes efficiently, they need to be filled at their final resting place. Since no
appropriate beneficial reuse option has been identified, this alternative is not considered further.

4.6 Selection of Dredging Method

Hydraulic dredging can be very cost-effective under certain conditions: if the dredged materials
can be transported by pipeline to a nearby offshore disposal site, or if there is upland space
available for gravity dewatering prior to transport to an upland disposal site. For the project
alternatives considered here, neither condition holds.

Hydraulic dredging is relatively cost-effective — and is described in this report — for offshore
disposal with the water and sediment slurry transported on towed scows or barges. For upland
disposal, it does not appear to be feasible to dewater the slurry at the required production rates.
Even if it is possible — if the slurry dewaters more rapidly than anticipated — it appears that
hydraulic dredging would be only slightly more cost-effective than mechanical dredging. Given
the very significant uncertainties in the feasibility of rapidly dewatering hydraulically dredged
material from Capitol Lake, this report assumes mechanical dredging for upland disposal.
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5. Lake Dredging
5.1 Overview of Dredging Needs

5.1.1 Initial Dredging

Under the Lake Alternative, a significant initial dredging project will be performed to regain
much of the flood storage lost over the half-century since construction of the Capitol Dam in
1951. Initial dredging is assumed to take place in the North and Middle Basins (a relatively small
amount will be dredged from the South Basin: this is included with the Middle Basin for this
discussion). The lake will be dredged to a uniform elevation of -7.2 feet NGVD29, which is the
sill elevation of the Capitol Dam. This corresponds to a lake depth of about 13 feet during the
summer months, based on the summer lake level of +6.22 feet NGVD29, consistent with the
Managed Lake Alternative defined by the CLAMP Technical Work Group (CLAMP Technical
Work Group 2007).

The optimal lake depth for biological purposes is a minimum of 15 feet. However, there are
concerns that lowering the lake bottom below the sill elevation of the dam could increase
saltwater intrusion into the lake. Additionally, dredging to a lower elevation would not increase
the flood storage, since the lake cannot be drawn down below the sill elevation — the additional
volume would be dead storage. Consequently, this report assumes the less costly alternative of
dredging to -7.2 feet NGVD28.

No dredging will occur within 100 feet of the shoreline (taken at +10 feet NGVD29). The full
yellow line in Figure 18 illustrates the outline of the proposed dredging. A relatively large part of
the North Basin already is currently at an elevation below -7.2 feet NGVD, so the dredge area and
volume are much smaller here compared to the Middle Basin. Table 1 gives the dredge areas and
volumes for the Lake Alternative.

Table 1. Dredge areas and volumes for the lake dredging

Basin Area Volume
(acres) (cy)

North Basin — dredge to a distance 100-feet from the shoreline 48.8 158,000

Middle Basin — dredge to a distance 100-feet from the shoreline 94.9 717,000

Total Dredge Area and Volume 143.7 875,000

5.1.2 Maintenance Dredging

The quantity of material deposited in the lake by the Deschutes River has averaged 35,000 cubic
yards annually (USGS 2006). This is assumed the average quantity for future maintenance dredging.

Part of the maintenance dredging could be accomplished by constructing and maintaining
sediment traps. Sediment traps are formed by excavating or dredging a depression in the bottom
of a waterway. Sediment-laden runoff encounters the larger cross-sectional area created by the
depression, the flow velocity decreases, and the sediment settles into the sediment trap.

In order to be effective in the long term, sediment traps require regular surveys and maintenance
dredging. In the past, sediment traps have been excavated in both the South and Middle Basins of
Capitol Lake. However, maintenance dredging of these traps has been haphazard at best. This
report assumes that sediment traps in Capitol Lake will be re-excavated in the same general
vicinity as those constructed in 1979 (General Administration 1996): see the red broken line in
Figure 18. Based on a dredge depth of 4-feet below the existing lake bed (South Basin) or the
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dredged lake bed at -7.2 feet NGVD29 (Middle Basin), the dredge volume for the sediment traps
shown here is 55,000 cubic yards.
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Figure 18. Existing lake bathymetry, proposed dredge footprint (full yellow line),
and outline of potential sediment traps (broken red line)

Maintenance dredging of the sediment traps will be done as needed (see Section 5.1.2 for details).
Since much of the finer material transported to the lake by the Deschutes River will bypass the
traps, it will also be necessary to dredge the Middle and North Basins periodically.
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5.2

5.2.1

Permitting and Regulatory Process

Initial Dredging

The overall impact of the Lake Dredging alternative on the environment may be considered
significant even if it is considered maintenance dredging by some definitions of the term.

The following list outlines the most likely regulatory and permitting requirements that will be
needed for this alternative.

Environmental Review

National Environmental Policy Act (NEPA): Federal funds may be needed for a project
of this magnitude, which would trigger specific NEPA requirements.

State Environmental Policy Act (SEPA) Environmental Impact Statement (EIS):
Required. Washington State Department of General Administration will probably be lead
agency for this.

Permits and Approvals

Washington Department of Natural Resources (DNR) Lands Lease: An aquatic lands
lease, easement, or right of entry may be required. Additionally, depending on how the
dredge materials are handled, a royalty may be owed to the State. Further sediment
testing can be anticipated for most of the disposal options currently identified. If sediment
disposal occurred at a gravel mine, a DNR Reclamation Plan would be required.

U.S. Army Corps of Engineers (Corps) Section 10/404 Permits: These are initiated
through the Joint Aquatic Resource Permit Application (JARPA). A Section 10 permit is
required for work in or under navigable waters of the United States; a Section 404 Permit
is required for in-water discharge of dredged or fill material. Copies of the completed
JARPA will then be submitted to the Corps for Section 10/404 Permits, to Washington
Department of Fish and Wildlife (WDFW) for a Hydraulic Project Approval (HPA), and
to the Cities of Olympia and Tumwater for a Shoreline Substantial Development Permit.

BE/BA, including the Essential Fish Habitat: The BE/BA is required due to federal nexus
with Corps permitting. A BE/BA report with a Not Likely to Adversely Affect (NLAA)
or Likely to Adversely Affect (LAA) effects determination will be needed.

Washington Department of Ecology (Ecology) Section 401 Water Quality Certification:
Required with federal permitting, triggered by the Corps.

Ecology National Pollution Discharge Elimination System (NPDES) Stormwater Permit
for Construction: Will be required.

Washington State Department of Fish and Wildlife (WDFW) HPA: Initiated through the
JARPA process. Required as activity is waterward of the Ordinary High Water Mark
(OHWM).

Washington State Department of Agriculture (WSDA) permit for transportation of
sediments containing purple loosestrife (WAC) 16-752-410 — Rules Relating to Lythrum
Quarantine. Permit Contact: G. Haubrich.

City of Olympia and City of Tumwater Permits and Approvals:

o Shoreline Substantial Development Permits: Required as project involves substantial
work within 200 feet of an aquatic shoreline. Since most of the South Basin and parts
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of the Middle Basin are within the City of Tumwater, a combined or parallel process
would be required for the Cities of Olympia and Tumwater.

o Critical Areas Ordinance: Compliance and mitigation required to the extent project
would affect designated wetlands, fish and wildlife habitat areas.

o Noise Variances: Due to in-water work window constraints (work in or along the
shorelines of both fresh and marine water bodies is often only allowable for a specific
time of the year), some material handling may need to be completed after 7:00 PM
(WAC 173-60-040, City of Olympia Municipal Code 18.40.080, City of Tumwater
Municipal Code 18.40.030, 8.08). Variances may be granted via municipal codes and
WAC 173-60-080.

e Other local permits and approvals may include: Demonstrating compliance with Zoning
and Comprehensive Plan; Grading Permit; Site Development Permits; Thurston County
Waste Disposal and Special Use permit; and others.

e FEasements (rights granted by property owners) may be required for shoreline properties
along the South Capitol Neighborhood area (southeast Capitol Lake). Some of the private
tidelands in this area extend further waterward than 100 feet from shore.

The time scale and process associated with federal, state, and local permitting can be anticipated
to be a minimum of 4 to 5 years.

Mitigation and Monitoring Requirements

Mitigation and monitoring requirements for this alternative would be identified and defined
during the environmental review phase. Conditions applied to permits and approvals are likely to
include: the use of Best Management Practices during dredging; limiting dredging to specific in-
water work windows; monitoring lake water quality; and (for upland disposal) covering all
railcars during transportation.

Monitoring for purple loosestrife could well be required. With upland disposal, inspections of
each stream crossing along the transportation route could be required for up to three years. If
open-water disposal is permitted, WSDA and/or the DMMP Committee would very likely require
monitoring along areas of the shoreline considered likely to be affected.

5.2.2 Maintenance Dredging

Future maintenance dredging would need to undergo a separate environmental review. A full EIS
would most likely not be required if maintenance dredging were to occur at a more regular
frequency than in the past. Regular maintenance dredging is often SEPA exempt or, at most,
could be determined as nonsignificant (a SEPA Determination of Nonsignificance is referred to
as a DNS).

Future maintenance dredging would also require in-water permits and approvals similar to those
identified for the initial dredging. Additional sediment testing may be required in response to
ongoing modifications to the controlling regulations.

5.2.3 Work Windows

Endangered plants, animals, and aquatic species (such as the federally listed Chinook salmon,
Puget Sound steelhead, and bull trout) are the responsibility of the National Oceanic and
Atmospheric Administration (NOAA) Fisheries, National Marine Fisheries Service (NMFS) and
the U.S. Fish and Wildlife Service (USFWS), collectively referred to as “the Services”. The
Services are charged with implementing the Endangered Species Act (ESA). The ESA requires
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federal agencies, such as the US Army Corps of Engineers (USACE), to consult with the Services
prior to funding, authorizing, or taking any action that might harm a listed species or degrade
their habitat. Aquatic resources (such as significant salmonid habitat) are also the responsibility of
the Washington Department of Fish and Wildlife (WDFW).

Figure 19 shows some of the current fish windows (timeframes where in-water work is not
permitted) for the Budd Inlet/Olympia areas (WAC 220-110-271, USACE 2001, WDFW 1999).
If the Services were to impose all of these fish windows, no in-water work would be allowed.
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Freshwater Fish A A %
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Sand Lance : k2
Herring V"
Surf Smelt :

Figure 19. Published fish windows for Olympia

This report makes the preliminary assumption that only the Chinook salmon and bull trout
windows will be observed, with minor restrictions at other times. That is, the report assumes that
the in-water work window lasts for seven months from mid-July to mid-February each year. The
rationale for this general assumption is based on the likely effects of dredging on the different
species. For example, there are no known surf smelt or sand lance marine spawning beaches
within a mile of Capitol Lake. As a result, these windows are unlikely to affect the construction
schedule.

Fresh water work windows can be more restrictive. Work in Thurston County fresh water streams
is often restricted to July through September (WDFW 1999) and chinook, coho, and steelhead all
occur in Capitol Lake (ESA Adolfson 2008). Project-specific studies to identify species presence
or absence, together with coordination and negotiation with the regulatory agencies, will be
needed to define the exact in-water work window for this project.

5.3  Initial Dredging Methods and Costs

5.3.1 Overview
This report considers three options for the initial lake dredging:

e Mechanical dredging followed by railcar transportation to the Columbia Ridge landfill
site in Arlington, OR;

e Mechanical dredging followed by railcar transportation to the Lakeside Industries quarry
reclamation site near Centralia; and

e Hydraulic dredging followed by unconfined disposal at Commencement Bay.

These have very different unit costs. The reason for considering all three alternatives, rather than
only the least costly, is that it is not certain that the second and third options will be available. It is
very possible that it will prove impossible to obtain the necessary permits for open-water disposal
at Commencement Bay, given the presence of purple loosestrife. The quarry pit may not be
available by the time the project is under way. By including the most costly option of upland
landfill, it is ensured that a technically feasible alternative is considered.
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5.3.2 Mechanical Dredging to Landfill or Quarry Site

Mechanical dredging is assumed to consist of two portable (and lake-bound) barge-mounted
cranes with clamshell buckets. It is assumed two dredges will be used, with clamshells sized at 3
cubic yards. Initially, one dredge will operate in the North Basin and one in the Middle Basin:
once North Basin dredging is complete, both dredges will operate in the Middle Basin. With an
average production rate for each dredge of 110 to 120 cubic yards per hour, the overall daily
production rate will be 1,600 cubic yards based on an 8-hour shift with 7 hours of effective
dredging. This will allow 875,000 cubic yards to be dredged in 550 working days, within four 7-
month in-water work windows.

The material dredged from the lake will be loaded onto a material transfer barge which, when
full, is towed to a temporary transfer dock, one each along the North Basin and Middle Basin
shoreline, constructed alongside Deschutes Parkway. The material is stockpiled on the barges
during each day, and loaded onto railcars (gondolas) at night. Eight barges with a 200-cubic yard
capacity are able to stockpile one day’s worth of dredging. Free water in the barges will be
allowed to overflow back into the lake or will be pumped overboard into the lake before the
barges arrive at the transfer facility.

Based on a similar mechanical dredging and transfer process used on the Hylebos Waterway
Dredging Project for the Port of Tacoma (G. Hartman, personal communication), the sediment is
likely to be dry enough to transfer directly to the railroad gondolas without dewatering, or at most
with overnight dewatering on the barge. If overnight dewatering is carried out then additional
barges will be needed. However, the Lakeside Industries quarry reclamation site near Centralia
only accepts material capable of being reworked by bulldozer. This further limits the acceptable
water content of the material. It may be necessary to dewater the mechanically dredged lake
sediment for this disposal site. Additional dewatering is not necessary for the landfill sites.

An alternative dewatering method is cement-based solidification / stabilization. Portland cement
is mixed on the barge using a backhoe or at the temporary dock using a blending head mounted
on the end of a backhoe/excavator arm. A two to five percent volume mix of cement to sediments
was used at a Port of San Diego project prior to offloading sediment from the barge (Austin
2004), and for costing purposes this report assumes a five percent mix will be needed for 30
percent of the dredged sediment. A bag test, in which sediment is held in a bag and allowed to
drain freely, will be needed to determine the actual requirements.

After dewatering (if necessary), the stockpiled material is transported onto gondolas, which are
stored on the north spur of the railroad track. Tacoma Rail would store empty gondolas at one of
their railyards in east or south Olympia, and would bring the empties in each day to the rail spur
west of Deschutes Parkway north of the railroad bridge. The gondolas would be loaded at night
using a combination of excavator, trucks, and conveyor from each transfer dock. The excavator
would unload the small barges into trucks (four trucks needed), the trucks would haul the material
and dump it into a hopper along the rail spur, and a conveyor belt would load the material from
the hopper into the railcars. The operation would most likely occur at night, with flaggers along
the route or potentially with Deschutes Parkway closed to traffic for periods at night.

Approximately 2,000 feet of track remain along the rail spur, sufficient to store approximately 36
gondolas. Each gondola is able to hold 65 cubic yards of sediment, so there is storage available
for 2,340 cubic yards, more than a day’s worth of dredge material. The gondolas would be moved
to Tacoma Rail’s railyard, and eventually transported to the landfill, the Lakeside Industries
quarry reclamation site near Centralia, or to another site for beneficial reuse.
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Figure 20 illustrates the material handling described here.

. Stacked rail cars
" for loading

Haul route along
Deschutes P'way

Figure 20. Possible rehandling layout at Marathon Park

Table 2 gives an average daily cost for the operation. This daily cost provides for dredging the
material; transporting the material to the temporary dock shown in Figure 20; and rehandling and
hauling the material along Deschutes Parkway where it is loaded onto railcars.
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Table 2. Daily Operations Cost — Mechanical Lake Dredging

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Mechanical dredge, 3 CY clamshell on $5,000 2 $10,000
barge with 200-ton crane
Towing tug, 210 hp $1,700 2 $3,400
Tender tug, 710 hp $3,500 2 $7,000
Barge, 200 CY $600 8 $4,800
Excavator, truck (4), conveyor combination $8,200 2 $16,400
Total daily operation cost $41,600

Mobilization/demobilization, rail transportation to the disposal site, and material disposal fees are
in addition to this daily cost. Table 3 includes these additional costs, together with the costs for
transportation to and disposal at a landfill site. The equivalent unit cost is $138 per cubic yard.

Table 3. Cost of Mechanical Dredging to Landfill

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 $1.3M $1.3
Temporary transfer docks SF 3,000 $200 $0.6
Daily operation costs (Table 2) DAY 550 $41,600 $22.9
Disposal, upland landfill, includes rail haul CYy 875,000 $80 $70.0
Construction Cost $94.8
Contingency (30% on operations) $7.4
Contingency (15% on landfill disposal) $10.5
WSST (8.9%) $8.4
Total Cost $121.1

Table 4 is similar to Table 3, except that it shows the costs for disposal at the reclamation site in
Centralia. Disposal costs at the reclamation site are less than the disposal sites at the landfill.
However, there are additional costs associated with dewatering the material sufficiently for this
site. First, it is assumed the material is dewatered under gravity on the barges — requiring an
additional 8 barges to stockpile the material. This increases the daily operation costs. Second, an
allowance is provided for cement-based solidification. As mentioned above, physical testing of
the sediments is needed to determine the extent of this solidification — both the percent admixture
and the fraction of dredged sediments for which this is needed. The equivalent unit cost,
assuming a five percent cement admixture for 30 percent of the material, is $74 per cubic yard.
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Table 4. Cost of Mechanical Dredging to Reclamation Site

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 $1.3M $1.3
Temporary transfer docks SF 3,000 $200 $0.6
Daily operation costs (Table 2 but 16 barges) | DAY 550 $46,400 $25.5
Cement-based solidification CY 262,500 $26 $6.8
Disposal, reclamation site, includes rail haul CcY 875,000 $14 $12.3
Construction Cost $46.5
Contingency (30%) $14.0
WSST (8.9%) $4.1
Total Cost $64.6

5.3.3 Hydraulic Dredging to Open-Water Disposal

Hydraulic dredging will require two portable 16-inch hydraulic dredges. As with the mechanical
dredging, initially one dredge will operate in each of the North Basin and Middle Basin, and the
second dredge will move to the Middle Basin after the North Basin dredging is complete. With an
average production rate for each dredge of 170 cubic yards per hour, the overall daily production
rate will be 2,400 cubic yards based on an 8-hour shift with 7 hours of effective dredging. This
will allow 875,000 cubic yards to be dredged in 365 working days. With a five-day work week,
this is more than two 7-month in-water work windows. It seems likely that the work could be
performed within two work windows, by increasing the shift to 10-hours, working 6 days per
week, or negotiating an extended work window with the regulatory agencies.

The slurry contains a water content by volume of about 80 to 85 percent, so the volume of slurry
produced will be in the range of 14,000 to 19,000 cubic yards per day. This slurry is pumped
through pipelines, one for each dredge, ending at a manifold that directs the slurry into a split-hull
dump scow moored at a mooring facility in the West Bay of Budd Inlet. The mooring facility is
minimal, consisting of a dolphin with catwalk or similar construction: most likely the dolphins
would be left in place for future use in maintenance dredging. The pipelines are routed through
the earthen levee under 5th Avenue in a bored casing. Booster pumps will be needed to move the
material to the mooring location.

Figure 21 illustrates the general layout of a single pipeline and scow. The main constraints on the
location of the mooring are that the water be deep enough for the loaded scows, and that the
mooring be out of the navigation channel. Another possibility is to moor the scow at the Port of
Olympia.

The dredged material is transported by scow to the Commencement Bay open-water disposal site,
a roundtrip distance of 75 nautical miles, where the material is dumped from the split-hull scow.
A full 13-hour working day is estimated to make one round trip. Twelve scows holding 1,500
cubic yards would be needed to service a daily quantity of 18,000 cubic yards of slurry. This
scow size is typical of equipment available in the Puget Sound region.
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Figure 21. Possible material transfer layout at the 4th / 5th Avenue Bridges
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Table 5 gives a daily operations cost for this alternative, while Table 6 gives a typical overall
cost. The overall cost includes an allowance for monitoring and removal of purple loosestrife that
may be released into the vicinity of Commencement Bay through these operations.

Table 5. Daily Operations Cost — Hydraulic Dredging

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Hydraulic dredge, 16-inch, on barge $5,200 2 $10,400
Tender tug, 710 hp, 8-hour day $3,500 2 $7,000
Towing tug, 1,000 hp, 13-hour day $9,300 12 $111,600
Split-hull scow, 1,500 CY, 13-hour day $900 12 $10,800
Booster pump $1,600 2 $3,200
Total daily operation cost $143,000

Table 6. Cost of Hydraulic Dredging to Commencement Bay

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 $1.3M $1.3
Mooring Dolphins LS 1 $1.6M $1.6
Pipeline, Booster Pumps, and Tunneling LS 1 | $200,000 $0.2
Daily operation costs (Table 5) DAY 365 | $143,000 $52.2
Disposal fee, Commencement Bay CY 875,000 $0.45 $0.4
Purple loosestrife mitigation ALL 1 $3.0M $3.0
Construction Cost $58.7
Contingency (30%) $17.6
WSST (8.9%) $5.2
Total Cost $81.5

The equivalent unit cost is $93 per cubic yard.
54 Maintenance Dredging Methods and Costs

5.4.1 Overview

Continued maintenance dredging in Capitol Lake is likely to involve two elements. First, the
sediment traps in the southern end of the Lake can be cleaned out and regularly dredged by small
mechanical dredges. This can be expected to remove much of the coarsest material transported to
the Lake from Deschutes Parkway. Assuming the material is largely sand-sized, it would be more
useful as construction fill or for other beneficial reuse compared to the silty sand found in much
of the Lake. Additionally, by limiting the dredging to a small lake area, the environmental
impacts associated with this activity are restricted.

Second, the lake as a whole must be regularly dredged. This would be carried out in a manner
similar to that described for initial lake dredging in the previous section. The material resulting
from this overall lake dredging will be largely the finer materials — silty sand to sandy silt with a
slight admixture of clay.
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Sediment traps are considered in this report because of the possibility that the unit cost of
dredging and disposing of material from the traps may be less than the corresponding cost for
material from the lake as a whole. The analysis below suggests that the unit costs for maintenance
dredging in the dredging the sediment traps may be less than the unit costs for initial lake
dredging ($70 per cubic yard or more), but similar to the cost of hydraulic dredging with disposal
at Anderson-Ketron Island (a possibility after purple loosestrife is eradicated from Capitol Lake).
Therefore, even if a relatively large fraction of the sediment bypasses the traps, they may have a
place in future management of the lake.

5.4.2 Sediment Traps

Much of the sediment transported into Capitol Lake will bypass the sediment traps. In the period
1991 to 1996, only 14 percent of the sediment that accumulated in the lake was deposited in the
sediment trap (Entranco 1997).

The efficiency of the sediment traps could be higher than this in the future. First, the 1997
sediment volume analysis showed that 20 percent of the sediment accumulated in the channels of
the North Basin. Much of this material could be collected by a new (or cleaned out) sediment trap
in the North Basin. Second, the Middle Basin sediment trap has not been maintained in recent
years — reducing its efficiency. A reasonable maximum trapping efficiency of 25 percent is used
in this report.

The most cost-effective approach to dredging depends on the quantity and characteristics of the
material that settles in the sediment traps. The material will be coarser than the typical mix of
sandy silt and silty sand, which makes it much more likely to be usable as construction fill. If this
is not the case, or if significant quantities of material do not settle in the traps, then it may not be
worthwhile to maintain the traps. The assumed trap capacity is similar to that considered earlier
by the State (General Administration 1996): approximately 55,000 cubic yards. It is assumed the
traps would be cleaned out when approximately 40,000 cubic yards have settled — every four to
five years based on a 25 percent trapping efficiency.

Specific disposal locations for this material have not been identified. Given the material quantities
are much smaller than the 875,000 cubic yards generated by the initial lake dredging, and given
that the material is likely to be suitable for construction or other beneficial reuse, it appears
plausible that suitable locations will be found over the life of the project. In the long-term, it can
be assumed the purple loosestrife will be eradicated, further increasing the usefulness of the
material. The costs provided here assume a maximum, 20-mile radius to the beneficial reuse site.

Sediment in the traps will be mechanically dredged using a small barge-mounted crane with
clamshell bucket sized at 3 cubic yards — similar to the dredging equipment used for the initial
lake dredging, except only a single dredge will be used. For the South Basin, the dredge must fit
under the I-5 Bridge. Since the pier spacing is approximately 80 feet (Entranco 2000b) this is not
a significant limitation. The material dredged from the traps will be loaded onto a small barge
which, when full, will be towed to a temporary transfer dock at the shore close to the Capitol
Lake Interpretive Park and Deschutes Parkway. A front-end loader or excavator will transfer the
dredged material from the barge to dump truck(s) which will haul the material to a local (within
20 mile radius) beneficial use site.

Based on a production rate of 100 to 110 cubic yards per hour over a 7-hour day, the 40,000 cubic
yards in the sediment traps will be dredged in about 60 days or two and a half months. Four
barges with a capacity of 200 cubic yards and a single tug are assumed to service the dredge.
Based on a truck with 20 cubic yards capacity, 40 truck-trips per night will be needed. Assuming
a truck can make the round trip in two hours gives 10 trucks to complete the work in an 8-hour
shift.
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Based on these assumptions, Table 7 and Table 8 give costs for mechanical dredging with truck
haul to a beneficial reuse site.

Table 7. Daily Operations Cost — Dredging Sediment Traps

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Mechanical dredge, 3 CY clamshell on $5,000 1 $5,000
barge with 200-ton crane
Towing tug, 210 hp, 8-hour day $1,700 1 $1,700
Barge, 200 CY $600 4 $2,400
Front-end loader or excavator $1,600 1 $1,600
Truck, 20 CY capacity $1,100 10 $11,000
Total daily operation cost $21,700

Table 8. Cost of Dredging Sediment Traps

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 $250,000 $0.2
Temporary transfer facility LS 1 $150,000 $0.2
Daily operation costs (Table 7) DAY 60 $21,700 $1.3
Construction Cost $1.7
Contingency (30%) $0.5
WSST (8.9%) $0.1
Total Cost $2.3

The equivalent unit cost is $58 per cubic yard. As is clear from the daily cost breakdown in Table
7, the cost of this dredging alternative is dramatically affected by the availability of disposal sites
in the near vicinity. If a disposal site in the near vicinity can be identified, this could be a very
cost-effective option for some of the future dredging. With the assumptions given here, the unit
cost of dredging the sediment traps is similar to the unit cost of overall lake dredging.
Consequently, the question of sediment trap effectiveness does not greatly affect the overall cost
or feasibility of the lake alternative.

5.4.3 Overall Lake Dredging

It is anticipated that the finer materials (silts and clays) will bypass the sediment trap, it will be
necessary to periodically dredge the entire lake. For planning purposes, we assume that the lake is
dredged when about 25 percent of the lake storage generated by the initial dredging is lost — that
is, about 220,000 cubic yards, based on an initial lake dredging of 875,000 cubic yards. If, as
assumed above, 75 percent, or about 26,000 of the annual 35,000 cubic yards transported from
the Deschutes River bypasses the sediment traps, overall lake dredging is anticipated once every
eight to nine years. If a large fraction of the material settles in the sediment traps, overall lake
dredging is anticipated less often.

The methods, production rates, and unit costs would be similar to that for the initial dredging. In
addition, it is assumed that the mooring dolphins in Budd Inlet, used by the scows that transport
the material offshore, are already in place for this case. Consequently, only some refurbishment
of this mooring facility would be needed on each occasion.
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Overall, the unit costs would be similar to those for the initial lake dredge, with slight differences
based on different mobilization requirements. For all cases, the maintenance dredging could be
carried out within a single in-water work window.

In addition, once the purple loosestrife is eradicated from Capitol Lake, it may become possible
to dispose of the material at the Anderson-Ketron Island site. The round-trip distance to
Anderson-Ketron Island is 41 nautical miles, compared to 75 nautical miles for Commencement
Bay. This decreases the daily cost associated with the hauling tugs — the tugs can make a round-
trip in less than an 8-hour day. For comparison, the round-trip to Commencement Bay takes 13
hours. Table 9 gives a daily operations cost for this alternative, while Table 10 gives a typical
overall cost.

Table 9. Daily Operations Cost — Hydraulic Dredging to Anderson- Ketron Island

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Hydraulic dredge, 16-inch $5,200 2 $10,400
Tender tug, 710 hp, 8-hour day $3,500 2 $7,000
Towing tug, 1,000 hp, 8-hour day $6,200 12 $74,400
Split-hull scow, 1,500 CY, 8-hour day $600 12 $7,200
Booster pump $1,600 2 $3,200
Total daily operation cost $102,200

Table 10. Cost of Hydraulic Dredging to Anderson-Ketron Island

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 | $700,000 $0.7
Restore Mooring Piles LS 1 | $200,000 $0.2
Pipeline, Booster Pumps, and Tunneling LS 1 | $200,000 $0.2
Daily operation costs (Table 9) DAY 92 | $102,200 $9.4
Disposal fee, Anderson-Ketron Island CcYy 220,000 $0.45 $0.1
Construction Cost $10.6
Contingency (30%) $3.2
WSST (8.9%) $0.9
Total Cost $14.7

The equivalent unit cost is $67 per cubic yard.

5.5 Cost Summary and Timeline

The costs associated with the Lake Alternative vary dramatically, depending on whether it is
necessary to transport the dredged materials — now and in the future — to a landfill site. The unit
costs for maintenance dredging differ slightly from those for initial lake dredging, because of the
slightly different mobilization / demobilization requirements.
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The unit costs for the different disposal alternatives are as follows.
Initial Lake Dredging:

o Landfill: $138 per cubic yard,;

e Reclamation site: $74 per cubic yard,;
e Commencement Bay: $93 per cubic yard.
Maintenance Dredging:

e Landfill: $143 per cubic yard;

e Reclamation site: $74 per cubic yard,;

e Commencement Bay: $91 per cubic yard,

e Construction fill (sediment traps only): $58 per cubic yard;

o Anderson-Ketron Island (with purple loosestrife eradicated): $67 per cubic yard.

Even if landfill disposal is not necessary, an enormous number of different scenarios can be laid
out, depending on the quantity of material that settles in the sediment trap, the extent of cement
admixture needed to solidify material destined for the reclamation site, whether purple loosestrife
is eradicated in the project lifetime, etc. This document does not attempt to cover all these
alternatives. To bound the range of potential costs, four summaries are given: three relatively
optimistic cases, in which landfill disposal is not necessary, and a worst-case in which it is
necessary.

The following sequence of dredging events is assumed:
e Year 0: Initial lake dredging of 875,000 cubic yards.

e All cases except the worst-case: maintenance dredging every nine years over the
subsequent 50 years as follows:

o Year 5: 45,000 cubic yards dredged from the sediment trap;
o Year 9: 40,000 cubic yards dredged from the sediment trap;
o Year 9: 230,000 cubic yards dredged from the lake as a whole.

e  Worst-case, with all material transported to the landfill site: 210,000 cubic yards dredged
every 6 years from the lake as a whole.

The following methods and disposal alternatives are assumed:
e Low-cost case:
o Initial lake dredging: Disposal at the reclamation site;

o Maintenance dredging for years 1 through 9: Material from sediment traps placed at a
relatively close construction site, at a cost 85 percent of that shown in Table 4;
material from overall lake dredging disposed of at the reclamation site.

o Maintenance dredging for years 10 through 50: Material from sediment traps placed
at a relatively close construction site, at a cost 85 percent of that shown in Table 4;
material from overall lake dredging disposed of at Anderson-Ketron Island.
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e Medium-cost case:

o Initial lake dredging: Disposal at Commencement Bay;

o Maintenance dredging: Material from sediment traps placed at a relatively close
construction site, at a cost equal to that shown in Table 4; material from overall lake
dredging disposed of at Commencement Bay.

e High-cost case: Disposal as for the intermediate-cost case, but costs 30 percent higher.

e  Worst-case: All material is transported to a landfill site.

Table 11 gives a cost timeline for these four cases, in 2008 dollars. The costs are very similar
(less than 5 percent different) if the sediment traps are eliminated.

Table 11. Cost timelines for the Lake Alternative: 2008 costs, no escalation

Year(s) Low-Cost Medium-Cost High-Cost Worst-Case

($millions) ' ($millions) ($millions) ($millions) 2
0 $64.8 $79.6 $103.5 $120.8
1-9 $21.1 $25.7 $33.4 $30.0
10-18 $19.5 $25.7 $33.4 $60.1
19-27 $19.5 $25.7 $33.4 $30.0
28-36 $19.5 $25.7 $33.4 $60.1
37-45 $19.5 $25.7 $33.4 $30.0
46-50 ° $2.2 $2.6 $3.4 $30.0
Total Cost $166.1 $210.7 $273.9 $361.0

1. Costs decrease for the low-cost scenario after year 9, because it is assumed purple loosestrife is

eradicated.

2. The worst-case scenario assumes a dredging event every 6 years; therefore the costs are not the same
for each nine-year period.
3. Costs for this period are less because only a single cycle of dredging in the sediment trap occurs in this

five-year period.

Finally, Table 13 gives the cost timelines assuming initial construction in 2015 and escalation of
construction costs at 3.5 percent annually. The Net Present Value (NPV) of the total project cost
is also given, based on the 2008 Federal interest rate of 4.875 percent.

Table 12. Cost timelines for the Lake Alternative: escalation at 3.5 percent
annually, interest rate at 4.875 percent annually

Year(s) Low-Cost Medium-Cost High-Cost Worst-Case
($millions) ($millions) ($millions) ($millions)
2015 $82.4 $101.3 $131.7 $153.6
2016-2024 $36.1 $44.0 $57.2 $47.0
2025-2033 $45.4 $59.9 $77.9 $128.7
2034-2042 $61.9 $81.7 $106.2 $87.2
2043-2051 $84.4 $111.3 $144.7 $239.1
2052-2060 $115.0 $151.7 $197.2 $162.0
2061-2065 $15.8 $18.5 $24.1 $199.1
Total Cost $441.0 $568.5 $739.0 $1,016.8
NPV of Total Cost $124.9 $157.5 $204.7 $266.0
Note: Numbers may not sum exactly due to rounding.
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6. Estuary Dredging: Single Basin

6.1 Overview of Dredging Needs

Under the estuary restoration scenario, Capitol Lake will be dredged before the establishment of
tidal flow. Material will be dredged from those areas of the lake due to become the main channel
of the restored estuary, and will be placed along Deschutes Parkway to provide intertidal habitat.
In addition to the habitat benefits, this will decrease the quantity of navigation dredging required
at the marinas in the south end of Budd Inlet and at the Port of Olympia in the years immediately
following reintroduction of tidal flow into Capitol Lake.

Figure 22 illustrates the proposed bathymetry after the dredge and fill has occurred, together with
the outlines of the dredge and fill areas. Sections across the initial and dredged/filled bathymetry
are shown in Figure 23, and dredge and fill quantities are shown in Table 13.

Table 13. Dredge and Fill Quantities for Estuary Alternative

Basin Area Volume
(acres) (cy)
North Basin — dredge in channel 8.0 42,000
Middle Basin — dredge in channel and shoulders 40.8 352,000
Total Dredge Volume 48.8 394,000
North Basin — place along Deschutes Parkway 25.0 182,000
Middle Basin — place along Deschutes Parkway 30.4 212,000
Total Fill Volume 55.4 394,000

The proposed balanced dredge and fill plan is based on the predicted evolution of the Deschutes
Estuary. Figure 24 illustrates the changes in the bathymetry of the lake in the first ten years after
removal of the dam and restoration of tidal flow into the estuary, under the assumption that no
pre-dredging or material placement takes place (USGS 2008a). The changes in bathymetry can be
summarized as follows:

e A more definite main channel is formed through the North and Middle Basins;
e Deposition occurs on both sides of the main channel in the North Basin;

e The shoreline is generally stable or slightly erosional along the west shore of the Middle
Basin, adjacent to Deschutes Parkway.

The total dredge and fill volume proposed here is greater than the 180,000 to 360,000 cubic yards
assumed in the initial exploration of the proposed pre-dredging (Moffatt & Nichol 2007). This is
largely because the previous work was based on the bathymetry three years post-restoration,
rather than ten years post-restoration as used here.

A relatively large quantity of sediment — more than needed for protection of Deschutes Parkway —
is placed on the west side of the North Basin. The reason for this is to maintain balanced cut and
fill quantities, while placing sediment in stable or generally accretional areas. If more material
were placed along the longer shoreline of the Middle Basin, much of the additional material
would be placed in an erosional area, based on the USGS modeling results.

The east side of the North Basin remains untouched as a deposition area for the future evolution
of the estuary — allowing some of the 35,000 annual cubic yards of sediment carried by the
Deschutes River to stay within the estuary rather than entering the marina basins in Budd Inlet.
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Figure 22. Proposed dredged bathymetry with dredge footprint (yellow line) and
fill footprint (red line)
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Figure 23. Estuary and dredging sections
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Figure 23 (continued). Estuary and dredging sections

An alternative approach would be to decrease the quantity of material placed on the west side of
the North Basin, and to remove some of the material from the lake entirely. For example,
modeling and analysis during final design might show that a relatively stable estuary
configuration could be attained only if the initial pre-dredging and placement include a net export
of material — or that the quantity of material deposited in the marina basins in Budd Inlet would
be greatly reduced by exporting material at this stage. If it is possible to dispose of material from
Capitol Lake to Commencement Bay, and if further investigations of the material in Budd Inlet
shows that only landfill disposal can be permitted for this material, it would almost certainly be
cost-effective to remove material from the lake during the initial construction. In this case,
because the estuary dredging would be performed before removal of the Capitol Dam, the
considerations and methods would be the same as for the lake dredging.

6.2 Dredge Material Disposal

Dredge material disposal is not a significant consideration for the estuary dredging alternative,
since the material dredged from the main channel is placed along the west shoreline of the lake.
Thurston County’s noxious weeds coordinator has indicated that it will be acceptable for
sediment potentially containing purple loosestrife seeds to be moved within the lake footprint (R.
Johnson, personal communication, 2008).

If some of the material were to be exported from the lake at the initial pre-dredging phase, the
disposal alternatives and considerations would be the same as for the lake dredging alternative.
However, at this time there is no reason to consider offsite disposal at the landfill sites.
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Figure 24. Predicted changes in the bottom elevation of the Deschutes Estuary in
the first 10 years, assuming no pre-dredging

6.3 Estuary Dredging Methods and Costs

6.3.1 Overview

The most cost-effective method for the estuary dredging appears to be hydraulic. With
mechanical dredging, it would be necessary to rehandle the dredged materials, because a large
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fraction of the materials are dredged from the Middle Basin but placed in the North Basin and
navigation between the two basins is blocked by the BNSF Railroad Trestle.

With hydraulic dredging, the slurry containing dredged sediment would be pumped from the
dredge footprint into the footprint of the fill areas (Figure 22). A barrier would be constructed
along the outer perimeter of the fill area to contain the slurry, allowing the sediment to settle out.

6.3.2 Containment Dike / Barrier

One possibility for this barrier is a dike constructed from ecology blocks. Prior to dredging, the
lake water level would be lowered to the toe of the proposed fill — about -5 feet relative to
NGVD29, or approximately 2 feet above Mean Lower Low Water (MLLW).

Up to 9,000 lineal feet of stacked-block dike will be needed along the shoreline of Capitol Lake.
The blocks are 2.5 feet x 2.5 feet x 5 feet long and weigh approximately 4,300 pounds each. The
blocks would be stacked two to three high to form a diked area, or settling pond, to receive
dredged sediments. Multiple subcells could be laid out to allow more control over the settlement
of the sediments. Assuming an excavator can set a single stack of three blocks per hour, for a total
distance of 40 feet per day, it could take as much as 225 days (11 months) for one excavator to
dike the designated perimeter of the lake. Most likely, two excavators with low-pressure wide-
tracks, one working in each lake basin, would start a few weeks ahead of dredging to set dike
blocks, with further block setting done concurrently with dredging after that. A geotextile layer
with gravel is required as a foundation to minimize the sinking of the blocks in the soft lake bed.
A biodegradable material could potentially be used in place of the geotextile.

A wide-track bulldozer or excavator will spread the slurry material as it settles out, pulling the
materials to the higher parts of the shoreline. Most, but probably not all, of the blocks can be
removed for reuse once settling is complete.

A potential problem with this approach is the low bearing capacity of the lake sediments: it is
possible that the sediments are so soft that the ecology blocks would sink deeply into the lake
bottom. An alternative possibility is to use suspended steel plates or silt curtains to contain the
dredge slurry. In this case, it would not be necessary to draw down the lake.

e The suspended steel plate dike consists of steel plates (similar to those that contractors
use to cover street trenches) set in a line along the perimeter of the slurry discharge area.
The steel plates are suspended from surface floats. The plates and chains are sized so that
the lower half of the plate penetrates the soft mud. The suspended upper half of the plate
forms the dike to hold the slurry mud in place.

e The silt curtain is an impermeable plastic or fabric sheet suspended in the water column
from floats, with a chain attached to the lower edge as a weight. The silt curtain is
deployed along the perimeter of the slurry discharge area. The curtain height would be
designed so that the chain weight would penetrate into the soft lake bottom a foot or two.
Gaps or meshed panels spaced along the upper edge would allow dredge water to return
to the lake.

The different diking options are illustrated conceptually in Figure 25. These illustrations assume
the slurry discharge area is divided into multiple subcells: this may not be necessary.
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6.3.3 Flocculent

Because the lake sediments are fine, it may take a considerable time for them to settle out of the
slurry. To increase the settlement rate, it may be necessary to add a flocculent. One potential
flocculent is alum (aluminum sulfate).

Alum is used in water treatment plants to clarify drinking water and remove suspended solids in
the water. When alum is mixed with water, aluminum hydroxide is created which then binds with
suspended solids precipitating them out (Sutherland 1999). Alum is also used in lakes as a
nutrient inactivation product, to reduce the amount of the nutrient phosphorus in the water (Cooke
et al. 1993; Welch and Cooke 1999). Alum treatment has been used in several Washington state
lakes including Green Lake, Campbell Lake, and Pattison Lake (Herrera 2003).

The toxicity of flocculants such as alum is dependent on pH (Sutherland 1999). In the past it has
been assumed that as long as a pH of 6.0 or above was maintained, impacts to aquatic life would
be avoided (Cooke et al. 1993). However, further research on the topic may be necessary to verify
if this is still the case as more recent studies are beginning to show that other environmental
factors may affect aluminum toxicity (Sutherland 1999), especially in fish. Other cationic and
anionic polymer flocculants are available, but all flocculants would need to be tested specifically
with Capitol Lake sediments for dosage, effectiveness, and toxicity.

The selected flocculent would be pumped into the discharge pipeline about 200 feet from the end
of the pipe. The flocculent would mix with the slurry and cause the finer sediments to group
together and settle out faster behind the containment dike. The cost of adding flocculent is
dependent on the injection or dosing rate which cannot be known without batch testing on actual
Capitol Lake sediment slurries.

The use of a flocculent would most likely require a permit from the Department of Ecology.
Monitoring and water testing before, during, and after the use of the flocculent may be required
for parameters such as pH, alkalinity, and dissolved aluminum.

6.3.4 Sequencing, Schedule, and Costs

Two portable hydraulic dredges (each 16-inch) will be launched into Capitol Lake, one each into
the North and Middle Basins.

The discharge pipeline from each dredge will go to the settling pond in its respective lake basin.
The settling pond in the North Basin will also need to receive sediment from the Middle Basin.
When the middle settling pond is full, the pipeline from the Middle Basin dredge will be rerouted
under the BNSF Railroad Trestle to the settling pond in the North Basin. Similarly, after dredging
is complete in the North Basin, the dredge will be moved to the Middle Basin.

If the water in the lake is drawn down before the equipment is launched, the launch method will
be slightly different from that proposed for the Lake Alternative. One possibility is for the
contractor simply to launch before the lake is drawn down — this would tie up the equipment for a
week or two while the lake is drawn down. Another possibility would be for the contractor to
place metal mats on the shoreline adjacent to the launch site. The dredge would be placed on the
mat to avoid sinking into the soft sediments. The dredge would then work its way into the main
channel, dredging as it goes.

With an average production rate for each dredge of 170 cubic yards per hour, the overall daily
production rate will be 2,400 cubic yards based on an 8-hour shift with 7 hours of effective
dredging. This will allow 394,000 cubic yards to be dredged in 165 working days. With a 5-day
work week, this is a single in-water work window. However, given the dike building must
precede the dredging, it can be expected that a second in-water work window will be needed.

Page 48 Moffatt & Nichol
8/22/2008 DREDGING REPORT FINAL-080822.DOC



Table 14. Daily Operations Cost — Estuary Dredging

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Hydraulic dredge, 16-inch $5,200 2 $10,400
Tender tug, 710 hp $3,500 2 $7,000
Booster pump $1,600 2 $3,200
Bulldozer to smooth settling areas $2,200 2 $4,400
Total daily operation cost — dredging $25,000
Excavators $3,000 2 $6,000
Dike foundation mat $800 1 $800
Sacrificial Ecology Blocks $200 8 $1,600
Total daily operation cost — diking $8,400

Table 15. Cost of Hydraulic Dredging for Estuary Alternative

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 $0.5M $1.3
Pipelines and Booster Pumps LS 1 | $200,000 $0.2
Flocculent Treatment (per CY sediment) CY 394,000 $5 $2.0
Daily operation costs (Table 14) — diking DAY 115 $8,400 $1.0
Daily operation costs (Table 14) — dredging DAY 165 $25,000 $4.1
Construction Cost $8.6
Contingency (30%) $2.6
WSST (8.9%) $0.8
Total Cost $12.0

The equivalent unit cost is $30 per cubic yard.

6.4 Permitting and Regulatory Process

The overall impact of this estuary alternative on the environment is anticipated to be positive as
the lake will be restored to its natural and historic condition. This suggests that the regulatory
agencies will generally be supportive of the project.

The environmental review phase and permitting requirements for this alternative would be similar
to that listed for the Lake Dredging Alternative except for the following elements.

e Thurston County Noxious Weed Control Board (TCNWCB) would not be as concerned
with the spread of purple loosestrife for this option (R. Johnson, personal communication
2008) as most of the sediments would be contained in the modified estuary.

e The restoration of the Deschutes Estuary would create significant marine shoreline
habitat in Budd Inlet for ESA listed species. This improved habitat may be of benefit to
GA and other surrounding Budd Inlet facilities in that this credit could be used as
mitigation for other Budd Inlet projects, providing a benefit to the local area.

The application of estuary creation for ESA credits in Washington State is very new. Once an
estuary has been restored or constructed, mitigation credits can be sold to interested parties or
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entities based on agreements negotiated with the federal and state agencies (S. Miller, personal
communication 2008). The Port of Everett began selling ESA credits as of June 24, 2008. In the
case of Capitol Lake, GA could share or trade mitigation credits to other Budd Inlet entities (Port,
City, County, private marinas and other waterfront businesses, etc.).

Maintenance dredging under the estuary alternatives will be in the marinas and port berth of Budd
Inlet, rather than within the estuary basin. This ongoing dredging is considered in Section 8.

6.5 Cost Summary

The cost associated with estuary dredging for the single basin scenario is approximately $12.0
million in 2008 dollars, or $31 per cubic yard. A more detailed timeline, including this cost and
potential variations, is given in Section 8.8, together with the ongoing maintenance dredging in
Budd Inlet.
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7. Estuary Dredging: Dual Basin

The Dual Basin estuary restoration alternative is similar to the Single Basin alternative, except
that a separate reflecting pool will be constructed in the eastern part of the North Basin.

Estuary dredging for the dual basin alternative is essentially identical to that for the Single Basin
alternative. The proposed pre-dredging scheme (Figure 22) does not overlap the proposed
reflecting pool. Consequently, no changes to the estuary pre-dredging and placement are needed
for the Dual Basin alternative.

Because the east side of the North Basin is unavailable for sediment storage under the Dual Basin
alternative, it can be expected that more sediment will eventually be transported in the marinas
and the Port of Olympia’s berth under the Dual Basin alternative compared to the Single Basin
alternative. Numerical modeling of hydrodynamics and sediment transport (USGS 2008a) shows
only a slight increase in sedimentation over the first three years for the Dual Basin alternative: it
can be concluded that the decrease in sediment storage will become apparent only over the long-
term. Although the effects of this decrease in storage have not been well quantified, the
possibility of moving a portion of the dredged material off-site should be considered seriously for
the Dual Basin alternative.
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8. Marina and Port Dredging

8.1 Background

The marinas and transient docks in West Bay, from south to north, include the Olympia Yacht
Club, Percival Landing, Martin Marina, One Tree Island Marina, Fiddlehead Marina, and the Port
of Olympia recreational docks, all on the east side of Budd Inlet’s West Bay; and West Bay
Marina on the west side of Budd Inlet (Figure 2). The history of maintenance dredging in this
area, and the concerns of the marina owners and operators, as well as the Port of Olympia, were
discussed at a recent meeting called by General Administration (General Administration 2008)
and in a telephone conversation with the owner of the Fiddlehead Marina (Wubbena, personal
communication 2008).

This document refers to the Olympia Yacht Club, Percival Landing, Martin Marina, One Tree
Island Marina, and the Fiddlehead Marina as “the marinas.” Since (as described below) it is
anticipated that dredging in West Bay Marina will not be significantly increased by the estuary
restoration, this marina is not considered further.

The marinas have not required significant maintenance dredging over the past few decades.
Martin Marina, One Tree Island Marina, and Fiddlehead Marina were dredged at various times in
the 1980s, in the course of reconfiguration and expansion. Slow ongoing sedimentation has
occurred near the shorelines, such that dredging is now becoming desirable in many areas —
generally, for the first time in twenty years. Sedimentation has been relatively rapid at the
southwestern corner of the Olympia Yacht Club (J. Lengenfelder, personal communication 2008).
Percival Landing (City of Olympia) is currently considering dredging approximately 4,500 cubic
yards of sediment from under their docks in the next several years. This is part of a major
enhancement of the public areas of West Bay. More information on this project will be available
in September 2008.

In a similar vein, the Port of Olympia wishes to dredge its West Bay berths 2 and 3, last dredged
in 1979 (Port of Olympia 2006). The Corps maintains the channel into the Port of Olympia at -40
feet MLLW. The Corps last dredged 106,000 cubic yards from the channel in spring 2007, with
the material going to Anderson-Ketron Island disposal site.

The main concerns of the marina operators are:
e How often would West Bay marinas need to conduct maintenance dredging in the future?

e  What is the cost-benefit of each alternative for this project? Specifically, how would the
two Estuary Alternatives impact the marinas, City facilities (Percival Landing and
shoreline parks), and the Port’s terminals?

This report only attempts a partial answer to these questions. Specifically, the report does not
address costs associated with impacts to marina operations during dredging — e.g., the need to
relocate boats while their slips are being dredged.

8.2 Anticipated Dredging Needs

On average, the Deschutes River delivers 35,000 cubic yards of sediment annually to Capitol
Lake (USGS 2006). This material will eventually make its way through the estuary and will settle
out in Budd Inlet. This deposition of material will have an impact on the future maintenance
dredging needs of the various marinas and the Port facilities.

In the short term (three years after restoration) and the medium term (up to 15 years) the
sedimentation rate in the marinas and the Port facilities will be greater than 35,000 cubic yards
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per year. Even with the recommended pre-dredging of the main estuary channel, a significant

fraction

of the sediment stored in Capitol Lake will be swept into Budd Inlet as the estuary

bathymetry evolves. Recent estimates of deposition within Budd Inlet (USGS 2008a) are as
follows:

Within three years of estuary restoration: 90,000 cubic yards at the Port of Olympia’s
West Bay Berth and 70,000 cubic yards at the marinas. This assumes that the pre-
dredging described in Sections 6 and 7 does take place: otherwise the 3-year dredging
approximately doubles.

Between three and ten years after estuary restoration: 35,000 to 40,000 cubic yards per
year at the Port of Olympia, and about 20,000 cubic yards per year at the marinas.

In the long term (beyond the 10 year maximum modeling horizon of the USGS): this
document assumes that the sedimentation rate will drop to 15,000 cubic yards per year
each in the Port of Olympia and at the marinas.

Figure 26 illustrates the pattern of sedimentation predicted by USGS 2008a after three years.
Based on these modeling results, we make the following plausible assumptions regarding
dredging in the marinas and at the Ports:

After 3 years:

o 35,000 cubic yards at the Olympia Yacht Club;
o 35,000 cubic yards collectively at the other West Bay marinas;
o 90,000 cubic yards at the Port of Olympia.

After 6, 9, 12, 15, and 18 years:

o 30,000 cubic yards at the Olympia Yacht Club;
o 30,000 cubic yards collectively at the other West Bay marinas;
o 120,000 cubic yards at the Port of Olympia.

Every 6 years subsequently:

o 45,000 cubic yards at the Olympia Yacht Club;
o 45,000 cubic yards collectively at the other West Bay marinas;
o 90,000 cubic yards at the Port of Olympia.
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Figure 26. Anticipated erosion and deposition three years after estuary
restoration: single basin (Source: USGS 2008a).

8.3 Dredge Material Characteristics

Sediments in Capitol Lake are sandy silt with purple loosestrife seeds intermixed. The sediments
that have been dredged in the past from the marinas in Budd Inlet are of a sandy silt, with some
dioxin contamination — at least some of these materials are likely to have dioxin levels beyond
that permitted for open water disposal. Sediments dredged from the deep channel of Budd Inlet in
2007 were suitable for disposal at Anderson-Ketron Island.
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Material dredged from the Fiddlehead Marina in the past has been contaminated with organic
materials, believed to be due to a combined sewer overflow discharge pipe on the site (Wubbena
2008).

8.4 Dredge Material Disposal
The dredge material disposal options are determined by the sediment characteristics.

e Clean sediments (sufficiently low levels of dioxins, furans, and other chemical
contaminants and without purple loosestrife seeds) may go to the Anderson-Ketron Island
disposal site.

e (lean (uncontaminated) sediments, but containing purple loosestrife seeds, could
potentially be transported to the Commencement Bay open water disposal site. Since the
seeds would already be within Budd Inlet at this stage, it is possible that such material
could be used for nearshore restoration or beneficial reuse within Budd Inlet, or even to
Anderson-Ketron Island. This material could also go to the Centralia reclamation site.

e If contaminated, the sediments must go to either Rabanco’s Roosevelt Landfill or Waste
Management’s Columbia Ridge Landfill.

At the recent meeting called by General Administration (General Administration 2008) to discuss
dredging in Budd Inlet, one other possibility was discussed: to use sediments as fill to extend the
Port peninsula further north. It is possible that the improvement in open-water habitat introduced
by an estuary restoration project could be considered adequate mitigation for landfill.

8.5 Permitting and Regulatory Process

Any increased sedimentation in Budd Inlet resulting from the removal of the Capitol Lake dam
would need to be explained in the project EIS for the Estuary Dredging alternatives.

Any future maintenance dredging for each West Bay facility would also need to undergo separate
environmental review prior to being completed; however, a full EIS would most likely not be
required. Maintenance dredging is often SEPA exempt or, at most, could be determined as
nonsignificant.

Future maintenance dredging for any of these facilities would also require all of the necessary in-
water permits and approvals similar to those identified for the Lake Dredging alternative in
Section 5.2.

If resolution to Ecology’s concerns over how to deal with the dioxin/furans in Budd Inlet have not
yet been identified or decided upon by the time some of these facilities need to complete
maintenance dredging, permitting may require more extensive sediment testing than normally
required and the disposal of sediments may also be more difficult and expensive.

8.6 Cleanup of Budd Inlet

Currently Ecology is conducting a harbor-wide investigation of the sediments in Budd Inlet, with
specific interest in dioxin/furan levels. Additional sampling in much of Puget Sound is scheduled
to occur in 2008 to assist Ecology in determining what cleanup levels, if any, for dioxins/furans is
required within Puget Sound.

Both the Port of Olympia, as part of the permitting for their berth dredging project, and the City
of Olympia are currently negotiating cleanup agreements with the Department of Ecology. The
City is negotiating a cleanup agreement which relates only to the west side of Budd Inlet’s West
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Bay (D. Hanna, personal communication 2008). It is likely that cleanup will be needed for some
or all of the marinas concerned in Budd Inlet.

If contaminated materials are not removed from Budd Inlet before the estuary restoration, these
sediments would be intermingled with sediment from the estuary. Because separating these two
types of sediments would be difficult, this intermingled sediment could well be unsuitable for
open-water disposal in its entirety — and could be required to go to more expensive disposal sites.
If, however, a cleanup plan was identified and completed prior to the need for maintenance
dredging, any sediment deposited from Capitol Lake may be suitable for open-water disposal,
which could result in an overall cost saving. Close coordination with the City, Port, the many
marina operators, USACE, Ecology, and the other regulatory agencies involved with the many
dredging projects planned for Budd Inlet would be of significant value to all involved and could
result in the most cost effective and practical solution for the area.

Because the eventual need for cleanup is independent of the estuary restoration project, the costs
of cleanup are not included in this report. However, those costs could be substantial. For example,
if 100,000 cubic yards must be removed from Budd Inlet at a unit cost of $140 per cubic yard
(similar to upland disposal of the lake sediment), the cost would be $14 million.

8.7  Construction and Material Handling

8.7.1 Marinas

The uncovered moorage at the West Bay marinas will be dredged mechanically. The first step
will be to relocate the boats in each section, so the dredge can access the slips. The boats could
potentially be moved to the transient moorage at Percival Landing; in the short term to Swantown
Marina; or they could be rafted.

The uncovered marina fairways are typically not more than 40 feet wide. Allowing for close
maneuvering, this limits the beam of mechanical dredge equipment, and attendant dump barges,
to about 30 feet. Mechanical dredges on barges of this size have track-mounted lattice boom
cranes in the 100- to 200-ton capacity with buckets in the 1 to 3 cubic yard size range. A typical
production rate for a 3-cubic yard dredge is 115 cubic yards per hour. Given the narrow
maneuvering, a more likely production rate is 100 cubic yards per hour. Based on an 8-hour shift
with 6 hours of effective dredging per day, the likely dredging rate will be on the order of 600
cubic yards per day.

The operation might proceed as follows:

e After mobilization to the site, the mechanical dredge, consisting of a barge-mounted
crane with a clam shell bucket, will drop the bucket to the bottom;

e The bucket will scoop up sediment;

e The crane will bring the bucket to the surface and swing the bucket over the uncovered
(and empty) docks, and deposit the sediment in the attendant dump barge;

e As each barge is filled, it will be moored temporarily and the second barge brought into
service;

e At the end of the day, the full barges will be towed to the open-water disposal site at
Anderson-Ketron Island.

Covered moorage at the Olympia Yacht Club will require a combination of mechanical and
hydraulic dredging equipment. The fairways can be dredged using a mechanical dredge in the
same way as the uncovered moorages just described. However, a hydraulic dredge will be needed
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in and under the covered moorage. The reason is that hydraulic dredges have a lower profile,
which allows them to get under the roofline. The crane on a mechanical dredge effectively rules
this out.

A small (no larger than 12-inches) hydraulic dredge with cutterhead or augerhead will be used in
and under the covered moorage. The dredging rate for the hydraulic dredge will most likely be on
the order of 400 cubic yards per day, due to the constant moving between boathouses and the
potential for debris to clog the pump. It can be expected that the first dredging event will be the
slowest and most costly, since debris has built up over the years.

As with the mechanical dredges, the vessels will be relocated from the boathouses in order to
provide the hydraulic dredge access to the moorage. The main difference in the operation is that
the hydraulic dredge generates a slurry, which has a greater volume than the material generated
by the mechanical dredge. With a water content by volume of between 80 and 85 percent, the
quantity of slurry produced will be between 2,000 and 2,700 cubic yards per day.

Six to eight scow-loads or barge-loads, each of 500 cubic yards, will be generated and towed to
Anderson-Ketron Island daily while the hydraulic dredge is operating in parallel with the
mechanical dredge; two will be generated once only the mechanical dredge is in operation. A
relatively large tug will be used and will tow two of the 500 cubic yard barges or scows to the
disposal site. A smaller tug is used to move the scows between the marina and the towing tugs.

After the first three years, it is assumed that 10,000 cubic yards will be dredged mechanically
from the fairways and uncovered areas in the Yacht Club; 35,000 cubic yards will be dredged
mechanically from the other marinas; and 25,000 cubic yards will be dredged hydraulically from
the covered moorages in the Yacht Club. Based on the production rates of 600 cubic yards per
day and 400 cubic yards per day for mechanical and hydraulic dredging respectively, this would
take 75 days for mechanical and 63 days for hydraulic dredging. The costs are broken out in
Table 16 and Table 17. The costs for mobilization and demobilization are much less for dredging
in Budd Inlet compared to the lake-bound dredging alternatives considered previously, because it
is not necessary to launch large equipment in the lake.

Table 16. Daily Operations Costs for Marina Dredging

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Hydraulic dredge, 12-inch, on barge $3,800 1 $3,800
Mechanical dredge, 3 CY clamshell on $5,000 1 $5,000
barge with 200-ton crane
Towing tug, 1,000 hp, 8-hour day $6,200 3 $18,600
Tender tug, 300 hp, 8-hour day $3,500 2 $7,000
Scow, 500 CY $600 6 $3,600
Total daily operation cost — two dredges $38,000
Mechanical dredge, 3 CY clamshell on $5,000 1 $5,000
barge with 200-ton crane
Towing tug, 1,000 hp, 8-hour day $6,200 1 $6,200
Tender tug, 300 hp $3,500 2 $7,000
Scow, 500 CY $600 2 $1,200
Total daily operation cost — one dredge $19,400
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Table 17. Cost of Dredging at 3-Years for Marinas

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 | $100,000 $0.1
Daily operation costs, 2 dredges (Table 16) DAY 63 $38,000 $2.4
Daily operation costs, 1 dredge (Table 16) DAY 12 $19,400 $0.2
Disposal fee, Anderson-Ketron Island CcYy 70,000 $0.45 < $0.1
Construction Cost $2.8
Contingency (30%) $0.8
WSST (8.9%) $0.2
Total Cost $3.8

The unit cost averaged over hydraulic and mechanical dredging is $55 per cubic yard. The
hydraulically dredged material is relatively expensive, at about $67 per cubic yard. This is due to
the low production rate, which results from the confined operations within the covered moorings
and the potential for debris in the sediment that may clog the intakes. In addition, the large
amount of slurry produced increases the disposal costs. This unit cost may decrease after the first
dredging event, in that the quantity of debris will be lower. The cost for the mechanically dredged
material is approximately $48 per cubic yard.

8.7.2 Port

The main channel leading to the docks at the Port of Olympia will continue to be maintained by
the U.S. Army Corps of Engineers; this report assumes the additional dredging associated with
the estuary restoration will occur in the Port’s berth. It is anticipated any such dredging will be
done using mechanical dredge equipment (barge-mounted derrick crane with a clam shell
bucket). Dredged material will be placed on material barges/scows and, if clean, towed to either
Anderson-Ketron Island or Commencement Bay for disposal. If contaminated, the material will
be brought to the dock and transferred to railcars for hauling and dumping at either the Roosevelt
or Columbia Ridge landfills.

The Port docks, which are open-faced docks, can use larger mechanical dredge equipment than
the marinas. A large barge-mounted derrick crane with clamshell bucket up to 15 cubic yards is
feasible at the Port. This means that dredging rates will be on the order of 2,500 to 3,000 cubic
yards per day.

To dredge the 90,000 cubic yards of sediments at the Port after the first three years at a dredge
rate of 2,500 cubic yards per day means allowing 36 days to complete the dredging. To keep up
with the dredging rate of up to 2,500 cubic yards per day, two dump scows will be needed. One
scow will be loading while the second one is being towed and dumped. A single tug can make
one round-trip to Anderson-Ketron Island in an 8-hour working day.
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Table 18. Daily Operations Costs for Port Dredging

Daily Operation Costs Daily Cost Units Total Daily
per Unit Cost
Mechanical dredge, 15 CY clamshell on $5,000 1 $5,000
barge with 200-ton crane
Towing tug, 1,000 hp, 8-hour day $6,500 2 $13,000
Split-hull scow, 1,500 CY, 8-hour day $1,000 2 $2,000
Total daily operation cost — one dredge $20,000

Table 19. Cost of Dredging at 3-Years for Port Berth

Item Unit Qty Unit Cost Extended
Cost

(millions)
Mobilization/Demobilization LS 1 | $100,000 $0.1
Daily operation costs (Table 18) DAY 36 $20,500 $0.7
Disposal fee, Anderson-Ketron Island CcYy 90,000 $0.45 < $0.1
Construction Cost $0.9
Contingency (30%) $0.2
WSST (8.9%) $0.1
Total Cost $1.2

The unit cost is $13 per cubic yard — divided approximately equally between dredging and
disposal.

8.7.3 Contaminated Materials

If any of the sediments are contaminated, that portion of the dredging will need to go upland to a
landfill. One possibility would be for the mechanically dredged sediments to be brought to dock
at the Port and transferred to railcars for hauling and dumping at either the Roosevelt or Columbia
Ridge landfills. Barges containing the contaminated materials will be towed the short distance to
the Port dock and unloaded with a front-end loader, excavator, or crane and clamshell. If this is
expected to be a regular occurrence, it would be useful to lay new rail trackage at the Port so that
the sediment can be transferred directly from the barges to the railcars without additional
rehandling,

Unless they can be moved, the covered moorage areas — including the Yacht Club — will have to
be dredged using hydraulic dredging equipment. The hydraulically dredged material would be
pumped to a settling basin at the Percival Cove gravel pit, or potentially at the Port, for
dewatering. After dewatering, the sediment may be loaded onto railcars for hauling to a landfill
for final disposal.

Costs are anticipated to be approximately $100 to $120 per cubic yard for mechanically dredged
material at the Port, and $150 per cubic yard for the combination of mechanically and
hydraulically dredged material at the Olympia Yacht Club. Given the quantities of contaminated
material are not known, the methods and schedules are not given here.
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8.8  Cost Summary and Timeline

As with the Lake Alternative, four cost timelines are considered. The dredging quantities are as
given in Section 8.2. The timelines are based on the following unit costs:

e Estuary pre-dredging: basic cost is $23 per cubic yard; it is possible that some material
will be transported to a landfill site at a cost of $136 per cubic yard, similar to the lake
dredging alternative.

e Marina and Yacht Club dredging: $60 per cubic yard based on offsite disposal at
Anderson-Ketron Island, $150 per cubic yard for any material transported to a landfill
site.

e Port dredging: $11 per cubic yard based on offsite disposal at Anderson-Ketron Island,
$120 per cubic yard for any material transported to a landfill site.

The dredging scenarios are as follows:
e Low-cost:

o Initial estuary dredging and placement along Deschutes Parkway, with costs at 85
percent of those given above (see also Table 15);

o Initial maintenance dredging at 3 years with disposal at Anderson-Ketron Island;

o Subsequent maintenance dredging with disposal at Anderson-Ketron Island, with
costs at 85 percent of those given above.

e Medium-cost:

o Initial estuary dredging and placement along Deschutes Parkway, with costs as given
above;

o Initial maintenance dredging at 3 years with 95 percent of the material disposed at
disposal at Anderson-Ketron Island and 5 percent at a landfill site;

o Subsequent maintenance dredging with disposal at Anderson-Ketron Island, with
costs as given above.

e High-cost:

o Initial estuary dredging with 95 percent of the material placed along Deschutes
Parkway, with costs 30 percent higher than given above; 5 percent of the material
disposed at a landfill site;

o Maintenance dredging costs 30 percent higher than the medium-cost case.
e  Worst-case:

o Initial estuary dredging with 80 percent of the material placed along Deschutes
Parkway, with costs 30 percent higher than given above; 20 percent of the material
disposed at a landfill site;

o Maintenance dredging in years 3 and 6 require disposal at a landfill site;

o Maintenance dredging in year 9 requires disposal at a landfill site for 50 percent of
the material, and as the high-cost case for the other 50 percent;

o Subsequent maintenance dredging as the high-cost case.

Table 20 gives the costs for these four alternatives, in 2008 dollars (no escalation).
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Table 20. Cost timelines for the Estuary Alternative with marina and port dredging:
2008 costs, no escalation

Year(s) ' Low-Cost Medium-Cost High-Cost Worst-Case

($millions) ($millions) ($millions) ($millions)
0 $10.2 $12.0 $15.0 $26.8
1-9 $13.3 $15.6 $20.2 $59.6
10-18 $8.3 $9.7 $12.6 $12.6
19-27 $10.4 $12.2 $15.9 $15.9
28-36 $5.2 $6.1 $8.0 $8.0
37-45 $10.4 $12.2 $15.9 $15.9
Total Cost $57.8 $67.9 $87.6 $138.8

1. Costs are given per nine-year period, consistent with the Lake Dredging results in Table 11. No
dredging occurs in years 46-50, so these years are not shown. Numbers may not sum exactly due to

rounding.

Finally, Table 21 gives construction costs based on an initial construction date of 2015 and
escalation at 3.5 percent annually. The Net Present Value (NPV) of the total project cost is also
given, based on the 2008 Federal interest rate of 4.875 percent.

Table 21. Cost timelines for the Estuary Alternative with marina and port dredging:
escalation at 3.5 percent annually, interest rate at 4.875 percent annually

Year(s) Low-Cost Medium-Cost High-Cost Worst-Case
($millions) ($millions) ($millions) ($millions)
2015 $13.0 $15.3 $19.1 $34.1
2016-2024 $20.7 $24.3 $31.5 $92.4
2025-2033 $16.7 $19.7 $25.6 $25.6
2034-2042 $30.4 $35.7 $46.5 $46.5
2043-2051 $20.6 $24.2 $31.5 $31.5
2052-2065 $56.4 $66.4 $86.3 $86.6
Total Cost $157.9 $185.6 $240.5 $316.5
NPV of Total Cost $42.4 $49.9 $64.2 $108.5
Note: Numbers may not sum exactly due to rounding.
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