

Reauthorization Committee Timeline

Updated by Committee at Meeting September 23, 2019

September through December 2, 2019 – Committee meets every two weeks

- October 7: Committee review and consider JOC updates
- November 4: TBD
- November 18: TBD
- December 2: see below
-

October 10, 2019 – Committee reports to CPARB with proposed draft of updates to following:

- RCW 39.10.220 and 230 (Board Membership, Powers and Duties)
- RCW 39.10.240 (PRC conflict of interest)
- RCW 39.10.420-460 (JOC updates)

November 2019 – Prepare for JLARC review (Subcommittee?); legislative resources

December 2, 2019 – Committee to receive updates and proposed timeline for final recommendations from Business Equity/Diverse Business Inclusion Committee (Equity/Diversity Committee) and GCCM Committee

December CPARB meeting – Committee to provide CPARB update on any draft statute changes, list of open issues

January – February, 2020 - Committee to work on legislative strategy and developing resources to support reauthorization; Committee to work jointly on proposed recommendations from other committee as needed

March 1, 2020 – Target Date for Committee to receive final recommendations from GCCM Committee and Equity/Diversity Committee, begin process of incorporating proposals/recommendations into bill

May 2020 CPARB Meeting - Committee presents draft bill to CPARB for input

Summer 2020 - CPARB members, Committee and stakeholders solicit stakeholder feedback; Committee prep for JLARC review; seeks legislative sponsors

September 2020 CPARB Meeting – Committee to present any updates to CPARB, Committee to receive additional Board feedback

September 2020 – December 2020 – Committee addresses issues in preliminary JLARC report, determines if changes are needed to address JLARC issues, continue refining legislative strategy and confirm sponsorship

December 2020 – CPARB votes on bill for introduction

January 2021 – Bill introduced and supported by CPARB and stakeholders

High Level JLARC Review Timeline [Note: this schedule is dictated by JLARC and is provided for information]

- December 2019/ January 2020 – JLARC staff begins review and report preparation
- July/August - CPARB Chair provides technical review of confidential JLARC draft
- Mid-September – JLARC staff present preliminary report to JLARC
- November 2020 - CPARB chair provides formal response, which is incorporated into final report
- December - 2020 proposed final report presented to JLARC