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Capital Projects Advisory Review Board (CPARB) 
Project Review Committee (PRC) 
Application Evaluation Sheet 
Public Agency Project Approval  
 
Date:          
Public Agency:        
Project:         
PRC Member:         

 
Project Evaluation Criteria 

Design-Build 
 
Determine that the Agency's proposed use of Design-Build on the project meets the requirements for 
alternative contracting procedures: 
  Pass Fail 
A. Provides substantial fiscal benefit or traditional delivery method is not practical.  Pass Fail 
B. Project meets qualifying criteria under RCW 39.10.300. 

Public bodies may utilize the DB procedure for public works projects in which the 
total project cost is over two million dollars and where:  (Pass if meets 1 of 3) 

 
Pass Fail 

1. The construction activities are highly specialized and a DB approach is critical 
in developing the construction methodology, or 

 Yes No 

2. The projects selected provide opportunity for greater innovation or efficiencies 
between the designer and the builder; or 

 Yes No 

3. Significant savings in project delivery time would be realized.  Yes No 
C. Public Body has necessary experience or team:  

(must meet all 6 to pass; 1 fail fails all) 
 Pass Fail 

1. Project delivery knowledge and experience  Yes No 
2. Sufficient contract administration personnel with construction experience  Yes No 
3. Written management plan with clear & logical lines of authority  Yes No 
4. Necessary & appropriate funding and time to carry out the project  Yes No 
5. Continuity of project management team with project type & scope experience  Yes No 
6. Necessary and appropriate construction budget  Yes No 

D. For Design-Build projects, construction personnel independent of the DB team is 
knowledgeable in DB process & capable to oversee & administer the contract. 

 Pass Fail 

E. Public Body has resolved any audit findings relative to previous projects.  Pass Fail 
 
Overall Evaluation by Committee/Panel Member 
Reason for Determination: 
 
              

               
 
Observations/Concerns: 
 
              

               

               

               
 
       
Signature 


